



13. Report on the status of the IPC E-forum- (IPC-IEF 2012)

IPC Committee of Experts 44

Geneva
March 2, 2012

Patrick Fiévet
Head of IT Operations and Support Section

Agenda

IPC-IEF 2012

- Project introduction
- Project plan
- Project status and demonstration
- Perspectives

IPC-IEF 2012 introduction and highlights

Why IPC-IEF needed to be reworked?

- 10 year old Critical Business Application for IPC
- To address recurrent design and IT security issues
- To increase its maintainability and robustness
- IPC-IEF user interface not harmonized with other IPC systems (e.g. IPCPUBPREP, IPCRECLASS)
- Need to prepare for future functional evolutions

IPC-IEF 2012 Project plan

Stage 1/2: Redo without major functional evolution

- Timeframe: August 2011- February 2012
- Reverse engineering and keep only useful functionalities
- Address design and implementation issues (e.g. database, Internationalization,...),
- Remove dead parts of the source code,
- Comply with WIPO information security policy,
- Take some IPC Member States feedback into account.

IPC-IEF 2012 Project Plan

Stage 2/2: Functional evolutions

- April-May 2012
- Additional format for annexes,
- More email alerts for offices,
- Automation for PDF conversion,
- Rework some functions of the IPC calendar,...

IPC-IEF 2012 Project Status

Stage 1/2: completed

- Reduction of the specific source code: from 60,000 to 12,000 lines,
- Ready for move into production,
- Switch to new IPC-IEF planned for **March 3-7, 2012**
- **Expected unavailability of IPC-IEF March 3-7, 2012**
- Best efforts will be made to reduce the unavailability period

IPC-IEF 2012 Project Status

Access to IPC-IEF 2012: same URL

- <http://www.wipo.int/ipc-ief/>
- [live demonstration](#)

IPC-IEF 2012 Perspectives: March 3rd

IPC - IEF - Microsoft Internet Explorer

http://ipcdev.wipo.int/ipc-ief/

WIPO IP SERVICES

WORLD INTELLECTUAL PROPERTY ORGANIZATION

The IPC E-Forum was renovated.

The transition between the old and the new version is currently in progress. It is expected that the transition will be completed by March 7, 2012.

Le Forum électronique de la CIB a été rénové.

La transition entre l'ancienne version et la nouvelle est en cours. La transition devrait être terminée le 7 mars 2012.

Scam Warning | RSS | Terms of use

Done Local intranet 100%

IPC-IEF 2012 Perspectives: March 8, 2012

WIPO: IPC e-forum - Microsoft Internet Explorer
 http://icwsacc3.wipo.int/ipc-ief

WIPO RESOURCES
 WORLD INTELLECTUAL PROPERTY ORGANIZATION

IPC E-Forum
 International Patent Classification (IPC) Electronic Forum

IPC Home Page - Help

Office: IB
 Mailing list

Projects list

Any Status

A - AL REVISION

Any Rapporteur

Project:

Search in:
 Any Field

Add a New Project
 Default Plans
 Plan Actions
 Add Actions to Projects
 Project Types
 Project Technologies
 Project Status

Redesigned IPC-IEF V 1.0
 Last modified: 2012.03.02

Projects (58)

Project	Subject	IPC	Tech.	Rap.	Trans.	Next Action	Deadline	Update
A001	Combating Harmful Chemical Substances By Chemical Means (T001)	A62D 3/00	C	US		The Project is completed		29-Jan-08
A002	Pedals (T021)	G05G 1/00	E	US		The Project is completed		27-Oct-08
A003	Broadcasting distribution systems (T032)	H04H	E	JP		The Project is completed		29-Jan-08
A004	Inverter devices (T024)	H02M 1/00, H02M 7/00	E	JP		The Project is completed		27-Oct-08
A005	Wireless Communication (T025-C435)	H04W	E	EP		The Project is completed		21-Sep-10
A006	Hybrid Vehicles Having Electrical and Internal Combustion Engines (T010)	B60K 6/02	E	EP		The Project is completed		27-Oct-08
A007	Investigating or Analyzing Atomic Surface Structure by Scanning-Probe Techniques (T007-C448)	G01N1 3/10	E	JP	IB	The Project is completed		21-Sep-10
A008	Accumulators, electrodes (T031)	H01M 4/00, 10/00	E	JP	IB	The Project is completed		21-Sep-10
A009	GPS (T052)	G01S 19/00	E	EP		The Project is completed		24-Jun-10
A010	Power assisted bicycles (T060)	B62M 23/00	M	EP		The Project is completed		11-Jun-10
A011	Bicycle derailleur (T061)	B62M 9/00	M	EP		The Project is completed		11-Jun-10
A012	Image processing (T023)	G06T 11/00-19/00	E	EP	IB	The Project is completed		11-Jun-10
A013	Air-conditioning systems, outdoor units thereof (T035)	F24F	M	JP	IB	The Project is completed		21-Sep-10
A014	Selectively providing content to end users (T005-C454)	H04N 21/00	E	EP	IB	The Project is completed		21-Sep-10
A015	Control of hydrostatic gearing (T042)	F16H	M	EP	IB	The Project is completed		11-Aug-11
A016	Light Emitting Diodes (LEDs)	H01L 33/00	E	EP	IB	The Project is completed		21-Sep-10
A017	Air bags for vehicles (T033)	B60R 21/16	M	US		The Project is completed		02-Jun-10
A018	Shaping without cutting otherwise than using rigid devices or tools or yieldable or resilient pads (T066)	B21D 28/02	M	JP		The Project is completed		21-Sep-10
A019	Bioinformatics (T004)	G06F 19/10	E	EP		The Project is completed		11-Jun-10
A020	Electric connectors specially adapted for printed circuits (T044)	H01R 12/00-12/38	E	JP		The Project is completed		21-Jun-10
A021	Details of electric connectors (T045)	H01R 13/00	E	US		The Project is completed		21-Jun-10
A022	Overall structure of electric connectors (T046)	H01R 24/00	E	EP	IB	The Project is completed		21-Jun-10
A023	Photo-masks and screens (T036)	G03F 1/00	E	US	IB	The Project is completed		15-Dec-11
A024	Scaring or repelling devices (T038)	A01M 29/00	M	EP	IB	The Project is completed		11-Jun-10
A025	Means for clearing land minefields (T058)	F41H 11/12	M	EP	IB	The Project is completed		26-Nov-10
A026	Methods or apparatus for combustion using only solid fuel (T065)	F23B	M	JP	IB	The Project is completed		11-Jun-10
A027	Spread Spectrum Communications, e.g. CDMA (T067)	H04B 1/69, H04J 13/00	E	EP	EP	The Project is completed		10-Dec-10
A028	Homokinetic joints (T071)	F16D 3/223	M	EP	EP	The Project is completed		11-Jun-10
A029	Picture Signal Generation (T073)	H04N 5/335	E	EP	IB	The Project is completed		21-Sep-10
A030	Snowboard or mono-ski bindings (T075)	A63C 9/01	M	EP	EP	The Project is completed		15-Dec-11
A031	Alternating-current plasma display panels (AC-PDPs) (T077)	H01J 11/00	E	EP		The Project is completed		26-Nov-10
A032	Business methods (T002)	G06Q	E	EP	EP	The Project is completed		26-Nov-10
A033	Lapping devices (T 028)	B24B 37/00	M	EP		The Project is completed		15-Dec-11
A034	Packaging Articles or Materials (T 070)	B65B	M	EP		The Project is completed		15-Dec-11
A035	General details of gearing (T 063)	F16H 57/00	M	JP	FR	The Project is completed		15-Dec-11

Local intranet 100%

IPC-IEF 2012 Project Status:

IPC E-Forum

International Patent Classification (IPC) Electronic Forum

IPC Home Page - Help

Project C000 (ACTIVE)

Office: IB

Mailing list

Projects list

A - ACTIVE

C - CL REVISION

Any Rapporteur

Project:

Search in:

Any Field

Add a New Project

Default Plans

Plan Actions

Add Actions to Projects

Project Types

Project Technologies

Project Status

Redesigned IPC-IEF V 1.0

Last modified: 2012.03.02

THIS FILE IS DETECTED AS VIRUS INFECTED AND CANNOT BE UPLOADED !

Project Info



Action Plan

Add an Annex

Add a remark

Download Annexes

Subject	General information				
Revision files	DOC PDF	Rapporteur	IB	Status	ACTIVE
IPC		Originator		Last Update	04-Jan-12
Type	CL REVISION	Translator		Create date	16-Dec-04
Technology					

ANX	PDF	Content	Origin	Date		Actions	Offices	Deadline
3	3	Rapporteur report	IB	25-Jan-12	 			

IPC-IEF 2012 Perspectives

Stage 2/2: Functional evolutions

- April-May 2012
- Additional format for annexes,
- More email alerts for offices,
- Automation for PDF conversion,
- Rework some functions of the IPC calendar,...

IT operations and support for IPC

Questions?

