

14. Report on the progress of the WIPO IPCRECLASS project

IPC Committee of Experts 44

Geneva March 2, 2012

Patrick Fiévet
Heat of IT Operations and Support Section

Agenda

IPCRECLASS

- Project introduction and highlights
- Project plan
- Project status and demonstration
- Perspectives



IPCRECLASS project

Project introduction and highlights

- On-line and off-line reclassification
- IPC reclassification stage management
- Validation (calls to IPCPUBPREP validation service)
- Earliest possible feedback and alerts
- Monitoring
- Backward compatible protocol




IPCRECLASS project

Project introduction and highlights

- Export WL for off-line reclassification
- Preserve email based submission of RL through IPCRECLASS
- Several filter options (WL, RL, reports, stages,...)
- WL and RL visible under IPC reclassification web site



IPCRECLASS MAP



ORGANIZATION


IPCRECLASS Project plan

Preparation- Resource based planning:

- Project initiation: Q2 2010
- Terms of reference Q3-Q4 2010
- Procurement procedure and bid selection: Q2 2011
- Outsourced Implementation: Q3-Q4 2011
- Integration, acceptance, operational setup: Q1 2012
- Production use: Q2 2012



IPCRECLASS status



IPCRECLASS Status

Project Status:

- implementation 100% completed
- WIPO acceptance testing completed,
- IPCRECLASS available for testing by offices,
- Test period: February 21-March 31, 2012




IPCRECLASS status:

Practical aspects:


- Visit IPCRECLASS on-line help,
- Under Manage/Office, Update your email address(es),
- Reclassify according to your office WL i.e.« TO DO » list
- Check errors received from MCD or off-line submissions
- See your office reclassification progress
- IPCRECLASS URL: http://www.wipo.int/ipcreclass using your Office Rapporteur Login e.g.: BRRAP01




WL Welcome Screen (BRRAP01)




Online reclassification




Add new symbol




Return selected symbol




Mark reclassification as completed




Upload "Offline" RESULT LIST (BRRAP01)



"Offline" RESULT LIST was uploaded



REPORTS



IPCRECLASS project perspectives

Next steps: Towards production use

- Transition plan based on residual WL
- Production use: Mid-April for IPC 2012.01
- Freeze of reclassification submissions April 10-13
- Residual WL for previous IPC revisions to be prepared by EPO (2012.01 back to 2007.01),
- IPC reclassification web site reset,
- IPC 2013.01 reclassification 100% through IPCRECLASS



IT operations and support for IPC

Questions?



