
 

 

E

WO/PBC/19/15
ORIGINAL:  FRENCH
DATE:   MAY 21, 2012

 
 
 
 
 

Program and Budget Committee 
 
 

Nineteenth session 
Geneva, September 10 to 14, 2012 
 
 
 

PROGRESS REPORT ON THE PROJECT TO UPGRADE THE SAFETY AND 
SECURITY STANDARDS FOR THE EXISTING WIPO BUILDINGS 
 
prepared by the Secretariat 
 
 
 
 
INTRODUCTION 
 
1. The purpose of this document is to present to the Program and Budget Committee (PBC) a 
progress report on the project to upgrade the safety and security standards for the existing WIPO 
buildings covering the period since the presentation of the previous progress report during the 
18th session of the PBC in September 2011 (WO/PBC/18/6). 
 
BUILDING PERMIT APPLICATIONS 
 
2. The building permit application relating to the creation of the Control Center in the GBI 
building was granted on August 15, 2011 by the Geneva cantonal authorities. 
 
3. The additional building permit application for the WIPO security perimeter was granted on 
December 13, 2011 by the Geneva cantonal authorities. 
 
PROJECT PROGRESS 
 
4. At the time this document was drafted, the main elements of the project were in the 
following phases : 
 

Project elements Current state Forecast 

WIPO security perimeter 
measures 

Phase III ongoing 
(work being undertaken) 

Completion of work end 
2013 

Internal security measures 
Phase III ongoing 
(work being undertaken) 

Completion of work end 
2013 
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5. The phasing of the security perimeter measures being undertaken in line with the 
construction of the new conference hall and the access center which will be located in front of the 
AB building will be adapted on the basis of the progress made on these work sites.  
 
OBJECTIVES ACHIEVED BETWEEN JUNE 2011 AND END OF APRIL 2012 
 
6. Work on the Control Center began in February 2012 and will be completed in June 2012.  
The Center will become operational during the autumn of 2012. 
 
7. The security perimeter measures were also launched in February 2012.  At the time this 
document was drafted, the first sector located on the garden side was in the process of 
completion. 
 
USE OF THE APPROVED BUDGET 
 
8. It is recalled that financing for the project to upgrade the safety and security standards for 
the existing buildings is covered up to a limit of five million Swiss francs by the Host Country, the 
Organization’s share of the financing will be 7,600,000 Swiss francs (see documents 
WO/PBC/13/6(a), A/46/6(a) et A/46/12). 
 
9. At the time this document was drafted, a total amount of 5,725,536 Swiss francs had been 
committed, divided up as follows: 
 
 

 Amounts in Swiss francs 

Budget approved by the Member States in 
December 2008 (document A/46/10 Rev.) 

7,600,000 

Host country participation 5,000,000 

Total available budget 12,600,000 

  

State of commitments as at March 31, 2012 Amounts in Swiss francs 

Amounts committed by WIPO 3,682,866 

Amounts committed by the Host Country 2,042,670 

Total amounts committed 5,725,536 

  

Balance of commitments as at March 31, 2012 Amounts in Swiss francs 

Available WIPO balance 3,917,134 

Available host country balance 2,957,330 

Total available balance 6,874,464 

 
 

10. The Program and Budget 
Committee is invited to recommend to 
the Assemblies of the Member States 
of WIPO to take note of the content of 
this document. 

 
[End of document] 


