



**WIPO**

WORLD  
INTELLECTUAL PROPERTY  
ORGANIZATION



# Project planning

Introduction

**Lusaka**  
**18 July, 2014**

Andrew Czajkowski

Head, Innovation and Technology Support Section

# Overview

- Project document structure
- Considerations
- Benefits

# Project document

- Logical framework (log frame)
  - Inputs and activities contribute to
  - Outputs contribute to
  - Outcomes contribute to
  - Objectives
- Schedule
- Monitoring and evaluation

# Objectives

- Long-term global impacts to be achieved by the project
- Ideally aligned with national strategic goals

## Examples

- Increased innovative activity
- Increased competitiveness of a specific sector

# Outcomes

- Short or medium term effects to be achieved by the project

## Examples

- Greater use of patent information by universities
- Improved quality of patent applications by local enterprises

# Outputs

- Assets produced directly by project activities

## Examples

- Trained human resources
- Technical infrastructure

# Inputs and activities

- Resources and activities to be invested in the project
  - Ideally take into account existing resources and activities
- Identify resource gaps
- Identify potential duplication

# Log frame: Considerations

- Objectives, outcomes, outputs, and inputs and activities should be expressed clearly → SMART
- Linkages between objectives, outcomes, outputs, and inputs and activities should be apparent (and documented) → No "spare" items



# Schedule: Considerations

- Timing should take into account
  - Preparation
  - Implementation
  - Post-activity workup (including review)
  - Dependencies between activities
  - Possible "slippage"

# Log frame: Indicators and baselines

- Indicator: Measurable information about an objective, outcome, output, or input and activity
  - Baseline: Initial starting point
- Track progress (and identify necessary adjustments)

# Benefits

- Greater consistency and transparency in project design
  - More efficient resource allocation
  - More efficient activity implementation
  - Better risk management
  - Improved opportunities for learning and sharing experiences
  - Better cooperation with internal and external partners
  
- **Improved project performance**

# Thank you for your attention!

For more information, please contact:

[tisc@wipo.int](mailto:tisc@wipo.int)