

RECLASSIFICATION SCHEDULE

ID	Task Name	Resource Names	September				October				November				December				January				February					
			21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	05	12
1	send draft country table	EPO		◆																								
2	update and publish country table	WIPO																										
3	modify RCL practice: if a group is not deleted, but changes scope, it should appear in concorcance-to list	WIPO		◆																								
4	delivery of RCL test file	WIPO		◆																								
5	delivery of VF test file	WIPO		◆																								
6	load RCL and VF in test environment	EPO			◆																							
7	feedback on possible errors in RCL and VF	EPO			◆																							
8	finish user acceptance of WL creation procedure	EPO																										
9	send test WLs to TOs	EPO																										
10	ALS projects finalized	WIPO;TO																										
11	delivery of RCL	WIPO																										
12	delivery of VF	WIPO																										
13	feedback on possible errors	EPO																										
14	publication of revised scheme	WIPO																										
15	load RCL and VF in EPO's production environment	EPO																										
16	run WL creation procedure	EPO																										
17	send out WLs to WIPO	EPO																										
18	make WLs available to NOs	WIPO																										
19	reclassification in ECLA of ALS project documents	EPO																										
20	latest date for receiving & forwarding results from NOs	WIPO																										
21	check results from national offices	EPO																										
22	2007.01 enters into force																											
23	EP reclassification	EPO																										
24	store reclassification results from natic	EPO																										
25	run automatic reclassification procedu	EPO																										
26	run checking procedure	EPO																										
27	send out reclassification results	EPO																										