

Handover of the Working Lists Management from the EPO to WIPO 48th session of the IPC Committee of Experts

> Geneva February 25, 2016

Patrick Fiévet Head, IT Systems Section International Classifications and Standards Division



Project StatusProject preparatory actions



Project status: to be initiated

2015 :

Project Purpose: Handover of part of the MCD processing from the EPO to WIPO

EPO/WIPO Bilateral cooperation plan in this direction



Project preparation

2016 Project initiation; To document:

- Project definition
- Business case
- Project approach
- Expected benefits
- Success criteria
- Resources
- Risk management



Project preparation

2016 Perspectives: Terms of reference

- Various specification e.g. of the WL distribution algorithm
- Planed ecosystem for WL and RL management
- Transition plan
- Procurement process

2017 Perspectives:

- Implementation
 - Target 2018.01 WL creation




Project preparation: IPC reclassification investigations

According to IPCRECLASS the backlog of reclassification over 2 Million of patent families

Default transfer applied to 2007 and 2008 revisions


- Attempt to synchronize MCD and IPCRECLASS through Residual Working Lists (RWLs) in summer 2015 put on hold in view of unforeseen aspects (substantial increase of the actual IPC reclassification backlog in large Offices)
- RWLs for IPC versions <u>after Default Transfer</u> create technical issues in IPCRECLASS (e.g. need to extend the current limit of 10 IPC versions)

Simulation of 2015 RWLs uploading in IPCRECLASS



WORLD INTELLECTUAL PROPERTY ORGANIZATION

Simulation of 2015 RWLs uploading in IPCRECLASS



WORLD INTELLECTUAL PROPERTY ORGANIZATION

IPC reclassification investigations

Conclusions to date:

- RWL need to be redone for previous IPC revisions before any new Default Transfer
- New simulation foreseen in May 2016
- Solutions needed to address IPCRECLASS technical limits



IPC reclassification investigations

Trigger new questions: work in progress

What should happen after Default Transfer
 RL quality rules should be revisited
 De-activation algorithm

Trigger potential changes for the future solution:

Rules governing propagation to Family members
Offices practices in terms of IPC corrections

WIPO WORLD INTELLECTUAL PROPERTY ORGANIZATION

IT operations and support for IPC



WIPO WORLD INTELLECTUAL PROPERTY ORGANIZATION