



World Intellectual Property Organization



WI P O N E T




Status Report

ITPWG: February 3-5, 2003




Project Overview




- **Project Manager: Colin Buffam**
- **Delivery of Computer Equipment and Internet Connectivity to IPOs without Internet access and access to the WIPONET Basic Services for the secure exchange of information between all IPOs**

Project Overview (cont.)




- **Budget for 2002-03: 29,260kCHF**
- **Expected Training and Deployment Completion Date 31 December 2003**
- **User Community - Intellectual Property Offices**

Presentation Overview




- **Current Status**
- **Cooperation Required from Member States**
- **The Future**



Deployment Status

- **Potential number of IPOs eligible to receive WIPO's assistance is 138. Replies still not received concerning 28 Offices**
- **Total number of IPOs surveyed to-date is 100 (awaiting 4 more) of which 53 (awaiting 2 more) have been successfully completed**

Deployment Status (cont.)




- **Waiting for 23 Offices to complete site preparations deemed necessary during the site survey**
- **Following delays with the development of Gold Disk 2 equipment will be shipped to 22 Offices during the next 3 weeks**
- **164 replies received from 177 IPOs with Internet access**



Training Deployment Status


- **Potential number of IPOs to receive training is 315.**
- **14 Regional Training Workshops held to-date**
- **Minimum of 12 more to be held in 2003**
- **Total number of IPOs trained to-date is 140 representing 114 countries**

Cooperation Required from Member States




- **Project to close by year-end! Timely response from Member States needed to help complete deployment within Time and Budget**
- **28 Offices have yet to reply to WIPO's offer of Assistance**
- **23 IPOs have yet to complete their site preparation**

The Future




- **Assisting IPOs to leverage WIPONET in their dealings with their user communities**
- **Stimulate use of WIPONET both in IPOs and WIPO**

The Future (cont.)





- **Re-evaluate stakeholders' business requirements and WIPONET's ability to respond to them**
- **Long term sustainability of WIPONET**



Potential WIPONET Business Applications

- **Electronic Filing of Patents**
- **Intellectual Property Digital Libraries**
- **Trademark SW distribution**
- **Caribbean Regional Web site**
- **Linking Trinet, PATnet & WIPONET**
- **Arbitration Center**
- **IPO Information Database**
- **Extending WIPO's Intranet**

WIPONET Project



Thank You