PROJECT WORK BREAKDOWN STRUCTURE

SCOPING STUDY

Identification of candidates

Establishment of the Terms of Reference for the consultant.

Selection of the consultant among several candidates.

Preparation of the consultant's contract.

Signing the contract

Pre-diagnosis

Meetings with the Project Coordinator Presentation of the Outline of the Study

Diagnosis

Research Interviews

Field trips

Presentation of a first draft study

Review of the draft study

Second draft of the study

Distribution of the draft study to the stakeholders

Analysis of the draft study in the Round Table

Final Version of the study

ROUND TABLE

Selection of the participants

Selection of speakers and

Preparation of the Program

Taking care of the logistics of

the event

Sending the invitations

Preparation of a baseline

Questionnaire

Preparation of a final Questionnaire

Conducting the Round Table

Completing the Questionnaires

Analysis of the Draft Study

Preparation of the Final Version of the Study

Drafting the Report on the Round Table

discussions

Evaluation of the Questionnaires

Distribution of the Report and Final Version of the Study to the participants of the Round Table

IP ANALYSIS

Identification of candidates

Establishment of the

Terms of Reference for the consultant.

Selection of the consultant among several candidates.

Preparation of the consultant's contract.

Preparation of a first draft analysis

Review of the draft analysis

Final version of the analysis
Distribution of the analysis to
the participants to the Round

Table

NATIONAL SEMINAR

Selection of the participants
Preparation of the program

Taking care of the

logistics of the event

Sending the invitations

Preparation of a Questionnaire

Report on the conclusions of the seminar

INTERNATIONAL SEMINAR

Selection of the participants

Preparation of the program

Taking care of the

logistics of the event

Sending the invitations

Preparation of a Questionnaire

Report on the conclusions of

the seminar