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Topics of the presentation 
 
 1. Legal Preparation 

 2. IT Preparation 

 3. Resource Preparation 

 4. Opportunities 

 5. Things to be done 

 6. Expected timeline 



1. Legal Preparation 
 

Trademark Act 

Multi class 

 Madrid Chapter 

Partial assignment 

Late renewal allowed 

Ministerial Reg. 

Inbound-Outbound clearly defined 

Implementing provisions 

Notification to IB in various cases 



Challenges 
 

 - Understanding the Protocols, Regulations and Administrative 
Instructions 

 - Definitions used in Madrid differing from the national’s ones 

 - Many national provisions not applied to Madrid 

 - 3 level of Committees, different opinions (none of them has direct 
experience !!), different interpretation 

 - Conservative culture 

 



2. IT Preparation 
 

Communicate 
with WIPO 

Communicate 
with Main TM 

Madrid 
Module Send-Receive 

files to and 
from Madrid 
module 

Inform first 
actions  

Main 
TM 



Challenges 
 

 - Educating IT company on Madrid procedure/work flow (both inbound and 
outbound) 

 - Understanding technical terminologies in e-Notif and MECAINT, not enough 
explanation 

 - Linking with Main TM which is extremely complicate 

 - Amount of workload surpass the budget 

 - Undocumented IT procedure, requiring tele-conference with WIPO for 
explanation 

 - Paperless or less paper 

  

  

  



3. Resource Preparation 
 

Staff 

• Set up 
Madrid 
Group 

• Recruit more 
officers 

Competency 

• Knowledge 
of the 
system 

• English 
competency 

Office 

•Dedicated 
area (separate 
office) 

•Office 
equipment 



Challenges 
 

 - Government policy in general not to increase 

 - Have to be trained as a national examiner first before doing Madrid 

 - Deep knowledge of the Madrid system required 

 - English language capability 

 - Translation of indications into Thai 

 - High rate of turnover even before commencing the system 

 - Backlog  

  



4. Opportunities 
 

Easier 
protection 

abroad 

Better 
Management 

of marks 

Streamline 
examination 
procedure  

Improve 
environment 

for FDI 



5. Things to be done 
 

Min. Regulations to be finalized and sent to Cabinet and Council of the State for approval 

Prototype of IT system due to complete by this month and be tested in Jan 17 

New staff to be trained in Jan 17 

Assessment by WIPO in the 1st quarter of 2017 (hopefully around end of Jan 17) 



6. Expected Timeline  
 

IT 
Compete 

Jan 17 

Considered 
by Cabinet 
+ Council 
of the 
State 

Feb 17 

Approved 
by Cabinet 
+ Council 
of the 
State 

June 17 

Ready for 
accession 

August 17 

Can be shorted if not many controversial issues 

Assessment by 
WIPO 



Thank you 
 

Q & A 


