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BACKGROUND 

1. At its Forty-Ninth Series of Meetings (September 26 to October 5, 2011) the Assemblies 
of the Member States of WIPO approved the Capital Investment Proposal for Funding of Certain 
Information and Communication Technology (ICT) Activities (document WO/PBC/18/13). 

2. The activities include: 

- ICT related facilities for the New Conference Hall (NCH), its annexed meeting rooms 
and the other meeting rooms in the WIPO premises; 

- Replacement of obsolete Nortel Meridian telephone exchange;  and 

- Replacement of the desktop computers. 

3. At its twenty-first session (September 9 to 13, 2013) the Program and Budget Committee 
(PBC) was updated on the progress of this project (document WO/PBC/21/14).  It was noted 
that the replacement of the obsolete Nortel Meridian telephone exchange was completed and 
had achieved all of its main business objectives. 

4. The deployment of ICT related facilities for the New Conference Hall (NCH), its annexed 
meeting rooms and the other meeting rooms in the WIPO premises are on-going.  Essential 
works are expected to be completed for the opening of the New Conference Hall.  Additional 
infrastructure, to support the new language policy for example, can be better assessed and 
planned once NCH is in operation. 
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5. As foreseen at the twenty-first session of the PBC, the replacement of obsolete desktop 
computers was completed by the end of 2013.  There was no change in the project scope and 
all of the main business objectives had been achieved as originally planned.  The new desktop 
environment, including up-to-date software, has been in use since then and well accepted. 

SUMMARY 

6. The planned activities have either been completed or well progressed.  Although some 
expenditures are yet to be finalized, it is foreseen at this stage that the whole project will be 
completed within the approved budget. .  The table below shows the current utilization of the 
budget. 

Ref. Description Budget 
Estimate      
(in Swiss 
francs) 

Actual 
Expenditure1 

(in Swiss 
francs) 

1. ICT related facilities for the New Conference Hall, its 
annexed meeting rooms and the other meeting rooms in 
the WIPO premises 

  

 Network switches for connecting 900+ seats, WiFi Access 
Points, UMTS Mobile Coverage, etc. 

450,000 235,537 

 IP Telephones and related IT infrastructure 30,000 33,450 

 Video conferencing equipment for remote presentations, 
digital recording, webcasting, video-on-demand, captioning, 
etc. 

600,000 179,813 

 Sub-Total 1,080,000 448,800 

2. Replacement of Obsolete Nortel Meridian Telephone 
Exchange 

  

 Deployment of IP Telephony hardware and software to 
existing WIPO buildings 

850,000 818,309 

 Installation and implementation services 250,000 49,162 

 Sub-Total 1,100,000 867,471 

3. Replacement of the desktop workstation platform   

 Hardware replacement 2,100,000 1,657,194 

 Software upgrade 450,000 345,022 

 Installation and implementation services 450,000 152,000 

 Sub-Total 3,000,000 2,154,216 

 Total 5,180,000 3,470,487 

 

 
                                                
1  As at the end of June 2014. 
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7. The following decision paragraph is proposed. 

 
8. The Program and Budget 
Committee took note of the Progress 
Report on the Information and 
Communication Technology (ICT) 
Capital Investment Project 
(document WO/PBC/22/18). 

 

[End of document] 
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