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1. The Annexes to this document contain: 

 
(a) Progress reports which provide an update on the implementation of the following 

Development Agenda projects up to the preparation of this document: 
 
(i) Intellectual Property Management and Transfer of Technology: Promoting 
the Effective Use of Intellectual Property in Developing Countries, Least 
Developed Countries and Countries with Economies in Transition (Annex I); 
 
(ii) Use of Information in the Public Domain for Economic Development 
(Annex II); 

 
(iii) Cooperation on Development and Intellectual Property Rights Education 
and Professional Training with Judicial Training Institutions in Developing and 
Least Developed Countries (Annex III); 

 
(iv) Intellectual Property, Tourism and Culture:  Supporting Development 
Objectives and Promoting Cultural Heritage in Egypt and other Developing 
Countries (Annex IV);  and 

 
(v) Strengthening and Development of the Audiovisual Sector in Burkina 
Faso and Certain African Countries – Phase II (Annex V). 
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(b) A completion report on the Development Agenda project Intellectual Property and 

Socioeconomic Development – Phase II (Annex VI). 
 

(c) A progress report for the period from July 2017 to June 2018 on the Development 
Agenda Recommendations (Annex VII).  The report provides a comprehensive 
view of the implementation of the 45 recommendations, their links to related 
Programs in the Program and Budget for 2018/19, an overview of related 
Development Agenda activities / achievements and links to other related 
documents.  For the nineteen DA recommendations for immediate 
implementation, the report focuses on the strategies adopted to implement each 
recommendation, as agreed by the CDIP.  The list of activities with other related 
information is contained in the Technical Assistance Databases (IP-TAD) which 
can be consulted at:  Hhttp://www.wipo.int/tad.  

 
 
 

 
2. The CDIP is invited to take note of 
the information contained in the Annexes 
to this document. 

 
 
 

[Annexes follow] 
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PROJECT SUMMARY 

Project Code DA_1_10_12_ 23_ 25_ 31_ 40_01 

Title 

 

 
Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition 
 

Development Agenda 
Recommendation 

 
Recommendation 1: WIPO technical assistance shall be, inter alia, 
development-oriented, demand-driven and transparent, taking into 
account the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States and activities should include time frames for 
completion.  In this regard, design, delivery mechanisms and 
evaluation processes of technical assistance programs should be 
country specific. 
 
Recommendation 10: To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote fair balance between intellectual property protection and the 
public interest.  This technical assistance should also be extended to 
sub-regional and regional organizations dealing with intellectual 
property. 
 
Recommendation 12: To further mainstream development 
considerations into WIPO’s substantive and technical assistance 
activities and debates, in accordance with its mandate. 
 
Recommendation 23: To consider how to better promote  
pro-competitive intellectual property licensing practices, particularly 
with a view to fostering creativity, innovation and the transfer and 
dissemination of technology to interested countries, in particular 
developing countries and LDCs. 
 
Recommendation 25: To explore intellectual property -related 
policies and initiatives necessary to promote the transfer and 
dissemination of technology, to the benefit of developing countries 
and to take appropriate measures to enable developing countries to 
fully understand and benefit from different provisions, pertaining to 
flexibilities provided for in international agreements, as appropriate. 
 
Recommendation 31: To undertake initiatives agreed by Member 
States, which contribute to transfer of technology to developing 
countries, such as requesting WIPO to facilitate better access to 
publicly available patent information. 
 
Recommendation 40: To request WIPO to intensify its cooperation 
on IP related issues with United Nations agencies, according to 
Member States’ orientation, in particular United Nations Conference 
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on Trade and Development (UNCTAD), United Nations Environment 
Programme (UNEP), World Health Organization (WHO), United 
Nations Industrial Development Organization (UNIDO), United 
Nations Educational, Scientific and Cultural Organization (UNESCO) 
and other relevant international organizations, in order to strengthen 
the coordination for maximum efficiency in undertaking development 
programs. 
 

Project Budget 

 

 
Total non-personnel costs: 314,000 Swiss francs 
 
Total personnel costs: 270,000 Swiss francs 
 

Project Start Date 

 

 
January 2018 

Project Duration 

 

 
31 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 14, 9 and 30. 

Brief Description of 
Project 

 

 
Many countries around the world have enacted legislation to ensure 
greater socio-economic returns from public investment in research 
and/or development.  This top-down approach mandates a bottom 
up response in terms of awareness, training and skills development 
in the field of IP management and transfer of technology for funders, 
developers, managers and users of IP. 
 
There are many factors that stifle innovation (in all forms be it 
incremental, social, open, radical, etc.), one of which is the shortage 
in the required skills in IP management and transfer of technologies 
for funders, developers, managers and users in the innovation value 
chain.  
 
The project aims to enhance the innovation capabilities of 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition by deploying training/capacity building 
opportunities, cooperation opportunities, and learning materials such 
as guides and best practices documents (both academic and 
practical in nature) for a range of players along the innovation value 
in a more targeted manner. 
 
The project is implemented in four (4) selected pilot countries, 
including South Africa, where it aims at building capacities of key 
stakeholders (ranging from funders, developers, to managers and 
ultimately users) and increasing cooperation between Member 
States to facilitate knowledge transfer. 
 
The project seeks to demonstrate how developing, emerging and 
least developed countries can benefit from capacity development in 
IP management and transfer of technologies, with the overall end 
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goal of enhanced innovation.   
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Project Managers 
 
Mr. Alejandro Roca Campaña and Mr. Andrew Czajkowski 
 

Links to Expected 
Results in the 
Program and Budget  

 

 
Expected Result III.2: Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP 
for development in developing countries, LDCs and countries with 
economies in transition. 
 

Progress in Project 
Implementation 

 

 
Between December 2017 and April 2018, recruitment of a temporary 
staff member to coordinate project activities and procurement of 
external consultants to assist with various project activities was 
completed.  
 
1. Manual and toolkit for assessing training needs in areas related 

to technology transfer 
 
In line with the project’s delivery strategy and the development of a 
methodology and toolkit for assessing training needs in areas 
related to technology transfer and commercialization/utilization to 
enable a better targeting of training activities in terms of audience, 
subject matter and delivery, a training needs assessment (TNA) 
expert was hired to prepare the manual and toolkit and associated 
survey and interview templates. 
 
The TNA expert worked with the WIPO project team to develop the 
draft manual and toolkit.  The first finalized draft version of the 
manual and toolkit for TNA in technology transfer was provided to 
the WIPO project team at the end of June 2018. 
 
A meeting was organized in Geneva on July 12 and 13, 2018 during 
which the TNA expert presented the draft version of the manual and 
toolkit to the WIPO project team and to the country experts (see 
below) who will lead the training needs assessments in the pilot 
countries.  The meeting provided an opportunity for the country 
experts to provide their inputs on the manual and toolkit and to 
discuss the way forward for implementing the TNA and developing 
training plans in each country. 
 
2. Mapping of innovation value chains in four pilot countries 
 
In line with the project’s delivery strategy and the preparation of 
detailed mappings of innovation value chains in four pilot countries, 
assessing the training needs among elements of the innovation 
value chains and establishing training plans for the four pilot 
countries to address these needs, in accordance with the Project 
Document (Sections 2.3.2 and 2.3.3), a country expert was hired in 
each of the pilot countries to undertake the above tasks. 
 
To help identify the country experts for the four pilot countries, the 
WIPO project team liaised with:  

- National Intellectual Property Management Office (South 
Africa) 
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- National Institute of Industrial Property (Chile) 
- Ministry of Trade, Industry and East African Affairs 

(Rwanda) 
- Permanent Mission of the Republic of Indonesia to the UN, 

WTO, and Other International Organizations 
 
According to the delivery strategy, the country experts prepared a 
detailed mapping of the innovation value chains in their country, 
including their elements (funders, developers, managers, and users 
of IP and associated support institutions such as TISCs) and the 
relationships between them.  The country experts worked in 
collaboration with key country government contacts to help identify 
all the relevant organizations.  The country experts and government 
officials were also invited to join a group discussion with the WIPO 
project team on the eTISC platform to enhance cooperation among 
all the parties. 
 
The mapping reports were finalized, after feedback from the WIPO 
project team, at the end of June 2018. 
 

Examples of 
Success/Impact and 
Key Lessons 

 
The country experts were successful in establishing contacts with 
key organizations in the innovation value chains within the countries, 
in particular through facilitation by government partners as indicated 
in the section “Progress in Project Implementation” above.  The 
country experts were most successful in gathering survey data for 
the mapping of innovation value chains through face-to-face 
meetings and phone or videoconference interviews rather than 
email. 
 
Collaboration and exchange of experiences between country 
experts, the TNA expert and the WIPO project team was facilitated 
through the creation of an online group dedicated to the project on 
the eTISC platform, in which findings and questions were posted 
and discussed. 
 

Risks and Mitigation 
 
As indicated in the Project Document:  
 
Risk: Human resource turnover among beneficiaries of training 
activities. 
 
Risk mitigation strategy: Focus on training of trainers and support 
institutions such as TISCs to enable local support and minimize 
impact of turnover. 
 
This risk will become more of a focus in the next phase of the 
project.  In addition, addressing the trends of skills gaps across 
organizations in each country will enable more focused training 
solutions. 
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Issues Requiring 
Immediate 
Support/Attention 

 

 
N/A 
 

The Way Forward 
 
1. Manual and toolkit for assessing training needs in areas related 

to technology transfer 
 
As part of assessing the training needs in their countries, the country 
experts will prepare comments and recommendations on the manual 
and toolkit, focusing on the applicability of that material to their 
national situations, and highlighting areas in which these could be 
improved.  The country experts are expected to provide their written 
comments by the end of November 2018. 
 
In line with the project’s delivery strategy, the TNA expert will collect 
the comments of the country experts, along with the feedback 
provided by the country experts and the WIPO project team at the 
meeting in July, to fine-tune and prepare a revised TNA manual and 
toolkit.  The revised manual and toolkit are expected to be 
completed by the end of 2018. 
 
2. Training needs assessment in four pilot countries 
 
As mentioned above, the country experts attended a meeting in 
Geneva on July 12 and 13, 2018 during which the TNA expert 
presented the draft version of the manual and toolkit.  The country 
experts will take the knowledge of their respective countries’ 
innovation value chains acquired during the mapping phase of the 
project, as well as  the TNA manual and toolkit, to assess the 
training needs among elements of the innovation value chain. 
 
The training needs assessment reports will provide an overview of 
the training needs assessment data for each targeted organization 
and any trends that were observed throughout organizations in their 
countries.  The TNA reports are expected to be delivered at the end 
of October 2018. 
 
3. Training plans in four pilot countries 
 
As per the Project Document (Section 2.3.3), the country experts will 
use the TNA report to help establish training plans to address the 
training needs determined in their respective countries.  The country 
experts are expected to deliver the training plans in consultation with 
the WIPO project team by the end of 2018. 
 
4. Carrying out training activities 
 
The second stage of the project will begin in January 2019 and will 
use the training plans established for the four pilot countries to carry 
out training activities, including as appropriate, on-site activities, 
distance learning, and participation in educational programs.  It is 
foreseen that these capacity building activities would include 
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practical training workshops on effective technology 
commercialization and IP management targeting the key players and 
possibly on-the-job training opportunities and internships.  
Opportunities for partnerships with IP management organizations, 
universities, and other institutions with relevant capabilities will be 
explored, with South-South cooperation as one of the means to 
maximize knowledge transfer, impact and longer term sustainability 
of these activities. 
 
In order to kick off training activities in 2019, preparations in terms of 
budgets and timetables and selection of appropriate trainers or 
experts for preparing the required training material will be completed 
by the WIPO project team by the end of 2018, keeping in close 
contact with the country experts as they prepare the training plans 
above. 
 

Implementation 
Timeline 

 
Implementation is proceeding according to schedule:  
 
As indicated above, the first finalized draft of the TNA manual and 
toolkit and the pilot country innovation value chain mappings were 
delivered at the end of June 2018. 
 
Pilot country TNA reports are expected to be delivered by the end of 
October 2018. 
 
Comments and recommendations on the manual and toolkit are 
expected to be provided by the country experts as scheduled at the 
end of November 2018. 
 
The abovementioned training plans are expected to be delivered as 
scheduled at the end of 2018. 
 
The revised manual and toolkit are expected to be delivered as 
scheduled at the end of 2018, pending on-time feedback from the 
country experts. 
 
The implementation of training activities according to the training 
plans will take place in 2019. 
 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  22%  
 

Previous Reports 
 
This is the first Progress Report to the CDIP.  
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs1  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

 
1. Provision of 
assessment training 
needs methodology 
and toolkit 
 

 
Delivery of first finalized 
draft of the methodology 
and toolkit by mid-2018. 

 
Draft manual and toolkit 
delivered on 29 June 2018. 
 
Final manual and toolkit 
expected to be completed by the 
end of 2018. 
 

 
*** 

 
2. Mapping of 
innovation value 
chains in four pilot 
countries 
 

 
Delivery of mapping by 
mid-2018. 

 
Mapping report for South Africa 
delivered on 29 June 2018. 
 
Mapping report for Chile 
delivered on 2 July 2018. 
 
Mapping report for Indonesia 
delivered on 30 June 2018. 
 
Mapping report for Rwanda 
delivered on 1 July 2018. 
 

 
**** 

 
3. Establishment of a 
training plan 
according to assessed 
training needs 
 

 
Delivery of training plan 
by end of 2018. 

 
The country experts started to 
assess training needs in July 
2018. 
 
The TNA reports are expected 
to be delivered at the end of 
October 2018. The training 
plans are expected to be 
delivered by the end of 2018. 
 

 
** 

 
4. Implementation of 
training activities 
according to training 
plan  

 
Completion of training by 
the end of 2019. 

 
N/A (training activities will be 
based on the training plans that 
are expected to be completed 
by the end of 2018). 

 
NA 

                                                
1  As per the Project Document, Section 3.2. 
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Project Outputs1  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

  

 
5. Evaluation and 
refining of 
methodology and 
toolkit* 
 

 
Delivery of refined 
methodology and toolkit 
by end of first quarter of 
2020. 

 
N/A 

 
NA 

 
 
 
 

Project Objectives 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
1. Establish a 
framework for more 
effectively targeting 
capacity building 
activities in the field of 
technology transfer. 

 
Survey participants 
indicating that the 
capacity building is 
aligned with their 
priorities and needs 
(target 60%) 
 

 
NA 

 
NA 

 
2. Create capacity in 
IP management and 
transfer of 
technologies amongst 
the key role players in 
the categories of 
funders, developers, 
managers and users 
of IP.  
 

 
Survey participants 
considering that their 
knowledge and skills in 
the areas of IP 
management and 
transfer of technology 
have been increased 
(target: 60%) 

 
NA 

 
NA 

 
 
 

[Annex II follows] 
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PROJECT SUMMARY 

Project Code DA_16_20_03 

Title 

 

Use of Information in the Public Domain for Economic Development 

Development Agenda 
Recommendation 

 

 
Recommendation 16:  Consider the preservation of the public 
domain within WIPO’s normative processes and deepen the analysis 
of the implications and benefits of a rich and accessible public 
domain. 
 
Recommendation 20:  To promote norm-setting activities related to 
IP that support a robust public domain in WIPO’s Member States, 
including the possibility of preparing guidelines which could assist 
interested Member States in identifying subject matters that have 
fallen into the public domain within their respective jurisdictions. 
 

Project Budget 

 

 
Non-personnel costs:  300,000 Swiss francs (2016-2017) and 
250,000 Swiss francs (2018) 
 
Personnel costs:  150,000 Swiss francs (2016-2017) and 
100,000 Swiss francs (2018) 
 

Project Start Date 

 

 
April 2016 

Project Duration 

 

 
36 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 1, 9, 10 and 14. 

Brief Description of 
Project 

 
The proposed project builds on ongoing program activities to 
establish and develop Technology and Innovation Support Centers 
(TISCs), the findings from previously established studies on 
Intellectual Property and the Public Domain (patent component) and 
on Patents and the Public Domain, as well as on the existing legal 
status portal developed within the framework of the finalized 
Development Agenda project on Patent Legal Status Data. 
 
More specifically, the project aims to supplement the existing TISC 
services by adding new services and tools to those currently 
provided, allowing them to not only identify inventions in the public 
domain but also to support inventors, researchers and entrepreneurs 
in using this information to generate new research outputs and 
products and thereby contributing to a more effective exploitation 
and use of inventions in the public domain, as a source for the 
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generation of local knowledge and local innovation and increasing 
the absorptive capacity of developing countries and LDC’s in the 
adaptation and assimilation of different technologies. 
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Project Managers Mr.  Alejandro Roca Campaña and Mr. Andrew Czajkowski 

Links to Expected 
Results in the 
Program and Budget  

 

 
III.2 (Program 9) Enhanced human resource capacities able to deal 
with the broad range of requirements for the effective use of IP for 
development in developing countries, LDCs and countries with 
economies in transition. 
 
IV.2 (Programs 9 and 14) Enhanced access to, and use of, 
IP information by IP institutions and the public to promote innovation 
and creativity. 
 

Progress in Project 
Implementation 

 

 
1. Practical guides on the identification and use of inventions in 

the public domain  
 
In line with the delivery strategy for the development of two practical 
guides on the identification and use of inventions in the public 
domain, and in order to ensure that the guides are adapted to the 
needs of TISC staff, researchers, and entrepreneurs in developing 
countries, the draft guides were disseminated and tested across 
selected TISCs in nine pilot countries:  Kenya and South Africa 
(Africa region), Morocco (Arab countries), Malaysia and the 
Philippines (Asia and the Pacific region), Argentina, Colombia and 
Cuba (Latin America and the Caribbean region), and the Russian 
Federation (Transition and Developed Countries). 
 
Seven experts with thorough knowledge of the subject matter of the 
guides and of the TISC networks in the selected pilot countries were 
appointed to lead the pilot process and to document and evaluate 
the TISCs’ experiences in applying the guides.  This was done using 
a methodology based on the Kirkpatrick four-level training evaluation 
model, i.e. using criteria of efficiency, effectiveness, relevance and 
impact to measure specific aspects of the TISCs’ experiences.  
 
The six-month pilot process (July to December 2017) was initiated 
with a meeting in Geneva on July 25 and 26, 2017, which brought 
together the two lead subject matter experts and the seven country 
experts to discuss the content of the guides and to develop and 
harmonize effective approaches to the pilot process in each of the 
selected countries.  The piloting of the guides in the nine countries 
resulted in a number of recommendations on how to refine and 
further adapt the guides based on the TISCs’ experiences and 
needs.  These recommendations were reviewed by the lead subject 
matter experts in coordination with WIPO and integrated into revised 
drafts.  Additional inputs were also sought from a product 
development and technology transfer expert to assist with the review 
of the guide on using inventions in the public domain in light of the 
feedback gathered from the pilot countries.  
 
The full final draft of the guide on identifying inventions in the public 
domain was completed in June 2018, and the final draft of the guide 
on using inventions in the public domain was completed in July 
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2018.  In light of the above, preparations were initiated internally, in 
line with the WIPO Publications Policy, to seek approval for issuing 
the guides as WIPO Publications with professional editorial and 
design input to maximize their uptake and impact.   
  
In addition to drafting the guides, the lead experts also developed 
training materials based on the guides which will be used during the 
next phase of the project in providing technical assistance to 
selected TISC networks, to develop skills and establish TISC 
services for identifying inventions in the public domain and for 
supporting the use of inventions in the public domain as a basis for 
developing new research outputs and products. 
 
2. Improved legal status portal (Patent Register Portal) 
 
The development of the new interface including advanced search 
functionalities, enhanced content, and a new interactive map 
continued in the period under review.  
 
Consultations with technical and substantive sectors within the 
Organization and with the United Nations Geospatial Information 
Section (UNGIS) on the use of official UN international boundary 
data for the new map were carried out to ensure compliance with all 
relevant policies and rules, and to implement the selected technical 
solutions for the new interface.  
 
With regard to providing enhanced content, the patent information 
expert hired to review and update the Portal’s content and links 
during the first phase of the project (as reported in the previous 
report to the CDIP) was assigned the new task of preparing detailed 
help files for each jurisdiction included in the Portal, and to collect 
additional data and legal status related information for jurisdictions 
and patent information collections that had not yet been included in 
the Portal.  Information has now been collected for over 200 
jurisdictions and patent information collections, and accessible help 
files for visually impaired users have been developed for each 
jurisdiction, containing detailed information about the availability, 
search features and functionalities of online patent registers and 
gazettes, patent protection particularities, and additional search tips 
to further assist users in researching the legal status of patents in 
different jurisdictions worldwide.  Consultations were also held with 
substantive areas (Patent Law and Standards) to validate the use of 
specific terminology.  
  
In order to highlight the new interface, features and functionalities of 
the Patent Register Portal to former users of the Portal and in order 
to attract new users, a short tutorial video was also developed in 
coordination with the Communications Division and with the support 
of a video expert.  It will be released together with the new Portal.  
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Examples of 
Success/Impact and 
Key Lessons 

 
The collaborative drafting process was supported by defining clearly, 
from the start, the specific contribution from each expert.  With 
inputs from five associate subject matter experts, the role of the lead 
experts was crucial in compiling, analyzing, and editing inputs from 
experts with different backgrounds and writing styles.  The ability to 
synthesize information and to create a good flow between the 
various sections of the guides has been a critical element in the 
successful drafting of the guides.   
 
The piloting of the guides in selected national TISC networks proved 
to be a very important element in validating the content and teaching 
value of the guides, and has already generated much interest from 
TISCs. The feedback gathered confirmed the important added value 
of these new resources for TISCs.  In addition, the selection of 
country experts with good knowledge of the subject matter and of 
the countries/regions in which the guides were piloted was essential 
in the successful collection and documentation of the TISCs’ 
experiences, with the support of the respective national TISC focal 
points in the process.  
 
The establishment of a pool of experts from different geographical 
regions who will be able to act as resource persons in supporting 
TISCs in the use of the guides and in the development of their 
services for identifying and using inventions in the public domain, 
and the interest which has been generated in TISCs as a result of 
the piloting process, is a good indicator of the success and future 
impact of this project. 
  

Risks and Mitigation 
 
Risk:  Insufficient capacity by TISC staff to understand and 
effectively use the information contained in the practical guides on 
the identification and use of inventions in the public domain. 
 
Mitigation:  Efforts have been made to adapt the guides to the 
assessed capabilities of TISC staff by piloting the drafts in selected 
TISCs across nine national TISC networks in developing countries 
and countries with economies in transition.  Feedback gathered from 
this exercise was taken into account during the revision process and 
integrated into the final drafts, which will include practical guidance 
(with templates and flowcharts), examples and case studies.  The 
roster of experts established under the project will also help mitigate 
this risk by offering support to TISC staff on issues dealt with by the 
guides during future training and technical assistance activities to 
help TISCs develop the necessary skills and services in this area. 
 

Issues Requiring 
Immediate 
Support/Attention 

 
As reported in the first project progress report (CDIP/18/2, Annex V), 
the project started with an initial delay of six months, with actual 
activities starting in October 2016 (the procedures which were 
initiated, following approval of the project by the CDIP in April 2016, 
to recruit a temporary staff to coordinate project activities and to 
select experts for the delivery of specific project outputs were 
completed in September 2016, allowing for the implementation of 
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the first phase of the project to formally begin in October 2016).  
 
Taking into account this initial six-month delay in the project’s 
effective start date, an extension of the availability of project 
resources is requested enabling the delivery of all project outputs by 
April 2019 within the 36-month timeframe approved by the CDIP for 
this project.  A revised implementation timeline taking into account 
the initial delay in the implementation of project activities, and a 
revised table of resources by project output is annexed to the 
progress report.   
 
Funds for the biennium 2016-2017 have been re-allocated reflecting 
the initial six-month delay and represent actual expenditure as 
indicated in the attached table.  To ensure the full implementation of 
project activities, it is requested to move resources from Non-
Personnel to Personnel (50,000 Swiss francs), within the approved 
budget envelope allocated to the project.  This amount represents 
principally unspent resources allocated to staff missions and other 
contractual services for the piloting of the guides during the 2016-17 
biennium.  Cost savings were achieved by organizing a meeting with 
the pilot country experts in Geneva to launch the pilot process 
(instead of having staff travel to each pilot country) and by selecting 
experts from the country or region in which the guides were piloted 
(in some cases, covering more than one pilot country). 
 

The Way Forward 
 
With the full final draft of the guide on identifying inventions in the 
public domain and associated training materials completed in June 
2018, the final draft of the second guide on using inventions in the 
public domain is expected to be ready in July 2018.   
 
In line with WIPO’s Publications Policy, and before the professional 
editing, design and translation of the guides into WIPO’s six official 
languages, the content will be submitted for substantive peer review 
by appropriate internal/external experts.   
 
Associated training materials will also be fine-tuned in order to start 
providing technical assistance to selected TISC networks and 
support them in developing the necessary skills and in establishing 
services for identifying and using inventions in the public domain.  
As per the project delivery strategy, workshops will be organized in 
selected national TISC networks to start developing skills and 
services in this area. 
 
In parallel, the development of the improved version of the Patent 
Register Portal will be finalized in collaboration with the 
Communications Division and other relevant stakeholders, and 
information collected by the Secretariat with the support of the 
patent information expert will be sent to the relevant IP authorities 
for validation.  The Patent Register Portal is envisaged to be 
updated on annual basis, while a contact form will allow users and 
Member States to report any changes to be taken into consideration 
and be reflected on the Portal. 
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Implementation 
Timeline 

 
From July 2018 to December 2018, the content of the two guides will 
be submitted for substantive review by relevant internal/experts and 
for editing.  In light of the steps required under the WIPO 
Publications Policy and the estimated timeframe for professional 
editing and design, it is expected to have the final edited, designed 
and proofread versions of the two guides ready for translation by 
December 2018.  Translation into the six official languages will be 
the final step in the process.   
 
Even though the final translated versions of the guides will not be 
available before the beginning of 2019, activities to start training 
selected TISC networks on the subject matter of the guides will be 
initiated in the last quarter of 2018 with the support of the experts 
involved in the project, using the training materials developed by the 
lead experts.  This will also be an opportunity to test and fine-tune 
the training materials. 
 
In parallel, the development of the improved version of the Patent 
Register Portal will be finalized in collaboration with the 
Communications Division and other relevant stakeholders, and 
information collected by the Secretariat with the support of the 
patent information expert will be sent to the relevant IP authorities 
for validation.  The Portal is expected to be launched by the end of 
2018. 
 
A revised implementation timeline of activities and associated 
resources taking into account the six-month delay in the initial 
project implementation start date is submitted for approval by the 
CDIP. 
 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  62%  
 

Previous Reports 
 
This is the third Progress Report to the CDIP.   
 
The first report is contained in document CDIP/18/2, Annex V, and 
was submitted to the CDIP at its eighteenth session.  The second 
report is contained in document CDIP/20/2, Annex V, and was 
submitted to the CDIP at its twentieth session.   
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs2  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

1. Guides on the 
identification and use 
of inventions in the 
public domain 
 

Delivery of first finalized 
draft of the guides by 
end 2016. 
 

Consolidated draft guides for 
piloting delivered in June 2017.  
Final drafts of the guides to be 
delivered by July 2018 (ready 
for review, professional editing 
and design).  Final versions 
(reviewed and edited) to be 
completed by the end of 2018. 
 

*** 

2. Documentation of 
experiences and best 
practices in the 
identification and use 
of inventions in the 
public domain 
 

Delivery of 
documentation from pilot 
projects by the end of 
2017. 

Piloting of the guides completed 
and all reports documenting the 
experiences of the pilot 
countries delivered in December 
2017.  

**** 

3. Roster of core 
experts 
 

Roster with at least two 
core experts per region 
established by end 2016. 
 

Experts involved in the 
preparation of the two guides 
and in the piloting process 
available to act as resource 
persons to support TISCs in the 
use of the guides and in the 
development of services for 
identifying and using inventions 
in the public domain. 
 

**** 

4. Training materials 
 

At least two 
presentations 
established based on the 
guides on the 
identification and use of 
inventions in the public 
domain by mid-2017. 
 

Draft training materials delivered 
and expected to be fine-tuned 
as a result of their use in 
technical assistance activities in 
the second half of 2018. 
 
 

*** 

                                                
2  As per the Project Document, Section 3.2. 
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Project Outputs2  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

5. Improved legal 
status portal 
 

New interface developed 
by mid-2016.  New help 
pages added by mid-
2017.  New form added 
by end 2017. 

Development of the new 
interface with updated content 
and functionalities (including 
new help files for over 200 
jurisdictions) and feedback form 
expected to be completed by the 
end of 2018.  
 

*** 

6. Guides on the 
identification and use 
of inventions in the 
public domain in the      
six official languages 
(see CDIP/18/11) 
 

Delivery of the translated 
guides by mid-2018. 
 

Translation into the six 
languages expected to start 
once the final review, 
professional editing and design 
is completed (by end 2018).  

** 

7. Skills to administer 
and provide services 
related to inventions 
in the public domain 
 

Surveys completed at 
workshops by end 2018 
indicating that the project 
has developed skills in 
administering and/or 
providing services 
related to inventions in 
the public domain. 
 

Provision of technical assistance 
to selected TISC networks to 
support them in developing 
these skills planned to start in 
the second half of 2018. 
Planning of this activity has 
started. 

** 

 
 
 
 

Project Objectives 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

1. Facilitate access to 
knowledge and 
technology for 
developing countries 
and LDCs and to 
assist interested 
member states in 
identifying and making 
use of subject matter 
that is in or has fallen 
into the public domain 
within their 
jurisdictions 
 

TISC services for 
identifying inventions in 
the public domain 
established by at least 
six TISCs across 
different national TISC 
networks. 
 
TISC services for 
supporting the use of 
inventions in the public 
domain established by at 
least four TISCs across 
different national TISC 
networks. 

 NA 
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Increases number of 
users across TISCs 
networks identifying and 
using information in the 
public domain. 

 
1. REVISED IMPLEMENTATION TIMELINE3   

 
(a) Biennium 2016-2017 
 

Activity Quarters 2016 Quarters 2017 

1st 2nd 3rd 4th 1st 2nd 3rd 4th 

Drafting of guides    x x x   

Piloting of guides       x x 

Development of 
legal status portal 
and enhancement 
of content 

   x x x x x 

 
(b) Biennium 2018-2019 
 

Activity Quarters 2018 Quarters 2019 

1st 2nd 3rd 4th 1st  2nd  

Completion of guides x x x    

Preparation of training 
materials 

 x X    

Translation and 
dissemination of 
guides 

  x x x x 

Technical assistance 
to TISC networks 
including workshops 
on experiences and 
best practices  

  x x x x 

Development of legal 
status portal and 
enhancement of 
content 

x x x x   

 

                                                
3 The revised timetable takes into account the initial six-month delay in the project’s effective start date (October 
2016), as explained in detail in the progress report. 
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2. REVISED RESOURCES BY RESULTS4 
 
(a) Biennium 2016-2017 

 (Swiss francs) 

Project outputs 2016 2017 Total Total 

 Personnel Non-personnel Personnel Non-personnel Personnel Non-personnel  

Guides on the identification and use 
of inventions in the public domain  

 20,000   -   30,000  60,000  50,000  60,000 110,000 

Documentation of experiences and 
best practices in the identification and 
use of inventions in the public domain 

  -   -   60,000  90,000  60,000  90,000 150,000 

Improved legal status portal  10,000  15,000    30,000  55,000  40,000  70,000 110,000 

Total  30,000  15,000   120,000 205,000 150,000 220,000 370,000 

 
(b) Biennium 2018-19 

Project outputs 2018 2019 Total Total 

 Personnel Non-personnel Personnel Non-personnel Personnel Non-personnel  

Guides on the identification and 
use of inventions in the public 
domain (delivery of final drafts) 

 40,000  20,000 - -  40,000   20,000  60,000 

Translation of guides on the 
identification and use of inventions 
in the public domain 

 10,000  50,000 - -  10,000  50,000  60,000 

Roster of experts and new and 
enhanced training materials 

 10,000  10,000 - -  10,000  10,000  20,000 

Skills to administer and provide 
services related to inventions in the 
public domain 

 50,000 100,000  30,000  80,000  80,000 180,000 260,000 

Improved legal status portal  10,000  20,000  - -  10,000  20,000  30,000 

Total 120,000 200,000  30,000  80,000 150,000 280,000 430,000 

[Annex III follows]

                                                
4 Re-allocation of resources to ensure the implementation of the project activities in line with the revised implementation timeline, within the original budget approved by the 
CDIP (budget envelope of 800,000 Swiss francs). Funds for the biennium 2016-2017 have been re-allocated across the project outputs reflecting the initial six-month delay in 
the implementation of the project, and represent actual expenditure.   
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PROJECT SUMMARY 

Project Code DA_3_10_45_01 

Title 

 

 
Cooperation on Development and Intellectual Property Rights 
Education and Professional Training with Judicial Training 
Institutions in Developing and Least Developed Countries 
 

Development Agenda 
Recommendation 

 

 
Recommendation 3:  Increase human and financial allocation for 
technical assistance programs in WIPO for promoting, inter alia, a 
development-oriented intellectual property culture, with an emphasis 
on introducing intellectual property at different academic levels and 
on generating greater public awareness on intellectual property. 
 
Recommendation 10:  To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote fair balance between intellectual property protection and the 
public interest.  This technical assistance should also be extended to 
sub-regional and regional organizations dealing with intellectual 
property. 
 
Recommendation 45:  To approach intellectual property 
enforcement in the context of broader societal interests and 
especially development-oriented concerns, with a view that “the 
protection and enforcement of intellectual property rights should 
contribute to the promotion of technological innovation and to the 
transfer and dissemination of technology, to the mutual advantage of 
producers and users of technological knowledge and in a manner 
conducive to social and economic welfare, and to a balance of rights 
and obligations”, in accordance with Article 7 of the TRIPS 
Agreement. 
 

Project Budget 

 

 
500,000 Swiss francs, all related to non-personnel costs. 

Project Start Date 

 

 
July 15, 2016 

Project Duration 

 

 
24 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 9, 10 and 17. 
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Brief Description of 
Project 

 
Taking into consideration the national intellectual property rights 
(IPR) policy and strategy, and keeping in view the public interest, the 
main objective of the project is to build capacity for delivery of 
efficient and effective national IPR education and training programs 
for judges, including the creation of self-learning/reference ‘IPR 
Toolkits for Judges’.  More specifically, the project aims at 
enhancing the understanding of substantive IPR law and application 
of such IPR knowledge by judges through development of coherent 
and logical thinking and critical analysis skills to enable the making 
of fair, efficient, well-informed and well-reasoned arguments and 
decisions concerning IPR disputes in IPR courts and tribunals.  
Selection of pilot judicial training institutions: 
 
Four pilot judicial training institutions were selected, one from each 
region (Africa, Asia and the Pacific, Latin America and the 
Caribbean and the Arab region), including an LDC, and representing 
diverse judicial traditions and backgrounds.  
 
The IPR education and training programs, including the self-learning 
/ reference IPR Toolkits for Judges, are being tailored to the 
identified gaps, articulated needs, available learning infrastructure 
and absorptive capacities and preferred learning styles of the 
Members of the respective judicial systems of the selected pilot 
developing and least developed countries.  
 
While implementing the project activities in the selected pilot 
developing and least developed countries, the following is kept in 
view: 
 
(a) relevant IPR laws/frameworks/agreements; 
(b) relevant IPR policies and strategies;  
(c) judicial training gaps, needs and priorities as articulated in their 
national economic development frameworks;  and 
(d) developmental considerations and public interest. 
 
The project is implemented through existing national judicial training 
institutions.  
 
As and when practicable, the project uses, as such or after 
adaptation / translation to the local context, existing IPR education, 
training and learning content of WIPO or of contributing institutions 
of Member States, be it on paper or in electronic form. 
 
Main project components: 
 
A. Selection of four pilot judicial training institutions; 
 
B. Assessment of IPR education and training needs of the judicial 
system in the selected pilot countries to determine the nature and 
scope of modular IPR education and training content and self-
learning/reference “IPR Toolkits for Judges” to be developed;  
 
C. Fact-finding survey on ongoing IPR training initiatives for the 
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judiciary in developing and least developed countries as well as in 
the developed countries to learn, amongst other things, from good 
practices in IPR training of the judiciary; 
 
D. Based on B and C above, develop tailored and modular IPR 
education and training content for (a) initial/induction IPR training 
and (b) in-service IPR training, keeping in view the preferred 
mode(s) of training delivery (face-to-face, blended or online) tailored 
to the identified gaps, expressed needs and key priorities of the 
selected country.  The education and training content will include a 
self-learning/reference “IPR Toolkits for Judges,” one for each of the 
selected pilot institutions.  These could include paper-based and 
electronic IPR content, such as IPR laws and policies, flexibilities in 
the IP system, landmark IPR court decisions, and other content as 
may be agreed during the needs assessment phase of the project 
and based on applicable good practices. 
 
E. Based on B, C and D, testing of the IPR education and training 
content, including the “IPR Toolkit for Judges” by delivering 
education and training programs and obtaining feedback to make 
improvements, if needed, to the learning objectives of the IPR 
education and training courses, curriculum design, content creation, 
mode(s) of delivery, and methods for assessment/evaluation of 
learning outcomes of IPR education and training courses;  
 
F. Foster networking and partnerships amongst national judicial 
training institutions for regular sharing of experiences to learn from 
one another about their IPR training initiatives and outcomes.  
Amongst other things, this may involve the creation of one or more 
online professional ‘communities of practice’ on IPR issues for 
social/networked peer-to-peer learning amongst magistrates, judges 
and prosecutors;  and 
 
G. Assistance for the acquisition of reference books and manuals 
to build up the library of the beneficiary judiciary training institution. 
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Project Manager Mr. Mohamed Abderraouf Bdioui 

Links to Expected 
Results in the 
Program and Budget  

 

 
Expected Result III.2 Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP 
for development in developing countries, LDCs and countries with 
economies in transition. 

Progress in Project 
Implementation 

 

 
The implementation of the project has come close to its final stages 
despite the slight delay encountered at the beginning of the process.  
This substantial progress was obtained thanks to the support and 
commitment shown by the beneficiary pilot countries (Costa Rica, 
Lebanon, Nepal and Nigeria). 
 
All through the implementation steps, utmost importance was given 
to certain fundamental principles, including full coordination and 
consultation with the beneficiary countries, meeting their needs and 
priorities and ensuring the sustainability of the project at the national 
level. 
 
In ensuring the sustainability of the project, its outcomes are 
prepared to cater to possible new requests for assistance for 
continuing education for the judiciary that could be made by other 
countries in the future.  
 
The period between July 2017 and July 2018 marked the completion 
of almost all key deliverables: 
 
1. A Generic Distance-Learning Course on IP for the Judiciary was 

developed by the WIPO Academy with the assistance of an 
experienced judge and professor from Egypt.  The materials 
were then reviewed by a Panel of experienced judges from 
Australia, Belgium, China, Peru, Philippines and South Africa. 
 

2. Based on the generic distance-learning (DL) course, four 
national DL courses were translated, customized and reviewed 
for the benefit of the pilot countries.  The customization process 
was undertaken in full coordination with the national experts 
selected by the beneficiary countries, taking into account the 
national needs, priorities and judicial contexts of each country. 
 

3. A multi-faceted train-the-trainer program for each pilot country 
was developed.  Special distance-learning and face-to-face 
training sessions were organized for each pilot country in 
coordination with the respective judicial training institutions and 
the assistance of experienced international and national judges 
and professors;. 
 

4. Appropriate bibliographical materials on IPRs were acquired 
and dispatched, together with relevant WIPO publications, to 
each judicial training institution.  The publications were selected 
in full coordination with the pilot countries;. 
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5. National judicial training institutions were given free access to a 
database of more than 3.5 million court cases on IPRs from 
more than 110 countries for three years.  A contract was 
concluded with a specialized company in this respect. 
 

6. The WIPO Academy e-learning platform was made available for 
use for continuing education purposes by the judicial training 
institutions of each pilot country. 
 

7. Four national closed fora on information sharing and peer-to-
peer learning amongst the judiciary of each pilot country were 
established.  Participants were given access to create their 
profiles and use the communication tools available for the 
forum.  The fora will remain open and accessible following the 
conclusion of the project. 
 

8. An international network amongst judicial training institutions 
existing worldwide for exchange of information and experiences 
on continuing education activities related to IP is now being 
developed by the WIPO Academy.  It will be based on the 
existing fora which were established for the pilot countries.  
Judicial training institutions existing worldwide will be invited to 
join the network. 
 

9. The WIPO Academy courses have recently become accessible 
through mobile devices (smartphones and tablets) in order to 
facilitate access to courses.  For the convenience of judges, the 
customized modules and the networks mentioned above will 
also be made available through those mobile devices. 
 

10. A Survey for the mapping of existing judicial training institutions 
offering training in IPR for the judiciary was launched.   
 

11. A customized Instructor’s Manual for each pilot country 
intended to guide the trainers in their continuing education 
performance is also being developed.   
 

All above-mentioned deliverables constitute the WIPO Toolkit for 
Continuing Education for Judges provided in document CDIP/16/7 
REV.2.   
 
Although most deliverables of the project were completed in July 
2018, as planned, a 5-month extension was deemed necessary in 
order to undertake targeted activities that would ensure the optimum 
quality of the project’s outcomes.  The WIPO Academy will conduct 
a series of testing, consolidating and reviewing activities from 
August to November 2018, and as of December 2018, all the 
project’s outputs would have been tested, reviewed and delivered.  
The project is therefore expected to be concluded on December 31, 
2018. 
 
At the national level, all country-specific activities listed above were 
implemented, in accordance with the Cooperation Agreements 
concluded with (i) the Edgar Cervantes Villalta School for the 
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Judiciary (Escuela Judicial) in Costa Rica; (ii) the Ministry of Justice 
in Lebanon; (iii) the National Judicial Academy in Nepal; and (iv) the 
National Copyright Commission in Nigeria.   
 
Participants appreciated the training which permitted them to 
consolidate their knowledge in IP and, in the case of Nigeria, 
establish a core group of national resource persons ready to offer 
continuing education sessions to judges.   
 
The following groups participated in the respective countries: 
 
Costa Rica 
A group of 24 judges participated in the continuing education 
program and received substantive and practical online and face-to-
face training with the participation of eminent professors from 
Colombia and the Dominican Republic as well as a senior judge 
from Spain.  National professors and judges also acted as 
instructors in this program. 
 
 
Lebanon 
A group of 20 magistrates participated in the continuing education 
program and received substantive and practical online and face-to-
face training with the participation of experienced professors and 
judges from Egypt as well as a skilled judge and an expert from 
Lebanon. 
 
 
Nepal 
A group of 13 high court and district court judges as well as 
government attorneys participated in the online and face-to-face 
continuing education program.  An experienced judge from the 
Philippines and IP law professors from India and the United 
Kingdom participated in the program and interacted with the 
participants on a selection of IP cases.  Two Supreme Court judges 
and other experts from Nepal made lectures and presented practical 
national experiences.  
 
Nigeria 
A group of 18 law professors and practitioners participated in the 
online and face-to-face training program.  Experienced law 
professors from Ethiopia and Kenya provided assistance and 
expertise for the delivery of those training activities.  Nigeria opted 
for strengthening the capacity of experts in IP who would later relay 
the continuing education activities to judges at the national level.  
 
 
Follow-up sessions are planned to be organized in the four 
countries, during which each participating judge would provide 
training on a particular topic to other judges participating in the 
program.  In the case of Nigeria, the trained trainers would deliver 
practical continuing education sessions to a selection of 10 judges. 
 
The follow-up sessions would offer a good evaluation of the 
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progress made with respect to all main aspects of the training 
activity.  They are organized to take place in October 2018 (Costa 
Rica, Nepal and Nigeria) and November 2018 (Lebanon). 
 
The initial reports received from the pilot countries were very 
positive.  Pilot countries requested that following the conclusion of 
the project, WIPO would continue to cooperate with them in order to 
consolidate the results that were achieved.  Some of them found that 
the benefits of the project surpassed their expectations.  All 
beneficiary judicial training institutions indicated that they would 
include IPRs in their regular continuing education programs using 
the recently developed modules for this purpose.  Such a 
commitment is a strong assurance of the sustainability of the project 
at the national level.   
 

Examples of 
Success/Impact and 
Key Lessons 

NA 

Risks and Mitigation 
 
As stated in the Project Document, in the course of the project 
implementation, the following risks may be envisaged: 
 
(a) Difficulties to organize continuous training for a busy judiciary.  
A key mitigation measure to counter such risks is to ensure having 
the full engagement and endorsement of the judicial training 
institution and/or the relevant authorities at all phases of the project. 
Development of the courses online would also help mitigating this 
risk 
 
To date,, the implementation of the project has received full support 
from the judicial training institutions and the relevant authorities of 
the respective beneficiary countries and therefore the envisaged 
risks did not materialize and had no negative impact on 
performance. 
 
(b) Conditions in a selected pilot country may impede the project, 
in which case due discussions should be pursued.  Should such 
discussions be unsuccessful, the project in the country may be 
suspended or postponed. 
 
The conditions in the selected countries have been favorable for the 
implementation of the project.  The risk was mitigated and had no 
negative impact on performance. 
 
(c) The use of Information and Communication Technology (ICTs) 
may face limitations that exist in developing and least developed 
countries, such as absence or low-speed Internet.  A key mitigation 
measure to counter this high risk would be to ensure the print-
publishing of the Judges IP Toolkit. 
 
There were no serious limitations with respect to the use of ICTs in 
the beneficiary countries as training materials were made available 
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in easily accessible and printable formats.  The risk was mitigated 
and had no negative impact on performance. 
 

Issues Requiring 
Immediate 
Support/Attention 

 
While developing the continuing education tools, the WIPO 
Academy also prepared the ground to respond to possible new 
requests for assistance expressed by other countries; 
 
Subject to project evaluation and its consideration by the Committee, 
the activities of the project could be mainstreamed within the regular 
programs of WIPO.  This would facilitate meeting the requests of 
new countries and, maintain some sort of assistance to the pilot 
countries beyond 2018, as they have already expressed clear 
interest. 
 

The Way Forward 
 

Finalizing the project by December 31, 2018 mainly through testing, 
reviewing and consolidating the deliverables; 

 
Finalizing the mapping on existing judicial training institutions 
offering continuing education on IPRs.  

 

Implementation 
Timeline 

 
July 15, 2016 – December 31, 2018 
 
Most deliverables were completed in July, 2018 as planned.  
However, a 5-month extension was deemed necessary in order to 
undertake necessary testing and reviewing activities and to ensure 
that the quality of the project’s outcomes is optimal.   
 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  37%  

 

Previous Reports 
 
This is the third Progress Report to the CDIP. 
 
The first report is contained in document CDIP/18/2, Annex VI, and 
was submitted to the CDIP at its eighteenth session.  The second 
report is contained in document CDIP/20/2, Annex VI, and was 
submitted to the CDIP at its twentieth session.   
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs5  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data 

 

TLS 

 
A mapping of IPR 
training institutions 
and other training 
initiatives for the 
judiciary existing 
worldwide 
 

- Mapping completed;  
and 

 
- Preliminary analysis 

made. 

 
The Survey was circulated and 
a preliminary analysis started to 
be made. 

 
*** 

Customized IP 
training modules for 
judges and 
magistrates for each 
pilot project. 

 
- Modules completed 

and endorsed by the 
relevant national or 
regional authorities. 

 
- At least one training 

session (on-line, 
blended or on-site) 
organized in 
cooperation with each 
beneficiary training 
institution based on 
the newly developed 
modules, curricula 
and training 
technique for 
achieving the desired 
learning outcomes. 

 

 
- All four Modules were 

customized, completed and 
endorsed by the national 
authorities. 

 
- More than one training 

session were organized for 
each pilot country in 
cooperation with beneficiary 
judicial training institutions 
based on the developed 
modules. 

 

 
**** 

A group of judges, 
including potential 
trainer(s), trained 
based on the 
developed modules 

Beneficiaries completed 
the training session 

 
All judges and trainers from the 
four pilot countries were trained 
based on the developed 
modules.  

 
**** 

                                                
5  As per the Project Document, Section 3.2. 
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Project Outputs5  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data 

 

TLS 

A network connecting 
judicial training 
institutions 
established. 

 
At least two judicial 
training institutions 
indicated their wish to 
establish contacts and 
cooperate more closely 
in the area of specialized 
training. 
 

 
All judicial training institutions 
expressed their wish to establish 
contacts with other similar 
institutions and to cooperate 
more closely in the area of 
specialized training. 

 
**** 

 
 
 
 

Project Objectives 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
Enhanced capacity 
and skills of 
magistrates, judges 
and prosecutors in 
developing and least 
developed countries 
to adjudicate 
efficiently and 
effectively IP disputes 
in cohesion with the 
identified 
developmental needs 
and priorities of the 
country. 
 

 
At least 50% of 
beneficiary judges, 
magistrates and 
prosecutors report they 
acquired new skills for 
adjudicating efficiently 
and effectively IP 
disputes. 

 
Most trained judges reported 
that they acquired new skills for 
adjudicating efficiently and 
effectively IP disputes.  

 
**** 

 
A development-
oriented IP culture in 
the judiciary that 
encourages local 
innovation and 
creativity as well as 
improves the 
environment for 
international 
collaboration, 
technology transfer 
and investment. 
 

 
At least 50% of 
beneficiary judges, 
magistrates and 
prosecutors 
acknowledge the 
relationship between 
effective and efficient 
adjudication and local 
innovation and creativity. 

 
Most trained judges understand 
the relationship between 
effective and efficient 
adjudication and local innovation 
and creativity. 

 
**** 
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More efficient national 
IP dispute settlement 
institutions and fair 
balance between IPR 
protection and the 
public interest. 
 

 
At least 50% of 
beneficiary judges, 
magistrates and 
prosecutors 
acknowledge the 
correlation between 
adjudication and public 
interest. 
 
At least 50% of 
beneficiary judges, 
magistrates and 
prosecutors indicate the 
training has improved 
their dispute settlement 
skills. 
 

 
Most trained judges 
acknowledge the correlation 
between adjudication and public 
interest. 
 
Most trained judges indicated 
that the training would improve 
their dispute settlement skills. 
 

 
**** 

 
A development 
orientation among the 
judiciary for creating a 
balanced, efficient 
and effective IPR 
dispute settlement 
system that supports 
local talent, innovation 
and creativity while 
incentivizing, 
rewarding and 
protecting, in an 
equitable, fair and 
balanced manner, the 
rights and interests of 
all IPR holders, IPR 
users and the public 
interest. 
 

 
At least 50% of 
beneficiary judges, 
magistrates and 
prosecutors 
acknowledge the 
importance of balance 
between the rights and 
interests of IPR holders, 
IPR users and the public 
interest. 

 
Most trained judges 
acknowledge the importance of 
balance between the rights and 
interests of IPR holders, IPR 
users and the public interest. 

 
**** 

 
 
 

[Annex IV follows] 
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PROJECT SUMMARY 

Project Code DA_1_10_12_40_01 

Title 

 

 
Intellectual Property, Tourism and Culture:  Supporting Development 
Objectives and Promoting Cultural Heritage in Egypt and other 
Developing Countries 
 

Development Agenda 
Recommendation 

 

 
Recommendation 1:  WIPO technical assistance shall be, inter alia, 
development-oriented, demand-driven and transparent, taking into 
account the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States and activities should include time frames for 
completion.  In this regard, design, delivery mechanisms and 
evaluation processes of technical assistance programs should be 
country specific. 
 
Recommendation 10:  To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote fair balance between intellectual property protection and the 
public interest.  This technical assistance should also be extended to 
sub-regional and regional organizations dealing with intellectual 
property. 
 
Recommendation 12:  To further mainstream development 
considerations into WIPO’s substantive and technical assistance 
activities and debates, in accordance with its mandate. 
 
Recommendation 40:  To request WIPO to intensify its cooperation 
on IP related issues with United Nations agencies, according to 
Member States’ orientation, in particular UNCTAD, UNEP, WHO, 
UNIDO, UNESCO and other relevant international organizations, 
especially the WTO in order to strengthen the coordination for 
maximum efficiency in undertaking development programs. 
 

Project Budget 

 

 
320,000 Swiss francs, all related to non-personnel costs. 
 

Project Start Date 

 

 
January 1, 2016 

Project Duration 

 

 
36 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 3, 4, 9, 18 and 30. 
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Brief Description of 
Project 

 
Tourism has become one of the major players in international 
commerce, representing one of the main sources of income for 
many developing countries.  In today’s highly competitive globalized 
world, tourism is increasingly characterized by tailor-made demand 
for differentiated products and services which display added value.   
Tourism stakeholders can play a key role in providing high-quality 
products and services to tourists by responding to their most specific 
interests and needs.  In so doing, they can strongly benefit from the 
strategic use of the IP system.   
 
The project therefore aims at analyzing, supporting and promoting 
awareness of the role of the IP system in tourism-related economic 
activity, including activity related to the promotion of national and/or 
local knowledge, traditions, and culture.  For this purpose, it takes a 
close look at practical experiences where selected IP tools and 
strategies can assist tourism operators achieve competitiveness 
through innovative steps, cooperation and collaboration, exploiting 
synergies among outputs thus fostering overall economic 
improvement.  
 
The project is implemented in four pilot countries, including Egypt, 
where it aims at building capacities of key stakeholders and raising 
awareness of the intersection between IP and tourism, in the 
framework of growth and development policies.   
 
The experiences and best practices documented and the strategies, 
tools and practical guide developed in the course of the project will 
also contribute to guide policy decisions and raise public awareness 
on the use of IP in the promotion of tourism, national and/or local 
knowledge, traditions, and culture, while increasing national 
economic, social and cultural benefits. 
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Project Manager Mrs. Francesca Toso 

Links to Expected 
Results in the 
Program and Budget  

 

 
Expected Result III.1:  National innovation and IP strategies and 
plans consistent with national Development objectives. 
 
Expected Result III.2:  Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP 
for development in developing countries, LDCs and countries with 
economies in transition. 
 

Progress in Project 
Implementation 

 

 

I. Country-level project implementation 
 
In the third and final year of project implementation in the selected 
pilot countries, i.e. Ecuador, Egypt, Namibia and Sri Lanka, the 
project made progress at different levels depending on the varied 
circumstances in the countries concerned.  These circumstances in 
some cases hindered the countries’ capacity to follow through and 
act upon specific recommendations and engagements which had 
previously emerged from discussions with partner institutions and 
other stakeholders.   
 
In particular, the identification of national lead agencies and main 
tourism stakeholders had greatly supported the country-level 
implementation during the first two years of the project.  However, in 
the last 12 months all national project teams underwent changes in 
leadership and composition, leading to either favorable or adverse 
results for the project implementation. 
 
Ecuador 
Noteworthy progress was achieved by the lead agency (National 
Intellectual Rights Service, SENADI) working in partnership with 
institutions in the private and public sectors and with academia.  The 
project is currently being implemented on 3 main fronts:  
 
a) cooperation with the Ministry of Tourism (for capacity building of 
tourism authorities on the use of IP tools for tourism promotion); 
 
b) cooperation with Universities (to introduce academic courses on 
IP in tourism and cultural heritage protection in academic curricula); 
and  
 
c) cooperation with the Geo-Park project initiative (at provincial level, 
to promote the use of IP tools by tourism-related business in the 
context of the UNESCO-led Geo-Park initiative). 
 
Three awareness-raising workshops were jointly organized by WIPO 
and SENADI with national and regional stakeholders.  In addition, 
SENADI appointed selected staff to offer ongoing advice on IP 
services for tourism- related SMEs.   
 
Egypt 
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The national study was finalized in April 2018 and plans were made 
for its official launch in the last quarter of 2018.  A workshop was 
organized in March 2018 to inform Steering Committee members of 
the conclusions and recommendations emerging from the national 
study.  The mobilization of selected stakeholders was strengthened 
through ad-hoc field visits.   
 
Namibia 
The national study was officially launched during a national policy-
makers workshop in February 2018, leading to a series of practical 
recommendations.  Due to internal changes in the lead agency, the 
implementation of those recommendations remains to be discussed 
with the new country-project leadership in the last quarter of 2018. 
 
Sri Lanka 
The national Study was published and officially launched in 
November 2017, during a national seminar involving tourism 
stakeholders and policy-makers.  Due to internal changes in the lead 
agency, the implementation of the workshop recommendations has 
been delayed and remains to be discussed with the new country-
project leadership in the last quarter of 2018.   
 
Also, during the reporting period special efforts were made to 
support the development of teaching materials for adoption in 
selected national tourism schools.  Three sets of teaching materials 
are being drafted by national consultants in Ecuador, Namibia and 
Sri Lanka and negotiations are underway to introduce courses on IP 
and Tourism, respectively, at the Universidad de las Fuerzas 
Armadas (ESPE, Ecuador); Namibia University of Science and 
Technology/ School of Tourism Management (Namibia); and 
University of Colombo and Sri Lanka Institute of Tourism and Hotel 
Management (SLITHM, Sri Lanka).   
 
II.  Secretariat-level project implementation 
 
The practical guide on the use of IP systems and tools for tourism 
promotion has undergone a series of redrafts with a view to capture 
essential messages emerging from original research in the four pilot 
countries as well as international best practices on sustainable 
tourism promotion.  In this regard, negotiations with the United 
Nations World Tourism Organization (UNWTO) have been initiated 
and are currently underway, aiming at jointly producing and 
distributing the said guide.  A possible cooperation with the UNWTO 
in this regard is considered highly desirable and is being actively 
pursued.  At the same time, every effort is being made to re-
organize the existing draft content available in order to finalize the 
guide, should the collaboration with UNWTO fail to materialize. 
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Examples of 
Success/Impact and 
Key Lessons 

 
The active involvement of project teams at country level under the 
guidance of the appointed lead agency proved to be the primary 
element of success in country-level project implementation.  It 
became evident that when the responsible agency devoted time and 
resources to the creation of national project teams, enabling them to 
effectively engage with national and local tourism stakeholders, the 
project unfolded creatively into promising partnerships with wide-
reaching potential in terms of awareness-raising and capacity 
building.  On the other hand, in the absence of a clear commitment 
of time and resources at national level, the efforts deployed by the 
project seemed to have had superficial impact which could not be 
sustained.   
 
It was also evident that appropriate, repeated awareness-raising 
initiatives carried out by national project teams could enable tourism 
stakeholders realize the benefits of an effective use of IP in tourism-
related business activities.  In these cases, some stakeholders 
became themselves agents advocating the use of appropriate IP 
tools and strategies for branding regions/cities/destinations of 
touristic interest, as well as for the promotion of cultural heritage, 
national/ local knowledge and traditions, ultimately fostering the 
social and economic development of sustainable tourism 
destinations.   
 
These key lessons were learned mainly from the experience of 
Ecuador, where a dynamic project team relentlessly advocated for 
the project, in the last 12 months, with government institutions 
(mainly Ministry of Tourism), with provincial authorities (in the case 
of the Geo-Park project initiative) and with tourism schools and 
selected national universities.   
 

Risks and Mitigation 
 
Risks of delay in country-level project implementation had been 
signaled in the previous progress report (CDIP 20/2), in particular 
relating to (a) slow response of the appointed lead 
agencies/institutions; and (b) change of government and designated 
authorities responsible for national-level coordination of project 
activities.   
 
In the present reporting period, some of those risks have 
materialized, especially as a result of internal changes in the 
responsible lead agencies.  In some cases (Egypt, Namibia, Sri 
Lanka), it was difficult to maintain close coordination in the absence 
of designated focal points, or in the absence of overall national 
leadership of the project. 
 
In these contexts, the project will have to closely monitor, in the 
remaining implementation time, compliance of the Parties with the 
obligations of existing Cooperation Agreements/exchange of letters 
toward the implementation of the project. 
 
An extension of the project would allow achieving the agreed results 
in light of the prevailing circumstances.     
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Issues Requiring 
Immediate 
Support/Attention 

 
In light of the circumstances described above, which adversely 
impacted the country-level project implementation in three out of four 
countries, a 4-month extension of the project until April 30, 2019 is 
required to complete the remaining activities, according to the 
attached implementation table.  
 

The Way Forward 
 
Discussions are underway with the lead agencies in Egypt, Namibia 
and Sri Lanka in order to organize new project teams and establish 
realistic work plans.  Coordination will also continue with SENADI in 
Ecuador, which maintains an efficient and well-coordinated project 
team, although changes have been announced at the leadership 
level. 
 
In Ecuador, Namibia and Sri Lanka priority will be given to finalizing 
ongoing assignments for the development of teaching materials on 
the use of IP in tourism.  The adoption of such materials as part of 
academic curricula will be also addressed in this context. 
 
In Egypt, the priority will be on obtaining high-level political support 
to organize an awareness-raising activity with the full buy-in of 
tourism and cultural-heritage stakeholders. 
 
In all four countries, a thorough review will be carried out of the 
obligations agreed upon by the Parties under current Cooperation 
Agreements, with a view to re-assess the institutional frameworks 
which might ensure the project sustainability beyond the current 
project cycle. 
 
Finally, heightened attention will be given to the re-drafting and 
finalization of the practical guide on the use of IP in tourism – a task 
which has proven more challenging than initially expected. 
 

Implementation 
Timeline 

 
Please see table attached.  
 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  75% 

Previous Reports 
 
This is the third Progress Report to the CDIP.   
 
The first report is contained in document CDIP/18/2, Annex I, and 
was submitted to the CDIP at its eighteenth session.  The second 
report is contained in document CDIP/20/2, Annex I, and was 
submitted to the CDIP at its twentieth session.   
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

 
Project Outputs6  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

 
A Practical Guide on IP 
and tourism developed 
and four case studies 
documented  
 

(a) A practical Guide on 
the use of IP systems and 
tools for tourism promotion, 
including through the 
promotion of national 
knowledge, traditions and 
culture;  and 
 

Practical guide is being re-
drafted based on extensive 
materials and continuing 
research carried out 
throughout the project 
implementation 

*** 

(b) Four case studies 
conducted and documented 
(one per pilot country). 
 

Four case studies 
completed 

**** 

 
Three pilot countries 
selected (in addition to 
Egypt)  

(a) Three countries 
selected (based on agreed 
selection criteria);  and 
 
 
(b) Lead 
agencies/institutions 
appointed for country 
project implementation. 
 

(a)   Ecuador, Namibia and 
Sri Lanka selected as pilot 
countries (in addition to 
Egypt) 
 
(b) SENADI (Servicio 
Nacional de Derechos 
Intelectuales, Ecuador); 
BIPA (Business and 
Intellectual Property 
Authority, Namibia); SLTDA 
(Sri Lanka Tourism 
Development Authority, Sri 
Lanka); Ministry of Foreign 
Affairs (Egypt)7 
 

**** 
 
 
 
 
**** 

 
Tourism stakeholders 
and national authorities 
identified 
 
 

 
In each country, relevant 
tourism stakeholders 
identified in coordination 
with lead institutions. 
 

 
Key stakeholders identified 
and organized in national 
Steering Committees in 4 
countries, under the 
coordination of the lead 
agencies 

 
**** 

                                                
6  As per the Project Document, Section 3.2. 
7 During the present reporting period, major changes have occurred in the country-level project leadership in all 
four institutions, resulting in the slowing down of the overall project implementation in three out of four countries.   
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Country-level project 
plans approved 
 

Project implementation 
plans drafted (one per 
country) 

Cooperation 
Agreements/Exchange of 
letters between WIPO and 
Lead agencies signed in 4 
countries. Review of 
agreements and finalization 
of institutional frameworks 
for project sustainability 
underway.  

*** 

Tourism stakeholders 
and national 
authorities, including IP 
offices, sensitized  
 
 

In each pilot country, two 
capacity building events 
organized to sensitize 
tourism stakeholders and 
strengthen the capacities of 
national authorities to 
provide sector-specific 
support to tourism-related 
economic activity through 
the use of IP.   
 

-Ecuador:  3 stakeholders 
workshops and ongoing 
(20+) awareness- raising 
initiatives by national IP 
authorities; 
- Egypt: 3 awareness-
raising seminars with 
Steering Committee 
members; 
- Namibia: 3 national 
workshops for tourism 
stakeholders and policy-
makers; 
- Sri Lanka: 3 national 
workshops for tourism 
stakeholders and policy 
makers.  

** 

Higher awareness 
among the academic 
community on the 
intersection between IP 
and tourism and the 
promotion of national 
and knowledge, 
traditions and culture 
for development 
 

(a)   Information/awareness-
raising materials produced 
(at least one video 
documentary);  and 
 
(b) Teaching/training 
materials developed (at 
least one set) and 
integrated in curricula. 
 

(a) at least one webinar on 
IP, Tourism and Culture 
instead of video 
documentary; 
 
(b) Three sets of teaching 
materials under 
development (Ecuador, 
Namibia, Sri Lanka) 

*** 

 
 
 
 

Project Objectives 
Indicators of Success in 
Achieving Project Objective 
(Outcome Indicators) 
 

Performance Data TLS 

Create capacities for 
key tourism 
stakeholders, as well 
as for national/local 
authorities, including IP 
offices, of how to use 
IP tools and strategies 
to add value and 
diversify tourism-

National authorities in all 
four pilot countries have 
developed structures to 
provide advisory services 
on IP and tourism for 
growth and national 
development. 
 

Steering Committees on IP 
and Tourism have been 
created in all four countries. 
The future of such 
Committees and the 
creation of more permanent 
structures at the end of the 
project remain at the 
discretion of national 

** 
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related economic 
activity, including 
activity related to the 
promotion of tourism, 
national and/or local 
knowledge, traditions 
and culture. 

authorities. WIPO will 
recommend such action to 
ensure project sustainability. 
 
 
 
 

Tourism stakeholders in at 
least two countries have 
started/developed plans to 
use IP tools and strategies 
to strengthen their 
competitiveness and 
promote tourism, national 
and/or local knowledge, 
traditions and culture. 
 

-Ecuador: plans developed 
by SENADI together with 
Ministry of Tourism; and 
Geo-Park project, to use IP 
tools and strategies to 
strengthen their 
competitiveness and 
promote tourism, national 
and/or local knowledge, 
traditions and culture. 
 

** 

Raise awareness of the 
academic community 
of the intersection 
between IP and 
tourism in the 
framework of growth 
and development 
policies with a view to 
developing teaching 
materials and 
promoting the inclusion 
of specialized curricula 
in tourism management 
schools and in national 
IP academies. 

Up to two schools of 
Tourism Management and 
at least one national IP 
Academy have adopted 
curricula and educational 
and training materials 
developed by the project. 

- Ecuador: 40 hours training 
of trainers course on IP, 
Tourism and Local 
Development finalized (to be 
launched in September 
2018);  
- Namibia: NUST School of 
Hotel Management agreed 
to integrate a course on IP 
and tourism Management; 
- Sri Lanka: ongoing 
negotiations for introduction 
of course on IP and Tourism 
in Colombo University.  

*** 
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IMPLEMENTATION TIMETABLE 
 

Activity Quarters 
 

 
 

1s
t 

2n
d 

3r
d 

4t
h 

1s
t 

2n
d 

3r
d 

4t
h 

1s
t 

2n
d 

3r
d 

4t
h 

1s
t 

2n
d 

Drafting a 
practical guide 
and case studies 
on IP and 
Tourism  
 
- Setting up of 
study group 
(including WIPO 
and external 
experts) 
- Selection of 
experts 
- Selection of 
case studies 
- Drafting of a 
guide and case 
studies 

 
 
 
x 

 
 
 
 
x 
x 

 
 
 
 
x 
x 

 
 
 
 
 
 
x 

 
 
 
 
 
 
x 

 
 
 
 
 
 
x 

        

Pilot country 
selection 
 

x              

 
Lead agencies 
appointment 

x x             

 
In-country 
stakeholders  
identification 

 x x            

 
Elaboration and 
approval of 
country plans 
(to ensure 
sustainability of 
project results at 
institutional level) 

  x x x        x x 

 
1st series of 
Capacity-building 
events for 
stakeholders 

    x x x x     x  

 
Development of 
awareness-
raising materials 
(video and print) 
and teaching 

      x x x x x x   
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materials  

2nd series of 
capacity-building 
/ awareness 
raising events for 
stakeholders  

        
 

 
x 

 
x 

 
x 

 x  

 
Adoption of 
teaching 
materials/curricul
a 

           x x x 

Final Evaluation 
Report 

           x  x 

 
 
 

[Annex V follows] 
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PROJECT SUMMARY 

Project Code  DA_1_2_4_10_11 

Title 

 

Strengthening and Development of the Audiovisual Sector in Burkina 
Faso and Certain African Countries – Phase II  

Development Agenda 
Recommendation 

 

Recommendation 1 

WIPO technical assistance shall be, inter alia, development-oriented, 
demand-driven and transparent, taking into account the priorities 
and the special needs of developing countries, especially LDCs, as 
well as the different levels of development of Member States.  
Activities should include time frames for completion.  In this regard, 
design, delivery mechanisms and evaluation processes for technical 
assistance programs should be country-specific. 
 
Recommendation 2 
Provide additional assistance to WIPO through donor funding, and 
establish Trust-Funds or other voluntary funds within WIPO 
specifically for LDCs, while continuing to accord high priority to 
financing activities in Africa through budgetary and extra-budgetary 
resources, to promote, inter alia, the legal, commercial, cultural, and 
economic exploitation of intellectual property in these countries. 
 
Recommendation 4 
Place particular emphasis on the needs of small and medium-sized 
enterprises (SMEs) and institutions dealing with scientific research 
and cultural industries and assist Member States, at their request, in 
setting up appropriate national strategies in the field of intellectual 
property. 
 
Recommendation 10 
To assist Member States to develop and improve national intellectual 
property institutional capacity through further development of 
infrastructure and other facilities with a view to making national 
intellectual property institutions more efficient and promoting a fair 
balance between intellectual property protection and the public 
interest.  This technical assistance should also be extended to sub-
regional and regional organizations dealing with intellectual property. 
 
Recommendation 11 
To assist Member States to strengthen national capacity for 
protection of domestic creations, innovations and inventions and to 
support development of national scientific and technological 
infrastructure, where appropriate, in accordance with WIPO’s 
mandate. 
 

Project Budget 

 

 
Personnel costs: 110,000 Swiss francs  
 
Non-Personnel costs: 430,000 Swiss francs  
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Total: 540,000 Swiss francs 
 

Project start date 
 
June 2016 

Project duration  
 
30 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 9, 11, 15, 16 and 17. 

Brief Description of 
Project 

 
The film and audio-visual industries play a significant role in the 
promotion and preservation of cultural heritage.  They also provide 
employment, promote innovation and contribute to national 
economies.  However, concrete steps need to be taken to realize 
their full economic potential.  The revenue generated by right holders 
is inadequate to finance a viable industry due to insufficient 
distribution and exploitation of opportunities.  
 
The project is a follow up on the project CDIP/9/13 which was based 
on a proposal by the delegation of Burkina Faso, and was further 
developed by the WIPO Secretariat.  It initially included three 
countries: Burkina Faso; Kenya; and Senegal.  Phase I was 
completed and independently evaluated at the end of 2016.  
 
The main objective of Phase II is to support the development of the 
African audiovisual sector through an increased understanding and 
use of the copyright system for management and monetization of IP 
assets in order to leverage the sector’s economic potential.  The 
project is a pilot focused on a limited number of beneficiary 
countries, with the objective of ensuring synergistic exchange of 
experiences between some of the rapidly expanding African audio-
visual industries.  The project consists of three main components: 
 

- Research based and distance learning initiatives;  
- Professional development and training activities; and 
- Strengthening of the regulatory framework. 

 
All components seek to increase the profitability of intellectual 
property based transactions in the AV sector through understanding 
relevant practices, enhancing institutional capacity and developing 
infrastructure.  A more efficient use of copyright presents real 
opportunities to strengthen the sector.   
 
Phase II of the project provides a new momentum to consolidate the 
project’s sustainability and to underpin structural changes for the 
industry.  It enables capitalizing on Phase I, which laid the first 
foundations to create awareness and knowledge on the use of IP in 
the sector and has been providing continuous support to 
professionals and legal communities to enhance skills and 
professional practices in accordance with international standards.   
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Project Manager 
 
Ms. Carole Croella 
 

Links to Expected 
Results in the 
Program and Budget 

 
Program 3  
 
Enhanced capacities and skills for the effective use and 
management of copyright and related rights in the financing and 
legitimate exploitation of audiovisual content, to support the 
development of the local audiovisual sector in the digital era, with a 
view of promoting economic, social and cultural development.   
 

Progress in Project 
Implementation 

 

 
1.Background: 
 
Implementation has been progressing satisfactorily based on regular 
coordination between the Project Manager and national focal points. 
The implementation has been based on approved Project 
Documents and timelines.  Following exchanges between the Project 
Manager and the national focal points, a range of diversified 
activities were designed and implemented to address the large 
number of players as well as the different steps in the audiovisual 
value chain.  Most activities were organized in a cross-country and 
inclusive approach to reach out to all the beneficiary countries, 
subject to language requirements.   
 
2. Research, Distance Learning 
 
- Phase I of the project demonstrated insufficient and poor 
knowledge regarding the size or nature of the domestic audio-visual 
markets in the beneficiary countries.  A feasibility study was 
commissioned, titled  Enhancing the Collection of Economic Data on 
the Audiovisual Sector in a Number of African Countries.   
 
This study addresses the importance of gathering market data for 
developing effective policies to achieve tangible results for the 
audiovisual sector including acquisition, management and use of 
intellectual property (IP) rights.  It highlights the importance of market 
intelligence on economic models, players, audiences, revenues and 
trends as a pre-requisite for creating knowledge and understanding 
required to formulate coherent and effective policies and strategies 
for the sector.  
 
This data also aids successful policy implementation, including for 
copyright, and promotes effective management of creators’ rights.  It 
further facilitates the process of evaluating and assessing the impact 
of policies, use of funding, and compliances with regulatory 
obligations.  The study identified proposals for further activities to 
disseminate project results and boost data gathering in the AV 
sector.  It also recommended launching a pilot study to foster cross-
national co-operation on these issues and the setting up of a 
research organization for the African countries.  The study was 
presented at the twenty-first session of the CDIP where it was 
decided that the Secretariat would explore the need and feasibility 

http://www.wipo.int/meetings/en/details.jsp?meeting_id=46438
http://www.wipo.int/meetings/en/details.jsp?meeting_id=46438
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for further related work based on these recommendations and would 
submit views at this session of the CDIP.   
  
- The course for African filmmakers is at a final stage, developed in 
collaboration with the WIPO Academy.  The content development 
has been completed and the pilot testing phase is scheduled for the 
end of 2018.   
 
3.Training and Professional Development: Investing in People 
 
The activities have been designed to build further understanding and 
awareness of copyright within a broad range of professionals 
involved directly or indirectly with the AV business and its economic 
or legal environment.  Notably, the project involved working closely 
with the following three categories of stakeholders originating from 
all beneficiary countries of the project: 
 

a)  Producers; 
b)  Broadcasters; and 
c)  Magistrates and lawyers. 

 
Further details related to the activities conducted for each of these 
categories is provided below: 
 

a)  Producers: 
 
1. Opportunities and challenges facing the professionalization of the 
Kenyan audio-visual market were addressed in a series of training 
activities organised in Nairobi, Kenya.  The Kenya Copyright Board 
(KECOBO) and the Kenya Film Commission (KFC) organized a 
series of activities with specific emphasis on the regulatory and 
legislative environment needed for the independent production 
sector to grow.  This included: 
 
- A high-level roundtable with the support of TV and film experts from 
the independent UK producers trade association.  Professionals 
addressed real case scenarios and examples of good practices to 
boost independent film production, which constitutes a prerequisite 
to comply with newly introduced production and broadcasting quotas 
on local content.  The activity also contributed towards an improved 
categorization of the audio-visual companies in Kenya. 
  
- WIPO also participated in several activities of the Kalasha 
International Film & TV Festival and Market held in Nairobi.  The 
project provided inputs at a high-level policy session aimed at 
finalizing the national film policy. 
 
- In addition, dispute resolution in the audiovisual sector was also 
addressed through a specific training organized on alternative 
dispute resolution in the audiovisual sector.  The topic was of 
significant interest amongst lawyers and audiovisual stakeholders. 
As a result, in September 2018 KECOBO signed a Memorandum of 
Understanding (MOU) with the WIPO Arbitration and Mediation 
Center to establish official cooperation in resolving copyright 
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disputes in Kenya.  Following this successful example, the French 
speaking countries that are part of the project requested such 
trainings in the future based on the audiovisual challenges and legal 
traditions specific to them.  
 
2. The project also provided an opportunity to engage actively with a 
number of emerging producers of audiovisual series, a TV format 
currently very popular in Africa.  This vibrant new market is 
dominated by a new generation of film producers providing a boost 
to the sector but lacking the skills in developing contracts for their 
projects, and monetizing their creative assets.  A targeted training 
was organized within the framework of the pan-African audiovisual 
market titled “Series-Series” organized in Ouagadougou, Burkina 
Faso.  This professional market acts as an incubator for emerging 
series and professionals from Africa with the presence of 
international funders and distributors.  Notably, the project funded 
participants from Cote d’Ivoire and Senegal to take part in the 
market.  During the film market, a direct outcome of this initiative was 
that the two countries were able to get concrete financing and 
distribution for their projects.   
 

b) Broadcasters: 
 
The current digital landscape has led to an explosion of broadcasting 
services throughout Africa.  Communication regulators have a key 
role to play in monitoring the activities of these entities and ensuring 
compliance with regulatory policies for the audiovisual sector 
including copyright compliances.  
 
Audiovisual right holders have not been able to effectively license 
the broadcasters in order to monetize their creative output.  This 
includes an important source of revenue and the possibility of 
negotiating presale funding with broadcasters.  
 
Under the project, a first of its kind copyright training for 
broadcasters was organized in cooperation with the African Union of 

Broadcasting UAB.  One of the outcomes was a request to provide 
model contractual provisions to benchmark licensing operations 
between right holders and users.  Follow up trainings have been 
requested specifically for English-speaking broadcasters. 
 

c) Magistrates and Lawyers: 
 
Two training sessions on copyright and specialized audio-visual case 
law were organized for the legal community.  The first one was at the 
request of the prosecutors of Senegal with the participation of fellow 
professionals from other beneficiary countries.  The second one was 
for the Bar of Cote d`Ivoire.   
 

The increasing number of commercial transactions in the audio-
visual sector is faced with a shortage of specialized skills from the 
judiciary and qualified lawyers experienced in contractual aspects of 
the audio-visual sector.  Both activities were practice oriented and 
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developed on the basis of local and international case studies, 
contracts and case law.  Both events met expectations of the 
professionals.  Requests for update activities were made as well as 
for commissioning of an annotated case law handbook related to the 
audio-visual sector which could support professional practices of 
these legal communities and their contractual practices.  Well-
drafted contracts ensure efficient exploitation, legal certainty 
between parties and fair remuneration.   

 
4. Supporting Institutional Frameworks and Management  
 
One of the main objectives of the project is “to increase revenue 
generation through improved legal frameworks, infrastructures for 
the management of IP rights based transactions”.  Till date, 
audiovisual authors and performers have not secured effective 
revenue flows for the exploitation of audio-visual content on digital 
networks and for cross border broadcasting of African content, 
notably in Europe.   
 
Challenges are multiple, such as: 
 

- Effective data management tools for collection and 
distribution of African audio-visual content as regards digital 
services; 

- Insufficient bargaining power of creators when negotiating 
with powerful digital services; 

- Poor contracts between audiovisual creators, collaborators 
and financing partners; 

- The need to consolidate collective management of 
audiovisual rights for specific uses or areas which include TV 
broadcasting and private copying schemes. 

 
These areas were already identified in the study on Collective 
Negotiation of Rights and Collective Management of Rights in the 
Audiovisual Sector, document CDIP /14/INF/2 available at: 
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_inf_2.p
df. 
 
The project continues to provide tools and skills to improve individual 
exercise of rights and collective management as in practice in the 
audio-visual industry a number of rights are under the control of film 
producers to ensure full exploitation possibilities for audio-visual 
producers.  
 
Two training activities were organized: 
 

- A cross-country training focussed on collective management 
in the audio-visual sector took place in Morocco. It was 
focussed on collective management in the audio-visual sector 
and licensing tools for online, on-demand services.  The 
activity led to the adoption of the “Al Jadida action plan” 
which paves the way for further cooperation amongst the 
West African countries in the area of digital licensing.  In July 

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_inf_2.pdf
http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_14/cdip_14_inf_2.pdf
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2018, a concrete outcome was that the training contributed to 
the creation of the “West African Institute for Strategic 
research on copyright and collective management” by the 
Kingdom of Morocco to strengthen cooperation in areas 
related to the audiovisual sector. 

- A second specialized training organized in Dakar, Senegal, 
contributed towards enhancement of skills of the beneficiary 
countries for management of private copying remuneration 
schemes.  Cote d’Ivoire, Senegal and Morocco have recently 
established legal obligations for private copying schemes that 
also cover the audio-visual sector.  However, they need to 
make them operational through effective infrastructure and 
management skills.  This activity was organized in 
cooperation with the International Confederation of Authors 

Rights Societies CISAC.  It focussed on an exchange of 
knowledge from the most advanced practices related to the 
management of this right in Africa from countries such as 
Burkina Faso and Algeria.   

 
The project also continued to provide legislative advice on a demand 
driven basis to national authorities in their efforts to support the 
audiovisual sector enabling a healthy regulatory environment.  Such 
governmental strategies included the update of copyright and 
communications law frameworks.  A national workshop took place in 
Ouagadougou, Burkina Faso, to provide advice on and validate the 
adoption of the revised copyright law which will bring the law in 
compliance with WIPO international treaties.   
 

Examples of 
Success/Impact and 
Key Lessons 

 
The following are market transitions characterized by two important 
developments: 
  

 Transition to Digital TV not yet fully completed but raising 
significant challenges and demands; 

 

 Steady growth of streaming services and cross border 
broadcasting in Africa such as Netflix, Africa Magic, Iroko, 
Canal A, etc., for which licensing mechanisms are not yet in 
place and there is a lack of skills management despite a 
very strong appetite of international online services for 
African content. 

 
These new avenues of distribution are also driving local producers to 
implement stricter requirements related to intellectual property 
documentation for the chain of title and to utilize international 
standards for documenting ownership of IP and control of distribution 
rights.   
 
Over the implementation period, an improved tone has been 
witnessed in terms of dialogue between the various sectors of the 
industry with a growing awareness of the necessity of written 
agreements, music licenses etc. Activities need to further develop 
such capacity, which will ultimately contribute to increase in 
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revenues for the industry.  There is already a growth in licensing 
revenues notably from broadcasting organizations and digital 
operators.   
 
In addition, the project has continued to strengthen the dialogue 
between film professionals and government authorities.  Examples 
include the active role of regulatory authorities in all beneficiary 
countries, significantly in Cote d’Ivoire where the HACA has taken 
concrete steps to ensure respect for copyright by broadcasters.   
Another example relates to the consolidation of ADR mechanisms in 
Kenya through KECOBO. 
 
In all countries, financial mechanisms and schemes have been 
developed to support the industry and avenues for sustained 
collaboration with financial institutions have been created. 
 
These processes are still ongoing.  Technology and market evolve at 
a fast pace.  This that has led to a steady market demand by key 
players for continued guidance and support to strategically use 
copyright for the audiovisual sector’s sustainable growth.  Given the 
limited time frame and resources, the project has not been able to 
address all the requests.  It is expected that the distance learning 
modules will create a lasting training component for professionals.   
 

Risks and Mitigation 
 
As mentioned in the Project Document, the impact and effectiveness 
of the project is very much linked to the support provided by 
governments that encourages an enabling framework with 
streamlined policies for the sector.  It is also linked to effective 
coordination at the national level of various national bodies to enable 
trust building with financial institutions.  In this sense, the mitigation 
strategy foreseen in the Project Document involved ensuring the 
sustained collaboration with national authorities and focal points by 
undertaking careful consultations and requesting full involvement of 
local partners in the implementation of activities.  Efficient 
coordination through focal points has indeed contributed to mitigate 
to a part some of these risks in most countries.  In addition, the 
project has to adapt to some external trends linked to notably 
external political changes at local level affecting implementation 
plans on the ground. 
 

Issues Requiring 
Immediate 
Support/Attention 

 
Given low levels of existing awareness, the number of institutions 
and partners involved and the poor infrastructure, the project faces 
challenges with respect to bringing about a substantial change within 
its allocated timeframe.  
 
While there are some examples for the desired changes, different 
but complementary interventions would still be required over a 
sustained period beyond the project time frame.  This would allow 
mainstreaming the sustained use of contracts, and consolidation of 
emerging financial schemes for the industry development which 
constitute trust builders to attract support from financial institutions.   
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The Way Forward 
 
The project will be completed according to timelines while the launch 
of the pilot distance learning modules is still underway. 
 

Implementation 
Timeline 

 
The project is implemented in accordance with the Project Document 
timeline. 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  89% 

Previous Reports 
 
This is the third Progress Report to the CDIP.   
 
The first report is contained in document CDIP/18/2, Annex VI, and 
was submitted to the CDIP at its eighteenth session.  The second 
report is contained in document CDIP/20//2, Annex IV, and was 
submitted to the CDIP at its twentieth session.   
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs8  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

Scoping Paper and 
Study 
 

Completed  
Study presented and discussed, 
new areas of work proposed  

**** 

Expert workshops Workshops conducted 
with positive evaluation 
by participants 
Majority of beneficiaries 
indicated their skills had 
improved and would be 
used in professional 
practice. 

Higher level of professional 
skills and organization of the 
sector, increased use of 
Professional standards, 
understanding of the role of 
copyright to support the 
business. 

**** 

On-site training on 
collective licensing 
and collective 
management 
 

Activities conducted with 
positive evaluation by 
participants and the 
majority indicated that 
the  skills are directly 
relevant to improve their 
work 

Improved licensing skills *** 

Development of 
infrastructure, skills 
and applications for 
management of AV 
rights 
  
Development of 
methodologies and 
distance learning 
program  
 

Systems and tools 
developed are accepted 
and put into operation 
 

Under progress –higher level of 
rights  
 
 
 
 
Customization of the distance 
learning under progress 

** 
 
 
 
 
 
*** 

 
 
 
 

                                                
8  As per the Project Document, Section 3.2. 
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Project Objectives 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

To contribute to 
enhance the use of 
the intellectual 
property system for 
the financing, 
production and 
distribution of 
audiovisual works. 

 
 

Participants make 
greater use of the 
acquired skills for 
financing, producing and 
distributing audiovisual 
works  
 
Increase in the number 
of intellectual property 
related transactions in 
the audiovisual sector in 
relation to production 
and distribution.  
 
Increased legitimate 
channels for the sale of 
African film rights  
 
 

Expert workshops and targeted 
training activities regarding best 
practices organized with high 
levels of appreciation.  Identified 
beneficiaries received training. 
 
 
Enhanced awareness and use 
of IP in contracts.  Copyright 
documentation and chain of title 
increasingly taken into account. 
 
 
The project has contributed to 
influence policy reforms and 
regulations of the audiovisual 
sector.  

*** 

To advance the 
development of an 
effective infrastructure 
for intellectual 
property rights-based 
transactions and 
licensing and related 
skills to enhance 
financial returns to 
audiovisual creators 
and the industry. 

Increase in the number 
of intellectual property-
based transactions for 
the licensing of 
audiovisual rights 
through collective 
negotiations and 
collective licensing 
practices and 
implementation of 
guidelines.  
 
Develop and increase 
the infrastructure for 
licensing of audiovisual 
rights compatible with 
international standards 
notably through 
collective management 
organizations.   
 
Progressive 
implementation of 
appropriate tools and 
business rules for the 
management of 
audiovisual works 
compatible with 
international standards. 
(Baseline to be 

In progress but further support 
to management of audiovisual 
rights required. 
 
Business tools and rules under 
development and increased 
coordination at West African 
level.  Increased number of 
audiovisual authors part of 
CMO’s. 

*** 
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determined by the 
scoping paper). 
 

 
 
 

[Annex VI follows] 
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PROJECT SUMMARY 

Project Code DA_35_37_02 

Title 

 

Intellectual Property and Socioeconomic Development – Phase II 

Development Agenda 
Recommendation 

 

 
Recommendation 35:  To request WIPO to undertake, upon request 
of Member States, new studies to assess the economic, social and 
cultural impact of the use of intellectual property systems in these 
States.  
 
Recommendation 37:  Upon request and as directed by Member 
States, WIPO may conduct studies on the protection of intellectual 
property, to identify the possible links and impacts between IP and 
development.  
 

Project Budget 

 

 
Non-personnel costs:  485,000 Swiss francs 
 
Personnel costs*:  316,000 Swiss francs 
 
*This includes the cost for a project officer, but excludes the 
contributions of WIPO staff. 
 

Project Duration 

 

 
42 months 

Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Links to Programs 8, 9 and 10.  

Brief Description of 
Project 

 
This project was a follow-up to the project Intellectual Property and 
Socioeconomic Development (CDIP/5/7 Rev. 1), completed at the 
end of 2013.  It continued to be an umbrella project for national and 
regional studies seeking to narrow the knowledge gap faced by 
policymakers in designing and implementing a development-
promoting intellectual property (IP) regime.  
 
While pursuing the same objectives of the original project, Phase II 
sought to promote the sustainability of the research initiated in the 
project’s first phase and extended the study work to new countries 
and regions as well as to new topics not covered in Phase I.  
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Project Manager 
 
Mr. Carsten Fink 
 

Links to Expected 
Results in the 
Program and Budget  

 

 
V.2 Wider and better use of WIPO economic analysis in policy 
formulation.  
 

 
Summary overview of 
Project 
implementation 

 
All country and regional studies were implemented as originally 
foreseen.  The following summarizes the key elements of each 
study: 
 
Colombia 
As outlined in documents CDIP/16/2, CDIP/18/2 and CDIP/20/2, the 
Colombia study entailed the creation of a unit-record IP database for 
economic analysis, an analysis of IP use in Colombia and an 
empirical evaluation of recent IP policy initiatives.  The results of the 
study were presented to the Member States at the twentieth session 
of CDIP.  The summary of the study is contained in document 
CDIP/20/INF/2.   
 
Poland 
As outlined in document CDIP/16/2, CDIP/18/2 and CDIP/20/2, the 
Poland study sought to explore the role of the IP system on 
innovation in the health sector.  As part of the study implementation, 
an intermediate workshop was held in Krakow in September 2016.  
The main objective of the workshop was to involve key stakeholders 
from the health sector in discussing the preliminary results of the 
study.  However, due to the need to change the main consultant in 
common agreement with the Polish Patent Office, the project has 
faced some delays.  The results of the study will be presented to the 
Member States at the twenty-second session of CDIP.   
 
ASEAN 
This study focused on understanding the use of industrial designs in 
three Southeast Asian countries, namely; Indonesia, the Philippines 
and Thailand.  At its core, the study involved a large-scale survey of 
industrial design applicants.  As previously indicated in CDIP/18/2 
and CDIP/20/2, fact finding missions for the latter two countries were 
undertaken in June, 2016, and to Indonesia in March, 2017.  The 
survey was subsequently rolled out in the three countries and the 
collection of responses was fully completed by June 2018.  The 
study’s results will be presented to Member States at the twenty-
second session of CDIP.   
 
Central America and Dominican Republic 
As outlined in document CDIP/18/2 and CDIP/20/2, the study 
analyzed the relationship between IP use and trade flows in the 
regional economic area.  As part of the implementation of the study, 
a technical workshop with the participation of focal points of each 
participating country was held in El Salvador in April 2017, where the 
first draft of the study was discussed.  Two rounds of technical 
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discussions followed in April and June, which included the national 
focal points and the missions in Geneva.  In July 2017, the study 
was presented during the technical meeting preparing the Fifth 
Central American Ministerial Meeting on IP, and a brief summary 
was presented to the Ministers during the plenary.  The final results 
of the study were also presented to Member States at the twentieth 
session of CDIP.  The summary of the study is contained in 
document CDIP/20/INF/3. 
 
Uganda 
As outlined in CDIP/18/2 and CDIP/20/2, the objective of this study 
was to better understand the role of innovation and intellectual 
property (IP) in a least developed country (LDC).  The study’s 
particular focus was on the agro-based industry in Uganda.  Among 
other elements, the study aimed to identify business, technical, 
institutional and policy constraints that limit or otherwise dilute the 
impact of agricultural research and development (R&D), innovation 
and technology diffusion in the Ugandan agricultural sector.  A 
launch workshop was organized in Uganda on October, 2016.  The 
project was concluded in early 2018.  The final results of the study 
were presented to the Member States at the twenty-first session of 
the CDIP.  The summary of the study is contained in document 
CDIP/21/INF/3.   
 
Chile 
This was a follow-up study in Chile, which built upon the results of 
the first phase of the present umbrella project (CDIP/5/7).  The study 
explored the determinants of IP use by firms in Chile, drawing on a 
uniquely rich dataset on IP use and firm performance.  The final 
results of the study were presented to Member States at the twenty-
first session of the CDIP.  The summary of the study is contained in 
document CDIP/21/INF/4.   
 
The role of IP in the mining sector 
This study sought to gather empirical evidence on the main global 
patterns of the mining sector in terms of innovation and use of 
intellectual property (IP).  A technical workshop bringing together 
key stakeholders was held in Geneva in March, 2017.  It helped set 
the substantive direction of the proposed study work.  During the 
workshop the main roles and responsibilities were discussed and 
allocated to the participating parties and IP Offices.  The study work 
in Chile and Brazil are part of the follow-up to the first phase CDIP 
study work.  Since then, the global patent mapping work was 
implemented and the consultants for Chile and Brazil delivered their 
respective studies.  The results of the two country studies will be 
presented to Member States at a future CDIP session.   
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Results/impact of 
project and Key 
lessons 

 
The workshops and seminars organized in connection with the 
country studies revealed strong interest in the envisaged study work 
by various stakeholders including the IP offices, applicants and 
Academia.  Additionally, it promoted an internal dialogue on how IP 
affects economic performance.   
 
One key lesson learned is that conducting formal surveys and 
qualitative interviews are highly resource intensive and often 
encounter unforeseen hurdles.  In some cases (ASEAN, Poland, 
mining, Chile) it took more time than anticipated to finalize this type 
of research.  It is important to keep the possibility of such delays in 
mind and reserve an adequate amount of buffer time to avoid 
delays.   
 

Risks and Mitigation 
 
As mentioned in the previous progress reports (CDIP/18/2 and 
CDIP/20/2), the recruitment process for the project officer took 
longer than initially envisaged.  This caused some delays in the 
overall implementation timetable and prompted a 6-months 
extension of the project.  Otherwise, all studies were finalized in 
accordance with the project implementation schedule.   
 

Project 
Implementation Rate  

 
The budget utilization rate as per the end of August 2018 is:  85% 

Previous Reports 
 
The first Progress Report for this project is contained in document 
CDIP/16/2, Annex IV, and was submitted to the CDIP at its sixteenth 
session.  The second report is contained in document CDIP/18/2, 
Annex II, and was submitted to the CDIP at its eighteenth session.  
The third report is contained in document CDIP/20/2, Annex II, and 
was submitted to the CDIP at its twentieth session.   
 

Follow-up 
 
As indicated in the Proposed Program and Budget for the 2018/19 
Biennium, further economic study work would be mainstreamed into 
the activities of Program 16.   
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 
 
Project Outputs9  
(Expected result) 

 
Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

4-5 new study 
projects at the country 
or regional level 

 
Conduct of local 
workshops. 

Workshops held in El Salvador, 
the Philippines, Indonesia, 
Poland, Thailand and Uganda.  
A workshop with stakeholders of 
the mining sector and technical 
meetings with Central American 
missions were held in Geneva 
(see above).  
 

*** 
 

Delivery of studies and 
micro datasets. 
 

Submission/publication of 
country studies. 

*** 

 
 
 
 

Project Objectives 
Indicators of Success in 
Achieving Project 
Objective 
(Outcome Indicators) 
 

Performance Data TLS 

 
Better understanding 
of the economic 
effects of IP policies 
and more informed 
decision-making  

High level attendance at 
study workshops; 
references to studies in 
policy papers and press 
articles; number of 
citations in subsequent 
research work; use of 
databases generated in 
the course of this project. 
 

 
Too early to assess. 
 

 
NA 

 
 
 

[Annex VII follows] 
 

                                                
9  As per the Project Document, Section 3.2. 
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Recommendation(s)  Recommendation 1  
 
WIPO technical assistance shall be, inter alia, development-
oriented, demand-driven and transparent, taking into account the 
priorities and the special needs of developing countries, especially 
LDCs, as well as the different levels of development of Member 
States and activities should include time frames for completion.  In 
this regard, design, delivery mechanisms and evaluation 
processes of technical assistance programs should be country 
specific.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 6, 9, 10, 11, 14, 15, 16, 17, 30, 31 and 32  
 

Implementation  This recommendation had been discussed at the first session of 
the CDIP (CDIP/1/4) and has been under implementation since the 
adoption of the WIPO DA in 2007.  The implementation strategy for 
this recommendation is based on the discussions during the 
CDIP/2 (document CDIP/2/4) and as reflected in document 
CDIP/3/5.  The implementation strategy is as follows: 
 
“Technical assistance was undertaken at the request of Member 
States and designed, formulated and implemented in close 
consultation and cooperation with the countries concerned in 
order to fully respond to their specific needs, level of 
development and priorities, with special focus on the needs of 
Least Developed Countries (LDCs). 
 
Countries were assisted to formulate national IP strategies 
involving all stakeholders.  The overall objective of these strategies 
was to contribute to the economic, social, cultural and 
technological development of beneficiary countries by effectively 
using the IP system.   
 
The primary responsibility for elaborating the process rested with 
the countries concerned, with WIPO’s full commitment in providing 
all the necessary technical assistance and cooperation in an 
efficient, timely and cost effective manner”. 
 

Related DA Projects This recommendation has been implemented through the following 
completed DA projects:   
 
- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries - Phase I (CDIP/9/13) 
 

In addition, this recommendation is being addressed by the 
following on-going DA projects: 
  
- Intellectual Property, Tourism and Culture: Supporting 
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Development Objectives and Promoting Cultural Heritage in Egypt 
and Other Developing Countries (CDIP/15/7 Rev.) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries – Phase II (CDIP/17/7) 
 
- Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition Proposed by South Africa (CDIP/19/11 
Rev.) 
 

Activities/achievements  In the period between July 2017 and June 2018, the Development 
Sector of WIPO undertook and facilitated over 300 activities that 
covered various aspects of development of national IP systems 
and innovation strategies.  Those initiatives included 106 activities 
on awareness-raising on the use of IP, 42 capacity-building and 
trainings, another 30 projects and studies on IP and economics as 
well as series of activities and meetings pertaining to sharing best 
practices and exchange of useful experiences on IP administration.  
Out of these activities, mainly targeting government officials and 
other stakeholders, around 16 focused on technology transfer and 
management of IP assets, and 35 aimed at facilitating the digitizing 
of the IP Offices’ services, such as IPAS, WIPO File, Patentscope 
and WIPO Publish.  In the field of arbitration and mediation, 18 
Offices are benefiting from the services of the WIPO Center.  
These activities were demand-driven and development-oriented, 
aiming at empowering countries to use their IP system and 
leverage their participation in the global knowledge and innovation 
economy. 
 
As a result, in the period under review, there was a significant 
increase in the use of WIPO services.  The number of offices 
benefiting from IPAS reached a total 69 offices, with 22 offices in 
the LAC region, 19 in Africa, 14 in Arab countries and 14 in the 
ASPAC region.  The number of countries benefiting from the 
deployment of TISCs also reached a remarkable number: 62 
TISCs were established in developing countries, with Africa taking 
the lead with 25 units, 16 in LAC, 11 in ASPAC, and 10 in the Arab 
world. 
 
Developing countries and LDCs continued to benefit from the 
assistance in the design, development and implementation of 
national IP strategies consistent with their overall development 
plans and responding to their needs and priorities. 
 
A total of 55 national IP strategies under implementation (32 in 
countries in Africa, 3 in the Arab region, 10 in Asia and the Pacific, 
and 10 in Latin America and the Caribbean), of which 24 are 
LDCs. 
 
In relation to Transition and Developed Countries: Latvia adopted 
its national IP strategy, with Georgia in the process of finalizing its 
own.  The following countries’ IP strategies, as initiated in 2017, 
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continue to be implemented:  Hungary, Lithuania, Poland, Slovakia 
and Ukraine.   
 
For the achievements of the above-mentioned DA projects that are 
still under implementation, please refer to Annexes IV, V and I of 
this document.  
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/11/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; 
CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/20/2.  
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 2 
 
Provide additional assistance to WIPO through donor funding, and 
establish Trust-Funds or other voluntary funds within WIPO 
specifically for LDCs, while continuing to accord high priority to 
finance activities in Africa through budgetary and extra-budgetary 
resources, to promote, inter alia, the legal, commercial, cultural, 
and economic exploitation of intellectual property (IP) in these 
countries. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 9, 11, 14, 15, 16, 17, 20 and 30 

Implementation  This recommendation has been under implementation since 2009.  
It was discussed at the first session of the CDIP (CDIP/1/4) and it 
has been addressed through the activities agreed upon during the 
second session of the CDIP, as reflected in documents CDIP/2/4 
and CDIP/3/INF/2.   
 

Related DA Projects The recommendation has been mainly addressed by the following 
projects: 
 
- Conference on “Mobilizing Resources for Development” 
(CDIP/3/INF/2) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries - Phase I (CDIP/9/13) 
 
In addition, this recommendation is being addressed by the 
following on-going DA project: 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries – Phase II (CDIP/17/7) 
 

Activities/achievements  As follow up to the Conference on Mobilizing Resources for 
Development, WIPO continued to work and identify partners and 
extra budgetary financial support for its programs and projects.  
Efforts continued in the reporting period, strengthening 
partnerships to support WIPO GREEN, WIPO Re: Search and the 
Accessible Books Consortium (ABC).   
 
A detailed report on activities implemented under the WIPO Funds-
in-Trust (FITs) in 2017, including both programmatic and financial 
information, is available in Annex X of the WIPO Performance 
Report 2016/17 (WO/PBC/28/7).  For additional information on 
resources under FITs, please refer to Proposed Program and 
Budget 2018/19, Annex V (WO/PBC/27/8).   
 
For achievements on the project on Strengthening and 
Development of the Audiovisual Sector in Burkina Faso and 
Certain African Countries – Phase II, please refer to Annex V of 
this document.   

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
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Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/9/3; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/17/3; 
CDIP/18/2; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 3 
 
Increase human and financial allocation for technical assistance 
programs in WIPO for promoting, inter alia, a development-oriented 
IP culture, with an emphasis on introducing intellectual property at 
different academic levels and on generating greater public awareness 
on IP. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 9, 10, 11, 14, 15, 17, 19 and 30 
 

Implementation  This recommendation had been discussed at the second session of 
the CDIP (CDIP/2/4) and has been under implementation since the 
adoption of the WIPO DA in 2007.  It has been addressed following 
an agreed implementation strategy based on the discussions during 
the CDIP/2 (document CDIP/2/4) and as reflected in document 
CDIP/3/5.  The implementation strategy is twofold and it is as follows:   
 

A) Promoting a Development-oriented IP Culture and Generating 
Greater Public Awareness about IP 
 

Raising awareness among all sectors of society regarding the 
important role that intellectual property plays in national development, 
and promoting an informed and balanced discussion and dialogue 
about IP issues, continue to be an integral part of WIPO program and 
activities.  As part of the process of promoting a development-
oriented IP culture, WIPO encourages involvement of all national 
stakeholders through various programs and activities.  Specific 
programs are tailored for public institutions, IP stakeholders and 
users, and target different sectors of society, including universities 
and research centers, SMEs, cultural industries, diplomats, the 
judiciary, government officials and civil society.   
 

B) Introducing IP at Different Academic Levels 
 

WIPO offered and developed joint programs with academic 
institutions leading to the award of degrees/diplomas.  It developed 
strategic partnerships with academic institutions, in particular in 
developing countries, LDCs and countries with economies in 
transition.  Partnerships with academic institutions also involved the 
development of teaching and training materials and curricula on IP.  
New Distance Learning courses were developed and included in the 
curricula of institutions.  The Professional Development Program 
gave particular emphasis to south-south partnerships to better ensure 
a development focus to the training of government officials.  Across 
the Academy’s programs there was an increased effort to include 
development-oriented aspects of the IP system.   
 

Related DA Projects This recommendation is being addressed by the following on-going 
DA project: 
 
- Cooperation on Development and Intellectual Property Rights 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
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Education and Professional Training with Judicial Training Institutions 
in Developing and Least Developed Countries (CDIP/16/7 Rev. 2) 
 
In addition, this recommendation has also been addressed by 
programs and activities under the WIPO Academy, particularly the 
projects on “Start-up IP Academies” (documents CDIP/3/INF/2 and 
CDIP/9/10 Rev.) which were completed, evaluated and 
mainstreamed into WIPO’s Program and Budget. 
 

Activities/achievements  A) Promoting a Development-oriented IP Culture and Generating 
Greater Public Awareness about IP 
 

WIPO’s Communications Division has initiated and supported 
numerous activities aimed at increasing the public’s awareness of IP 
and to distribute and promote WIPO’s knowledge contributions in the 
field of IP so they can be used by stakeholders.   
 

 Awareness of IP 
 
The 2018 World IP Day campaign, conducted in collaboration with 
Member States and other entities, set new participation and 
engagement records (on top of a record breaking year in 2017).  The 
theme Powering Change: Women in Innovation and Creativity 
resonated with the global public through 630 events (up 26% vs. 
2017) in 135 countries/territories (up 11% vs. 2017).  7 of the top 10 
countries with the highest numbers of the World IP Day Facebook 
fans were from developing countries - India, Mexico, Brazil, Egypt, 
Peru, Colombia, and Pakistan.  
 
WIPO’s ‘owned’ media channels – the website, Twitter, LinkedIn, 
WIPO Wire, WIP Magazine and newsletters saw marked increases in 
usage, further distributing information about WIPO activities to a 
growing audience. 
 

 Knowledge Resources 
 
The 2018 Global Innovation Index continues to provide important 
benchmarking information and insights to Member States.  This 
year’s report was widely reported in global media including in top 
media outlets such as the Asahi Shimbun, BBC, the Economist, 
Manila Bulletin, New York Times, O Globo, The Standard (Kenya), 
Times of India and Washington Post. 
 
WIPO’s Depository Libraries program expanded to 2 more Member 
States through July 2018, making a total of 120. 
 
Continuing WIPO’s commitment to the Accessible Publishing Charter, 
40 WIPO colleagues were trained on producing PDF accessible 
documents in order to increase accessibility to WIPO’s activities for 
visually impaired readers. 
 
WIPO’s 2016 Open Access Policy, which allows online users to 
reproduce, distribute or adapt WIPO content without needing 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
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permission, continues to support the wide dissemination of WIPO 
content. 
 

 Stakeholder Engagement 
 
The mobile app ‘WIPO Delegate’ was released in November 2017.  A 
total of 900 WIPO stakeholders have downloaded the App through 
July 2018.  The App provides users with updates about meetings, 
documents and news related to WIPO activities directly onto their 
mobile devices.   
 
WIPO’s Customer Service Board’s focusses on standardizing 
customer inquiry-handling across the Global IP Systems and other 
services.  Enhancements to customer services systems support 
resulted in improved customer service response times. 
 

B) Introducing IP at Different Academic Levels 
 
All WIPO Academy programs continued to integrate the development 
component into their content and take into consideration the use of IP 
for the promotion of fair balance between IP protection and the public 
interest. 

 
IP education and training programs were provided to over 66,000 
participants in 2017, and cooperation was strengthened with a 
number of developing countries through partnership with institutions 
which had knowledge to offer.  Training contents responded to 
education and training requests and needs of developing countries 
taking into consideration the development-orientated approach and 
geographical balance.   
 
In 2017, the WIPO Academy gave further priority to the importance 
and benefits of South-South and triangular cooperation.  More and 
more developing countries became active partners in providing their 
specialized knowledge and skills to other developing countries and 
LDCs under the Professional Development Program.  In 2017, 70 per 
cent of the courses offered under this Program were organized in 
developing countries through partnerships with institutions from the 
South.  Within the total of 382 government officials trained in 2017, 
52 per cent were female.   
 
The Distance Learning Program continued to expand its portfolio by 
launching new language versions of its distance-learning (DL) 
courses and turning its focus to customization of courses and 
modules to respond to the needs of developing countries.   
 
In May 2018, the Academy’s IP4Youth&Teachers service was 
officially launched.  The teaching approach applied by the service 
focuses on unlocking and appreciating creativity and inventiveness 
through IP.  The aim is to cultivate dialogue among educators, 
curricula setters, and IP offices through providing access to teaching 
and learning content.   
 
The WIPO Academy in collaboration with HRMD, offered a blended 
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learning customized to focus on patents, to participants of the 
UNESCO For Women in Science Program.  The main objective of the 
course was to provide the female scientists with the IP knowledge 
they need to protect and add value to their research in the life 
sciences.   
 
To support IP knowledge among staff of other international 
organizations carrying out development work, some of the DL 
courses were offered to staff of the World Bank through the World 
Bank’s Open Learning Campus.   
 
In addition to the standard basic and advanced distance learning 
courses, the new training methodology known as Blended Learning 
continued to be deployed for specific target groups such as 
entrepreneurs and teachers of primary and secondary schools.   
 
The 2016 decision to reduce fees for advanced DL courses by up to 
50 per cent for participants from developing countries and countries 
with economies in transition continued to increase the participation 
from those countries.   
 
In 2017, six Joint Master’s Programs were offered globally with over 
180 participating students and 3 new programs have been 
developed.  Other forms of assistance were also delivered to 
universities including the development of curricula, provision of IP 
reference and text books and by supporting the participation of 
international lecturers in graduate and postgraduate courses.   
 
Through the mainstreaming of the Pilot Project for the Establishment 
of “Start-Up” National IP Academies, the WIPO Academy continued 
to support countries in building their own national IP training 
capacities.  Five such projects had been completed by 2017.   
 
For the achievements of the project on Cooperation on Development 
and Intellectual Property Rights Education and Professional Training 
with Judicial Training Institutions in Developing and Least Developed 
Countries (CDIP/16/7 Rev. 2), please refer to Annex III of this 
document. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/2; CDIP/6/3; 
CDIP/8/2; CDIP/9/6; CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; 
CDIP/18/2; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about achievements related to this recommendation 
please refer to the WIPO Performance Report for 2016/2017 
(Document WO/PBC/28/7) and to the publication “The WIPO 
Academy Year in Review 2017”. 
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Recommendation(s)  Recommendation 4 
 
Place particular emphasis on the needs of small and medium-sized 
enterprises (SMEs) and institutions dealing with scientific research 
and cultural industries and assist Member States, at their request, in 
setting-up appropriate national strategies in the field of intellectual 
property. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

3, 9, 10, 11, 14, 15 and 30 
 

Implementation  This recommendation had been discussed at the second session of 
the CDIP (CDIP/2/4) and has been under implementation since the 
adoption of the WIPO DA in 2007.  It has been addressed following 
an agreed implementation strategy based on the discussions during 
the CDIP/2 and CDIP/5 (documents CDIP/2/4 and CDIP/5/5), and as 
reflected in document CDIP/3/5.  The implementation strategy is 
manifold and it is as follows:   
 

A) Strategy for SMEs 
 

Facilitate the development by member States of appropriate policies 
and strategies on IP for SMEs. 
 
Improve the capacity of SMEs and SME-support institutions to better 
use the IP system for enhanced competitiveness.   
 
Development of SMEs related content to guide the training and 
capacity building activities targeting primarily SME support 
institutions. 
 
A particular effort was made to support developing countries forging 
stronger links among research institutions, local industry and SMEs, 
so as to develop partnership among the public and private institutions 
in maximizing the value of IP assets and develop synergies between 
science, business, cultural and government support agencies.  
 
In addition and through various activities, WIPO continued to build 
general awareness on the importance of IP for business 
competitiveness and to create local capacity, by training the trainers 
through workshops, seminars and other face-to-face activities, as well 
as through the creation and dissemination of material (print and 
online content and publications, multimedia products, etc.) on IP for 
Business. 
 

B) Strategy for Creative Industries 
 
Studies were taken up on the “Economic Contribution of Copyright-
Based Industries”.  The main objectives of the studies were to enable 
countries to identify copyright based industries and make a 
comparative analysis of economic contribution of such industries vis-
à-vis other sectors of the economy or similar industries in other 
countries.  The studies also enable policy makers to identify suitable 
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policy options.   
 
Practical tools for selected creative sectors were also developed to 
meet sector-specific needs and used in seminars in a number of 
countries. 
 
Partnerships with interested governments and international 
organizations were sought and strengthened. 
 

C) Strategy for Universities and Research Institutions 
 

WIPO’s activities in support of universities and research institutions 
have intensified significantly as a result of increasing requests from 
Member States.  Support focused on three main types of activities.  
Firstly, universities and research institutions were supported to 
develop institutional IP policies to facilitate IP asset management in 
line with their missions and mandates.  Secondly, WIPO supported 
the creation of networks of research institutions with IP Hubs as a 
means for Member States to build cost-effective innovation 
infrastructure.  Thirdly, WIPO provided to universities and research 
institutions practical and customized training programs on institutional 
IP policies, technology licensing, patent valuation, patent drafting, 
technology management and marketing.   
 

D) Strategy for Supporting the Development of National 
IP Strategies  
 

Support in integrating IP strategies into national economic 
development planning.  This involved the development of practical 
tools that stress the importance of national choices in the 
development and implementation of IP strategies.  The needs of 
SMEs and institutions dealing with scientific research and cultural 
industries were taken into account while developing such national IP 
strategies.   
 

E) A thematic project on Intellectual Property and Product 
Branding for Business Development in Developing Countries 
and Least-Developed Countries (LDCs) (CDIP/5/5) 
contributed to the implementation of Recommendation 4. 

 
F) A Pilot Project on Intellectual Property (IP) and Design 

Management for Business Development in Developing and 
Least Developed Countries (LDCs) was launched. 

 

Related DA Projects This recommendation has been implemented through the following 
completed DA projects: 
 
- Intellectual Property and Product Branding for Business 
Development in Developing Countries and LDCs (CDIP/5/5) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries - Phase I (CDIP/9/13)   
 
- Pilot Project on Intellectual Property (IP) and Design Management 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
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for Business Development in Developing and Least Developed 
Countries (LDCs)  (CDIP/12/6) 
 
- Improvement of National, Sub-Regional and Regional IP Institutional 
and User Capacity (CDIP/3/2) 
 
- Strengthening the Capacity of National IP Governmental and 
Stakeholder Institutions to Manage, Monitor and Promote Creative 
Industries, and to Enhance the Performance and Network of 
Copyright Collective Management Organizations (CDIP/3/INF/2)  
 
In addition, this recommendation is being addressed by the following 
on-going DA project: 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and certain African Countries – Phase II (CDIP/17/7) 
 

Activities/achievements  A) Strategy for SMEs 
 

Extent of access, use and exploitation of the IP system by innovation 
stakeholders (including SMEs) determined through assessment 
missions undertaken to Latvia, Slovakia and Georgia.  
Recommendations made for consideration by policy makers for 
improving such access, use and exploitation.  A Regional Seminar on 
the Development and Implementation of National IP Strategies was 
held in Riga, Latvia.   
 
A study was commissioned to produce a report that reviews the IP 
Landscape in Lithuania and to make Recommendations on Issues to 
be Considered in Developing an Intellectual Property Strategy for 
effectively supporting a more innovative economy, and was submitted 
to the Government of Lithuania. 
 
Exchange of experiences and strengthening of understanding on the 
importance of an IP strategy through a Sub-regional conference held 
in Georgia.   
  
Successful organization of capacity building trainings for SMEs and 
entrepreneurs on the strategic use of IP, IP management, the 
importance of branding, IP commercialization and valuation of IP, and 
the Competitiveness of SMEs through 26 national, sub-regional and 
regional events, training programs, workshops and seminars 
organized in 22 countries.   
 
Studies commissioned on the challenges facing SMEs and MSMEs in 
the management of IP and how to address those challenges 
(Colombia); and on how to stimulate and strengthen the effective use 
of IP (Islamic Republic of Iran).   
 
Discussions with SMEs Associations on needs assessment tools and 
of Guidelines on Mechanism to assess progress made by SMEs 
receiving IP related support and advice and a Task Force Meeting for 
follow-up of the country project being implemented in South Africa 
which addresses holistically the IP related challenges that face SMEs 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
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in South Africa and how these challenges can be alleviated. 
 
A workshop was held in three cities in Kenya to provide the basis for 
a project to be implemented in 2018-2019 and which was initiated in 
May 2018 on “Improving Competitiveness of Small and Medium-
Sized Enterprises Through the Effective Use of the IP System.”  
 
Studies have been launched in the framework of the new Program of 
the SMEs and Entrepreneurship Support Division to address the 
Management of Intellectual Property Assets by the Governmental 
Sector. 
 
Finalization of needs assessment studies carried out in Egyptian 
SMEs in using the IP system, the gaps in the support provided by 
SME support institutions and explore policy interventions 
implemented elsewhere for meeting those challenges. 
 
Organization of a regional Seminar on Creating an Intellectual 
Property Culture Amongst SMEs in Singapore to provide participants 
with tools, best practices and proven approaches to effectively build 
an IP culture within SME community in their respective countries.  By 
inviting staff from the IP Office and the Government agency 
responsible for SMEs, WIPO offered an opportunity for a relationship 
to be built between the two important government organizations.   
 

B) Strategy for Creative Industries 
 

Finalization of a tool for small and medium sized publishers in 
developing countries focusing on the management of copyright in the 
digital environment.  
 
Finalization of a tool on IP and mobile applications, development of a 
tool on IP considerations when using social media.  
 
Workshops held on managing copyright by creative enterprises in the 
field of publishing, music and video games in the Philippines, 
Argentina, Peru and Chile.   
 

C) Strategy for Universities and Research Institutions 
 

Development of the IP Toolkit for Academic and Research Institutions 
– Connecting Academic Research with Economy and Society, 
consisting of: (i) IP Policy Template for Academic and Research 
Institutions; (ii) Guidelines for Implementation of the IP Policy 
Template; (iii) Policy Writers’ Checklist; (iv) Roadmap for 
Commercialization; (v) Model Agreements; and (vi) Hypothetical 
Cases.   
 
Development of a network of experts with an upgraded capacity to 
deal with IP commercialization of research results developed in 
academic institutions has been established in the Baltic States as part 
of a pilot project. 
 
Finalization of the project on the Establishment of Transfer of 
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Technology Offices (TTOs) in the Arab Region. 
 
Addition of 38 new policies from 7 new countries to the database IP 
policies for Universities and Public Research Institutions (PRIs) 
launched in June 2016, containing cumulatively 497 policies from 71 
countries.  

 
D) Strategy for Supporting the Development of National 

IP Strategies 
 

Methodology for the formulation of national IP strategies developed in 
the form of a set of practical tools under the project on Improvement 
of National, Sub Regional and Regional IP Institutional and User 
Capacity contained in document CDIP/3/INF/2 
(http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_3/cdip_3_inf_2.pdf). 
 
Mainstreaming National IP Strategies and Plans into the regular work 
of the Organization with the view to ensuring national ownership and 
sustainability and to address the specific needs of each country.   
 
National IP strategies/development plans are currently under 
implementation in a total of 55 countries (32 in Africa, 3 in the Arab 
region, 10 in Asia and the Pacific, and 10 in Latin America and the 
Caribbean), of which 24 are LDCs. 
 

E) A thematic project on Intellectual Property and Product 
Branding for Business Development in Developing Countries 
and Least-Developed Countries (LDCs) (CDIP/5/5) 
contributed to the implementation of Recommendation 4 

 
Building on the experiences gained from the project on Intellectual 
Property and Product Branding for Business Development in 
Developing Countries and LDCs, a project was launched to create an 
“Enabling IP Environment to Strengthen Business Competitiveness 
through Brands and Designs” in select countries: in the Pacific 
Islands (Samoa, Papua New Guinea), ASEAN (Cambodia, Laos 
PDR), SAARC (Bhutan, Bangladesh), the Islamic Republic of Iran 
and Mongolia. 
 

F) A Pilot Project on Intellectual Property (IP) and Design 
Management for Business Development in Developing and 
Least Developed Countries (LDCs) was launched 
 

The project was completed in April 2016 and evaluated in March 
2017.  At its twentieth session in December 2017, the CDIP approved 
the follow-up to the project on IP and Design Management for 
Business Development in Developing and LDCs, following the review 
of the project evaluation.  A component of the follow-up would consist 
of mainstreaming project activities into the regular awareness and 
capacity building work of the Secretariat.   
 
In the context of the project on Strengthening and Development of the 
Audiovisual Sector in Burkina Faso and Certain African Countries – 
Phase II, a Feasibility Study on Enhancing the Collection of Economic 

http://www.wipo.int/edocs/mdocs/mdocs/en/cdip_3/cdip_3_inf_2.pdf
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Data on the Audiovisual Sector in a Number of African Countries was 
presented to the twenty-first session of the CDIP (CDIP/21/INF/2).  
More detailed information about other activities undertaken in the 
framework of the project is contained in Annex V of this document.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/2; CDIP/6/3; 
CDIP/8/2; CDIP/10/2; CDIP/10/7; CDIP/12/2; CDIP/13/3; CDIP/14/2; 
CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/19/4; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about achievements related to this recommendation 
please refer to the WIPO Performance Report for 2016/2017 
(Document WO/PBC/28/7). 
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Recommendation(s) Recommendation 5 
 
WIPO shall display general information on all technical assistance 
activities on its website, and shall provide, on request from 
Member States, details of specific activities, with the consent of the 
Member State(s) and other recipients concerned, for which the 
activity was implemented. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 6, 9, 10, 11, 14, 15, 17, 30, 31 and 32 

Implementation  This recommendation has been under implementation since 2009.  
It was discussed at the first session of the CDIP (CDIP/1/4) and it 
has been addressed through the activities agreed upon during the 
second session of the CDIP and as reflected in documents 
CDIP/2/4 and CDIP/3/INF/2.   
 
A presentation on the Technical Assistance Database (IP-TAD) 
was made during the eighteenth session of the CDIP. 
 

Related DA Projects The recommendation was mainly addressed by the project on 
Intellectual Property Technical Assistance Database (IP-TAD) 
(CDIP/3/INF/2, Annex II). 
 

Activities/achievements  The IP-TAD was developed under the CDIP Recommendation 5 of 
the Development Agenda.  IP-TAD provides information on 
WIPO’s technical assistance activities where one or more of the 
beneficiaries were from a developing or a least developed country, 
or a country in transition.   
 
Initially the data was manually inserted into the IP-TAD; that was 
laborious, time consuming, and sometimes lacked precision.   
 
However, with the new DSS-BI integration project, which is part of 
the ERP transition project, presently the data is uploaded through 
an automatized process and electronically transmitted into the IP-
TAD.  This keeps the Database up-to-date, and ensures higher 
information accuracy.  Also by using Business Intelligence (BI) 
tool, different types of reports can be generated, which are 
innovative, user friendly, and useful to the Senior Management.   
 
Some of the new search features of the IP-TAD are listed below: 
 
Search Activity Feature 
Part 1: Activity Title 
Part 2: Activity IP Subject Area 
Part 3: Activity Sector/Division 
Part 4: Activity Type 
Part 5: Activity Language 
Part 6: Activity Organizer 
Part 7: Activity Beneficiary Countries 
 

http://www.wipo.int/tad/en/
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Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/9/4. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 6 
 
WIPO’s technical assistance staff and consultants shall continue to 
be neutral and accountable, by paying particular attention to the 
existing Code of Ethics, and by avoiding potential conflicts of 
interest.  WIPO shall draw up and make widely known to the 
Member States a roster of consultants for technical assistance 
available with WIPO. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 7, 9, 10, 14, 15, 16, 17, 30, 31 and 32 

Implementation  This recommendation had been discussed at the second session 
of the CDIP (CDIP/2/4) and has been under implementation since 
the adoption of the WIPO DA in 2007.  It has been addressed 
following an agreed implementation strategy based on the 
discussions during the CDIP/2 (document CDIP/2/4), and as 
reflected in document CDIP/3/5.  In addition, the implementation 
strategy in relation to part of the recommendation –Roster of 
Consultants (RoC)– is reflected in document CDIP/3/2.  The 
implementation of this recommendation consisted in: 
 

A) Incorporating the UN Standards of Conduct for the 
International Civil Service in contracts with all WIPO 
employees including consultants hired by WIPO; 
 

B) Improving awareness and enhancing understanding of the 
importance of the ethical and integrity system; 
 

C) Developing WIPO capacity to investigate wrongdoing in 
WIPO; and 
 

D) Designing and making available a roster of WIPO 
consultants for technical assistance. 

 

Related DA Projects N/A 
 

Activities/achievements  A) Issuance of a Policy on Financial Disclosure and Declaration 
of Interests, issued during the period, to further reinforce the Ethics 
framework and align with the UN Standards of Conduct for the 
International Civil Service, and best practices. 

 
B) Both with respect to the numbers of WIPO personnel and the 

issues focused upon, efforts are continuing to increase the level of 
awareness on ethics issues.  Furthermore, the Ethics Office 
continued to focus on the development of standards and providing 
confidential advice and guidance to WIPO staff on situations 
raising ethical dilemmas.  The response at all levels is positive. 

 
C) A Vendor Sanctions Policy (Office Instruction No. 31/2017) 

was adopted, together with relevant administrative procedures, 
allowing WIPO to impose sanctions of debarment or ineligibility on 
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vendors found by the Internal Oversight Division (IOD) to have 
engaged in wrongdoing. 
 
A revised Policy to Protect Against Retaliation for Reporting 
Misconduct and for Cooperating with Duly Authorized Audits or 
Investigations (Office Instruction No. 33/2017) was also adopted, 
enhancing protection and rights of whistleblowers and other staff 
members cooperating with oversight activities. 
 
Internal Oversight Division (IOD) pursued discussions on, and 
identification of, best practices in the area of investigations through 
participation in meetings and activities of the United Nations 
Representatives of Investigative Services (UN-RIS) group and the 
Conference of International Investigators (CII). 
 

D) The RoC presented at the third session of the CDIP and the 
project “Intellectual Property Technical Assistance Database (IP-
TAD)” (Project DA_05_01) were integrated with WIPO’s Enterprise 
Resource Planning (ERP) system, automating the uploading of 
data and enabling enhanced reporting capabilities. 

 
It is recalled that following the approved six-point proposal 
(contained in the Appendix I of the Summary by the Chair, 
CDIP/17), the Secretariat was requested to regularly update and 
upgrade the RoC.  In this regard, the Committee considered 
document CDIP/20/6 which provided information on the use of the 
RoC and its upgradation in the future.  
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2; CDIP/20/6.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 7 
 
Promote measures that will help countries deal with intellectual 
property related anti-competitive practices, by providing technical 
cooperation to developing countries, especially LDCs, at their 
request, in order to better understand the interface between IPRs 
and competition policies. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 9, 10, 11 and 30 

Implementation  This recommendation had been discussed at the second session 
of the CDIP (CDIP/2/4) and has been under implementation since 
the adoption of the WIPO DA in 2007.  It has been addressed 
following an agreed implementation strategy based on the 
discussions during the CDIP/2 and CDIP/4 (documents CDIP/2/4 
and CDIP/4/4) and as reflected in document CDIP/3/5.  The 
implementation strategy is as follows:   
 
WIPO provides, on request, legislative assistance and advice 
aimed at preventing and/or resolving IP-related anti-competitive 
practices.  This comprises consideration of the proper scope of 
exclusive IP rights, including appropriate exceptions and limitations 
to those rights, as well as the use of legal options such as 
compulsory licenses and other measures allowed under 
international norms.  Advice is also provided, on request, on 
matters related to business-restrictive clauses and other contents 
of IP licensing contracts that may have an adverse effect on 
competition.   
 
In addition, under this recommendation a Thematic Project on IP 
and Competition Policy (CDIP/4/4 Rev) was developed and 
implemented.   
 

Related DA Projects This recommendation has been implemented through the project 
on Intellectual Property and Competition Policy (CDIP/4/4 Rev.). 
 

Activities/achievements  WIPO’s work in 2017 and 2018 focused on monitoring the case 
law on IP and Competition in developing and emerging economies.   
 
Additionally, a new WIPO-WTO publication will be released by the 
end of 2018 on “Competition Policy and Intellectual Property in 
Today's Global Economy”.  The book includes contributions from 
well-known scholars in the IP and competition field.  It is a product 
of WIPO’s collaboration with UNCTAD, WTO and the Organization 
for Economic Cooperation and Development (OECD) in the IP and 
Competition Interest Group.   
 
WIPO also strengthened its participation in the International 
Competition Network, in particular the Unilateral Conduct Working 
Group, by contributing to the discussions on IP-related competition 
issues and bringing the pro-competitive perspective on IP to the 
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competition agencies community. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/4/2; CDIP/6/2; 
CDIP/6/3; CDIP/8/2; CDIP/9/8; CDIP/10/2; CDIP/12/2; CDIP/14/2; 
CDIP/16/2; CDIP/18/2; CDIP/20/2.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 8 
 
Request WIPO to develop agreements with research institutions 
and with private enterprises with a view to facilitating the national 
offices of developing countries, especially LDCs, as well as their 
regional and sub-regional IP organizations to access specialized 
databases for the purposes of patent searches. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

9, 13, 14, 15 and 30 

Implementation  This recommendation is under implementation since early 2009.  
It was discussed at the first session of the CDIP and it has been 
addressed through the activities agreed upon during the CDIP/2 
(document CDIP/2/4) and as reflected in documents CDIP/3/INF/2 
and CDIP/9/9.   
 

Related DA Projects The recommendation was mainly addressed by the project on 
Specialized Databases’ Access and Support - Phase I and II 
(CDIP/3/INF/2 and CDIP/9/9). 
 

Activities/achievements  The project on Specialized Databases’ Access and Support 
(CDIP/3/INF/2; Annex III) has been completed and mainstreamed 
into regular program activities, which over the past year included 
the addition of a further 16 member States signing Service Level 
Agreements (SLAs) with WIPO to establish Technology and 
Innovation Support Center (TISC) national networks so as to reach 
a total of 77 national networks comprising 682 TISCs.   
 
There are 30 national TISC networks that satisfy predefined 
sustainability criteria of institutionalization, operationalization and 
provision of a portfolio of services, including value-added services.  
Training over the past year included 24 national workshops and 2 
sub-regional meetings onsite, as well as a variety of distance 
learning courses and webinars online. 
 
The Access to Research for Development and Innovation (ARDI) 
program provides access to over 30,000 subscription based 
journals to over 1,100 registered institutions, while the Access to 
Specialized Patent Information (ASPI) program has over 50 
registered institutions to commercial patent databases provided by 
8 database providers, one of which joined this year.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/9/5; CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/14/5; 
CDIP/16/2; CDIP/18/2; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
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Recommendation(s) Recommendation 9 
 
Request WIPO to create, in coordination with Member States, a 
database to match specific IP-related development needs with 
available resources, thereby expanding the scope of its technical 
assistance programs, aimed at bridging the digital divide. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

9 

Implementation  This recommendation has been under implementation since 2009.  
It was discussed at the first session of the CDIP (CDIP/1/4) and it 
has been addressed through the activities agreed upon during the 
second session of the CDIP and as reflected in documents 
CDIP/2/4 and CDIP/3/INF/2.   
 

Related DA Projects The recommendation was mainly addressed by the project on IP 
Development Matchmaking Database (IP-DMD) (CDIP/3/INF/2, 
Annex II).   
 

Activities/achievements  The online WIPO Match platform on technical assistance extended 
its outreach as to include 60 supporters from 33 countries, 
including IP Offices, NGOs, industry, universities and technology 
transfer offices (TTOs).  It currently contains 13 offers of support 
and 13 expressions of need, with 4 matches achieved so far.   
 
The platform is in the process of being integrated into the Online 
Platform of the United Nations with the objective to support the 
2030 Agenda for Sustainable Development.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/10/3.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/dmd/en/
http://www.wipo.int/dmd/en/
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Recommendation(s) Recommendation 10 
 
To assist Member States to develop and improve national IP 
institutional capacity through further development of infrastructure 
and other facilities with a view to making national IP institutions 
more efficient and promote fair balance between IP protection and 
the public interest.  This technical assistance should also be 
extended to sub-regional and regional organizations dealing with 
IP.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 7, 9, 10, 11, 15, 17 and 30 

Implementation  This recommendation has been under implementation since 2009.  
It was discussed at the first session of the CDIP (CDIP/1/4) and it 
has been addressed through the activities agreed upon during the 
second session of the CDIP and as reflected in documents 
CDIP/2/4 and CDIP/3/INF/2. 
 

Related DA Projects The recommendation was mainly addressed by the following 
projects: 
 
- A Pilot Project for the Establishment of “Start-Up” National IP 
Academies - Phase I and II (CDIP/3/INF/2 and CDIP/9/10 Rev.1) 
 
- Smart IP Institutions (CDIP/3/INF/2) 
 
- Innovation and Technology Transfer Support Structure for 
National Institutions (CDIP/3/INF/2) 
 
- Strengthening the Capacity of National IP Governmental and 
Stakeholder Institutions to Manage, Monitor and Promote Creative 
Industries, and to Enhance the Performance and Network of 
Copyright Collective Management Organizations (CDIP/3/INF/2) 
 
- Improvement of National, Sub-Regional and Regional IP 
Institutional and User Capacity (CDIP/3/INF/2, Annex IX) 
 
-  IP and Product Branding for Business Development in 
Developing Countries and Least-Developed Countries (LDCs) 
(CDIP/5/5) 
 
- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries - Phase I (CDIP/9/13) 
 
- Pilot Project on Intellectual Property (IP) and Design 
Management for Business Development in Developing and Least 
Developed Countries (LDCs) (CDIP/12/6) 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=119552
http://www.wipo.int/ipstrategies/en/methodology/
http://www.wipo.int/ipstrategies/en/methodology/
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131716
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131716
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=252504
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In addition, this recommendation is being addressed by the 
following on-going DA projects: 
 
- Intellectual Property, Tourism and Culture: Supporting 
Development Objectives and Promoting Cultural Heritage in Egypt 
and Other Developing Countries (CDIP/15/7 Rev.) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries – Phase II (CDIP/17/7) 
 
- Cooperation on Development and Intellectual Property Rights 
Education and Professional Training with Judicial Training 
Institutions in Developing and Least Developed Countries 
(CDIP/16/7 Rev. 2) 
 
- Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition (CDIP/19/11 Rev.) 
 
- Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.) 
 

Activities/achievements  In the context of the project on IP, Tourism and Culture: Supporting 
Development Objectives and Promoting Cultural Heritage in Egypt 
and Other Developing Countries, the Study on “Intellectual 
Property: A Mechanism for Strengthening Provincial Identity within 
the Framework of the Imbabura Geopark Project” in Ecuador was 
finalized and presented to the CDIP at its twenty-first session.  
Other completed studies which were undertaken under this project 
will be presented to the current session.  For more information on 
the activities undertaken under this project, please refer to the 
Annex IV of this document.   
 
In the context of the project on Strengthening and Development of 
the Audiovisual Sector in Burkina Faso and Certain African 
Countries – Phase II, a Feasibility Study on Enhancing the 
Collection of Economic Data on the Audiovisual Sector in a 
Number of African Countries was completed and presented to the 
Committee at its twenty-first session of the CDIP.  More detailed 
information about other activities undertaken in the framework of 
the project is contained in Annex V of this document.   
 
In the context of the project on Cooperation on Development and 
Intellectual Property Rights Education and Professional Training 
with Judicial Training Institutions in Developing and Least 
Developed Countries, most of the project outputs were achieved 
as the project is in its completion phase.  For more information on 
the activities undertaken under this project and its outputs, please 
refer to Annex III of this document.   
 
The project on Intellectual Property Management and Transfer of 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
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Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition as described in CDIP/19/11 Rev. 
included the recruitment of a Training Needs Assessment Expert 
and four Country Experts in each of the designated pilot countries: 
Chile, Indonesia, Rwanda and South Africa.  For more information 
about the activities undertaken under this project, please refer to 
Annex I of this document.   
 
A new project addressing this recommendation was approved in 
2018, on Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.).  The 
project will start its implementation in 2019.   
 
As mentioned under the Recommendation 1, WIPO also continued 
to provide PCT Contracting States with detailed information on the 
PCT System to users, training for Offices including International 
Authorities in performing their functions under the PCT, and ICT 
related technical assistance.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/9/6; CDIP/10/2; CDIP/10/4; CDIP/10/7; CDIP/10/8; 
CDIP/12/2; CDIP/13/3; CDIP/13/4; CDIP/14/2; CDIP/14/4; 
CDIP/15/4; CDIP/16/2; CDIP/17/3; CDIP/18/2; CDIP/19/4; 
CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s)  Recommendation 11 
 
To assist Member States to strengthen national capacity for 
protection of domestic creations, innovations and inventions and to 
support development of national scientific and technological 
infrastructure, where appropriate, in accordance with WIPO’s 
mandate.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 9, 14, 15, 17 and 30 

Implementation  This recommendation had been discussed at the second session 
of the CDIP (CDIP/2/4) and has been under implementation since 
the adoption of the WIPO DA in 2007.  It has been addressed 
following an agreed implementation strategy based on the 
discussions during the CDIP/2 (document CDIP/2/4) and as 
reflected in document CDIP/3/5.  The implementation strategy is 
manifold and it is as follows: 
 

A) Training courses on IP protection and patent drafting for 
scientists, researchers, technology managers, inventors and 
attorneys to improve the knowledge about the IP and patent 
system, strengthen ability of national IP generators, universities 
and R&D institutions to use the patent system, by applying 
different patent strategies and available tools, in order to effectively 
exploit their creations for sustainable development in developing 
counties and LDCs.   
 
Developing practical tools to assist Member States and their R&D 
institutions to set up and implement efficient technology transfer 
systems. 
 
Enhancing the use of and the access to patent information. 
 

B) Implementation of the Inventor Assistance Program (IAP) to 
help under resourced inventors in developing countries to get 
professional assistance free of charge in relation to the patent 
grant procedure before their national/regional patent office. 
 
Providing assistance for free to under resourced in developing 
countries will improve the access to the patent system and improve 
local innovation. 
 
Wide spreading culture on pro-bono services in the area of 
patents. 
 

C) Raising awareness on practical and theoretical aspects of 
collective management of various categories of copyright protected 
works and for performers. 
 

Related DA Projects This recommendation has been implemented through the following 
completed DA projects: 
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- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries - Phase I (CDIP/9/13) 
 
In addition, this recommendation is being addressed by the 
following on-going DA project: 
 
- Strengthening and Development of the Audiovisual Sector in 
Burkina Faso and Certain African Countries – Phase II (CDIP/17/7)  
 

Activities/achievements  A) Development of new regional and country projects for 
enhancing capacity of innovation stakeholders in Member States to 
create knowledge transfer enabling environment and human 
capital that can produce IP related sustainable results for the 
benefit of society.   
 
Organization of two sub / regional, three regional, and six national 
training courses on knowledge transfer and IP commercialization in 
developing countries and countries in transition to allow the 
exchange of good practices on the technology transfer processes 
and on the marketing of university-developed technology.   
 
Participation and contribution to the discussions in two 
International conferences on IP management and knowledge 
transfer in “Technology Transfer Offices” of academic institutions, 
universities and R&D institutions. 
 
Development of the new IP Toolkit for Academic Institutions, 
presenting Template and Guide for creation of IP Institutional 
Policies in academic institutions as well as policy implementation 
tools such as Models of Agreements and Map of Intellectual 
Assets in Academic Institutions.  The Toolkit was translated in the 
Indonesian language under the sponsorship of WIPO FIT Australia 
Program on Technology Transfer in Asia.   
 

B) The IAP program, which was initially implemented in three 
pilot countries (Colombia, Morocco, and the Philippines), was 
further expanded to include Ecuador and South Africa in 2017.  
The network of pro bono patent attorneys reached over 90 
members with more than 30 inventors having benefited from the 
program as of mid-2018.  The IAP has been promoted in WIPO 
meetings, within the member countries and external fora, and 
through the program’s sponsors. 
 
WIPO also continued to provide PCT Contracting States with 
detailed information on the PCT System to users, training for 
Offices including International Authorities in performing their 
functions under the PCT, and ICT related technical assistance.  In 
addition, assistance was provided to countries considering 
accession to the PCT, including advice and awareness-raising.  A 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=202139
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=330596
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detailed report on the coordination of technical assistance under 
the PCT in 2017 and 2018 is available as part of the regular 
reporting to sessions of the PCT Working Group (see document 
PCT/WG/11/22).  Overall, WIPO has organized or participated in 
66 PCT-related events in the reporting period, which were held in 
57 countries and at WIPO headquarters.  More than 3,900 
participants from over 90 countries attended these events, which 
were directed to Office staff, users and potential applicants from 
businesses, universities and research institutions. 
 

C) The following achievements were made in the area of 
collective management: 
 

 The CMO CSG mentored in Banjul, Gambia (with the help 
of the CMOs from Malawi and Ghana, COSOMA and 
CopyGhana) – April to June 2018 
 

 In the course of WIPO-IFPI-SCAPR NERICOM project, 
assistance to the CO and CMOs and holding of a workshop 
in Manila, Philippines, focused on the collective 
management of related rights in music  – December 2017 
to June 2018 
 

 Helping to establish a system of collective management of 
reprography in Tunisia, July 2017 – June 2018 

 

 Organization of a study visit of representatives from COs 

and CMOs from Botswana, Cabo Verde, Ethiopia, Kenya, 

Liberia and Sao Tome and Principe  to Namibia – 

November 2017 

 

 Organization of a study visit of representatives from COs 

and CMOs from Cambodia, Myanmar and Mongolia to 

Seoul, Republic of Korea – March 2018 

 

 Organization of a study visit of COSOMA (Malawi) to 

Poland, with respect to the levy system related to private 

copying and text and image-based works – February 2018 

 Assistance to Haiti in drafting Regulations on collective 

management (distribution and tariff-setting) – October to 

November 2017 

 Legislative advice was provided to Papua New Guinea, 
regarding the provisions on collective management – 
September 2017 
 

 Holding of a workshop on collective management in Benin 
– April 2018 
 

Additionally, consultations were conducted with WIPO Member 
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States and other stakeholders on the WIPO Good Practice Toolkit 
for Collective Management Organizations (CMOs), a non-
normative document, bringing together examples of legislation, 
regulation and codes of conduct in the area of collective 
management from around the world.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2; 
CDIP/17/3; CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 12 
 
To further mainstream development considerations into WIPO’s 
substantive and technical assistance activities and debates, in 
accordance with its mandate. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 6, 9, 10, 11, 14, 15, 16, 17, 19, 20, 30, 31 and 32 

Implementation  This recommendation has been under implementation since the 
adoption of the WIPO DA in 2007.  It was discussed at the second 
session of the CDIP (CDIP/2/4) and it has been addressed through 
activities broadly agreed upon during the discussions of the 
CDIP/3 (document CDIP/3/3) and as reflected in document 
CDIP/3/5.  The implementation strategy is as follows: 
 
In order to further mainstream development considerations into all 
areas of WIPO’s work, and in particular in its substantive and 
technical assistance activities, the Program and Budget has 
ensured that the adopted recommendations under the WIPO 
Development Agenda are duly reflected in all the relevant 
programs. 
 
In particular, references to specific development agenda 
recommendations have been included in the narratives of 
individual programs and a new section on “Development Agenda 
Links” has been created for all programs.  This has enabled the 
Development Agenda to be suitably integrated into WIPO’s regular 
programming process across the Organization to ensure effective 
implementation (see Program and Budget 2014/2015 for details on 
how the Development Agenda has been mainstreamed into 
WIPO’s activities). 
 

Related DA Projects This recommendation has been mainly addressed by the following 
project: 
 
- Enhancing WIPO’s RBM Framework to Support the Monitoring 
and Evaluation of Development Activities (CDIP/4/8/Rev.). 
 
In addition, this recommendation is being addressed by the 
following on-going DA projects: 
  
- Intellectual Property, Tourism and Culture: Supporting 
Development Objectives and Promoting Cultural Heritage in Egypt 
and Other Developing Countries (CDIP/15/7 Rev.) 
 
-  Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition Proposed by South Africa (CDIP/19/11 
Rev.) 
 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
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- Project Proposal from the Delegations of Canada, Mexico and the 
United States of America on Increasing the Role of Women in 
Innovation and Entrepreneurship, Encouraging Women in 
Developing Countries to Use the Intellectual Property System 
(CDIP/21/12 Rev.) 
 

Activities/achievements  DA Recommendations continued to be fully integrated into the 
planning processes of the Organization, as reflected in the 
Program narratives and implementation strategies in the Program 
and Budget 2016/17 in the proposed Program and Budget for the 
biennium 2018/19.  Linkages between the Programs and the DA 
Recommendations are more prominently featured in the proposed 
Program and Budget 2018/19, through the use of graphic 
illustrations.   
 
The extent of mainstreaming of development at WIPO, taking duly 
into account and guided by the DA Recommendations, is 
measured by the development share of the Organization, which 
was 20.3% for the biennium 2016/17 based on the final budget 
after transfers for the biennium.  Across all Strategic Goals, a total 
of 27 of WIPO’s 39 Expected Results (ERs) had a development 
share in 2016/17.  Under the revised definition of development 
expenditure in the Program and Budget 2018/19, the development 
share is expected to be 18.3% for the biennium, with 19 of WIPO’s 
39 ERs having a development share.   
 
The 2018/19 Results Framework also highlights the Strategic 
Goals and Expected Results that contribute to the SDGs.  Under 
each Strategic Goal, a wide range of programs and activities 
involving the relevant Sectors of the Organization, contribute to the 
SDGs.  Out of a total of 31 programs in the Program and Budget 
2018/19 and reported on in the WIPO Performance Report (WPR) 
2016/17 (document WO/PBC/28/7), 22 are linked to SDGs.   
 
The design, planning and implementation of WIPO’s activities 
continued to be guided by the relevant DA Recommendations.  A 
comprehensive and detailed reporting on the implementation of the 
DA is provided in the WPR 2016/17.  In addition, 12 programs 
were involved in implementing CDIP-approved activities, and 23 
programs reflected mainstreaming of DA in their work.   
 
For more information of the ongoing project relevant to this 
recommendation, please refer to Annexes I and IV of this 
document.  
 
A new project addressing this recommendation was approved in 
2018, on Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.).  The 
project implementation will start in 2019. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/2; CDIP/8/2; 
CDIP/10/2; CDIP/12/4; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2.   

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
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In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 13 
 
WIPO’s legislative assistance shall be, inter alia, development-
oriented and demand-driven, taking into account the priorities and 
the special needs of developing countries, especially LDCs, as well 
as the different levels of development of Member States and 
activities should include time frames for completion. 
 
Recommendation 14 
 
Within the framework of the agreement between WIPO and the 
WTO, WIPO shall make available advice to developing countries 
and LDCs, on the implementation and operation of the rights and 
obligations and the understanding and use of flexibilities contained 
in the TRIPS Agreement. 
 
Recommendation 17 
 
In its activities, including norm-setting, WIPO should take into 
account the flexibilities in international IP agreements, especially 
those which are of interest to developing countries and LDCs. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 6,  9, 10, 17 and 32 

Implementation  These recommendations have been addressed following an 
agreed implementation strategy based on the discussions in the 
context of different progress reports (documents CDIP/3/5, 
CDIP/6/3, CDIP/8/2 and CDIP/10/2) as well as the following 
documents:  CDIP/5/4, CDIP/6/10, CDIP/7/3, CDIP/8/5, CDIP/9/11, 
CDIP/10/10, CDIP/10/11, CDIP/13/10, CDIP/15/6 and CDIP/16/5.  
They have been under implementation since the adoption of the 
WIPO DA in 2007.  The implementation strategy is as follows: 
 
WIPO’s technical assistance in the field of flexibilities is focused on 
legislative assistance, awareness-raising and capacity-building.  
Such assistance is provided through various means, including:   
 

- high-level consultations; 
- discussion and preparation of draft laws; 
- review of and advice on draft laws and regulations; 
- organization of and participation in meetings; 
- expert technical missions and study visits;  
- technical visits of government officials from capitals; and 
- training and capacity-building of local policy-makers.  

 
Legislative assistance in the field of flexibilities is demand-driven, 
and is provided on a bilateral and confidential basis as rapidly as 
possible, given available resources.  Such assistance enables 
policy-makers and legal experts from developing and least-
developed countries to make informed decisions on the use of 
legal options and flexibilities available in the international legal 
framework, including the TRIPS Agreement at the level of 
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implementation in national laws.   
 
Within the framework of the WIPO/WTO Agreement, WIPO, on a 
confidential and neutral basis, provides technical cooperation and 
legal and legislative advice to developing countries and LDCs for 
the implementation of the TRIPS Agreement, taking into account 
the available legislative options.  In this context, joint meetings and 
consultations have been organized with the WTO to improve 
mutual cooperation.   
 
Assistance is also provided, upon request, to countries with regard 
to accession to and implementation of international treaties 
including regional agreements, taking into account their 
development priorities and objectives.  Particular provisions related 
to least-developed countries and their special needs are given full 
consideration.   
 
 
In its norm-setting activities, steps have been taken to ensure that 
the activities of the SCP, SCT, SCCR and IGC appropriately take 
account of flexibilities in international intellectual property 
agreements.   
 
 
In addition, a document on “Patent Related Flexibilities in the 
Multilateral Legal Framework and their Legislative Implementation 
at the National and Regional Levels” was presented to CDIP/5.  
The CDIP has continued discussing this subject matter since then 
on the basis of that document.  
 
Furthermore, as agreed by the Member States during CDIP/6, 
WIPO published a web page dedicated to making available 
information related to the use of flexibilities in the IP System, 
including resources on flexibilities produced by WIPO and other 
relevant IGOs, and a database of national IP law provisions on 
flexibilities.  As requested by the CDIP at its fifteenth session, the 
Flexibilities database has been updated and it currently contains 
1,371 provisions on national IP legislation related to flexibilities 
from 202 selected jurisdictions.  The updated version of both 
flexibilities’ webpage and database in English, French and Spanish 
was presented to the Committee at its sixteenth session.   
 
A Report on the Update of the Database on Flexibilities contained 
in document CDIP/16/5 was also presented to the CDIP at its 
sixteenth session.   
 
A Mechanism for updating the Database on Flexibilities was 
presented at the seventeenth session of the CDIP and a Revised 
Proposal for a Mechanism for Updating the Database on 
Flexibilities at the eighteenth session (documents CDIP/17/5 and 
CDIP/18/5 respectively).  The Committee agreed on one of the 
options contained in the Revised Proposal as a mechanism to 
periodically update the Database on Flexibilities in the Intellectual 
Property System.  As a follow up, the Secretariat presented a 
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document on the Measures Undertaken to Disseminate the 
Information Contained in the Database of Flexibilities (document 
CDIP/20/5) and the Committee took note of the information 
provided therein.   
 
The Flexibilities webpage is available at http://www.wipo.int/ip-
development/en/agenda/flexibilities/database.html 
 

Related DA Projects These recommendations have been also implemented through the 
completed DA project on Enhancing South-South Cooperation on 
IP and Development Among Developing Countries and Least 
Developed Countries (CDIP/7/6).   
 

Activities/achievements  In the context of the discussion of document CDIP/21/4, the 
Committee considered in its twenty-first session the characteristics 
of the legislative assistance provided by WIPO, as well as the 
steps of the process.  Legislative assistance is only provided upon 
request; WIPO informs of policy options in an objective and 
interactive manner, taking into account the characteristics and 
needs of the requesting Member State; and it covers different IP 
related areas (Copyrights, Patents or TK, among others) and 
activities (revision and updates of laws and regulations, ratification 
of treaties, or implementation of flexibilities, among others).  
Additionally, the process is strictly bilateral and confidential; it 
involves both the Regional Bureaus and the substantive areas; and 
it seeks to involve all relevant stakeholders and also guarantee the 
required expertise.   
 
In the period under consideration, the Patent Law Division provided 
legislative and policy advice to 20 developing countries and LDCs 
on the implementation and operation of the rights and obligations 
and the understanding and use of flexibilities contained in the 
TRIPS Agreement.   
 
The Patent Law Division organized or participated in 8 seminars 
where patent law related flexibilities were discussed in detail, 
including discussion on the policy option for their implementation 
and effective use. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2; 
CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2; CDIP/16/5; 
CDIP/17/5; CDIP/18/5; CDIP/20/5. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to these 
recommendations please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
 

 
  

http://www.wipo.int/ip-development/en/agenda/flexibilities/database.html
http://www.wipo.int/ip-development/en/agenda/flexibilities/database.html
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
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Recommendation(s)  Recommendation 15 
 
Norm-setting activities shall: 
 

(a) be inclusive and member-driven;  

(b) take into account different levels of development;  

(c) take into consideration a balance between costs and 
benefits;  and 

(d) be a participatory process, which takes into 
consideration the interests and priorities of all WIPO Member 
States and the viewpoints of other stakeholders, including 
accredited inter-governmental organizations (IGOs) and 
NGOs;  and be in line with the principle of neutrality of the 
WIPO Secretariat. 

Recommendation 21 
 
WIPO shall conduct informal, open and balanced consultations, as 
appropriate, prior to any new norm-setting activities, through a 
member-driven process, promoting the participation of experts 
from Member States, particularly developing countries and LDCs. 
 
Recommendation 44 
 
In accordance with WIPO’s member-driven nature as a United 
Nations Specialized Agency, formal and informal meetings or 
consultations relating to norm-setting activities in WIPO, organized 
by the Secretariat, upon request of the Member States, should be 
held primarily in Geneva, in a manner open and transparent to all 
Members.  Where such meetings are to take place outside of 
Geneva, Member States shall be informed through official 
channels, well in advance, and consulted on the draft agenda and 
program. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 6, 31 and 32 

Implementation  In October 2007, the General Assembly requested all WIPO 
bodies, including the norm-setting committees to implement this 
recommendations (along with the remaining 16 for immediate 
implementation).  These recommendations have been addressed 
following an agreed implementation strategy based on the 
discussions in the context of different progress reports (documents 
CDIP/3/5 CDIP/6/3, CDIP/8/2 and CDIP/10/2).  They have been 
under implementation since the adoption of the WIPO DA in 2007.  
The implementation strategy is as follows:   
 
These recommendations have been implemented in the context of 
the Standing Committee on the Law of Patents (SCP), Standing 
Committee on Copyright and Related Rights (SCCR), 
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Intergovernmental Committee on Intellectual Property and Genetic 
Resources, Traditional Knowledge and Folklore (IGC) and 
Standing Committee on the Law of Trademarks, Industrial Designs 
and Geographical Indications (SCT).  
 
For its norm-setting activities, WIPO finances the participation of 
nominated participants from developing countries. 
 
These activities are member-driven and the processes are 
balanced between costs and benefits, inclusive and participatory. 
 

Related DA Projects N/A 
 

Activities/achievements  The Standing Committee on the Law of Patents (SCP) met twice 
between July 2017 and June 2018.  Member States continued to 
discuss, inter alia, the following issues:  (i) exceptions and 
limitations to patent rights;  (ii) quality of patents, including 
opposition systems;  (iii) patents and health;  (iv) confidentiality of 
communications between patent advisors and their clients;  and (v) 
transfer of technology.   
 
A step-by-step approach broadened the common base from which 
the Committee could develop its discussions.  Further, various 
methodologies employed by the Committee, including the 
preparation of background studies, seminars and sharing sessions 
on national implementation of patent law, and the exchange of 
national experiences and challenges, contributed to advancing 
discussions on issues of common interest at the SCP.  A number 
of proposals were put forward by Member States on the above 
topics, showing active involvement of Member States to the SCP 
process.   
 
The Standing Committee on Copyright and Related Rights (SCCR) 
met twice since July 2017.  It continued its discussion about the 
following items:  Protection of Broadcasting Organizations, 
Limitations and exceptions:  libraries and archives, and Limitations 
and Exceptions: educational and research institutions and persons 
with other disabilities.   
 
The SCCR held productive discussions on a single text for a treaty 
for the protection of broadcasting organizations and sent a 
recommendation to the 2018 General Assembly on the subject of a 
diplomatic conference.   
 
The SCCR received the updated results of comprehensive studies 
covering limitations and exceptions for libraries, archives, and 
educational and research institutions, as well as a scoping study 
on limitations and exceptions for persons with other disabilities.  
The SCCR adopted action plans for work through 2019 on these 
topics.   
 
Furthermore, the SCCR continued discussions on three other 
issues, under “Other Matters”:  the Analysis of Copyright Related 
to the Digital Environment, the Resale Right, and the Protection of 
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Theatre Directors’ rights. 
 
The WIPO General Assembly in October 2017 agreed to renew the 
mandate of the Intergovernmental Committee on Intellectual 
Property and Genetic Resources, Traditional Knowledge and 
Folklore (IGC) for the 2018/2019 biennium.  An agreement was 
also reached on a work program for the IGC in 2018 and 2019.   
 
Pursuant to its new mandate and work program, the IGC met twice 
between January 2018 and June 2018, negotiating an international 
legal instrument on genetic resources.  A report (document 
WO/GA/50/8 “Report on the Intergovernmental Committee on 
Intellectual Property and Genetic Resources, Traditional 
Knowledge and Folklore (IGC)”) was presented to the WIPO 
General Assembly in September 2018.   
 
Pursuant to the new mandate, an Ad Hoc Expert Group on Genetic 
Resources was organized on June 24, 2018, prior to IGC 36, to 
address specific legal, policy or technical issues. 
 
New publications/resources were made available adding to an 
existing streamlined and integrated suite of practical guides and 
other resources:  (i) Documenting Traditional Knowledge:  a 
Toolkit;  (ii) A Guide to Intellectual Property Issues in Access and 
Benefit-sharing Agreements;  and (iii) an animation, telling the 
story of the Yakuanoi people as they navigate through the key 
issues regarding intellectual property and traditional knowledge. 
 
The Standing Committee on the Law of Trademarks, Industrial 
Designs and Geographical Indications (SCT) met twice since July 
2017.  In light of the decision by the 2017 WIPO General Assembly 
“to continue considering the convening of a diplomatic conference 
on the Design Law Treaty (DLT) at its next session in 2018,” the 
SCT did not actively discuss the DLT, although the topic continues 
to appear on its agenda.  The SCT pursued its discussions on 
graphical user interface, icon and typeface/type font designs, 
focusing in particular on two aspects, namely (1) the requirement 
for a link between the design and the product or article and (2) the 
methods allowed by offices for the representation of animated 
designs.  Regarding trademarks, among other items, the SCT 
continued its discussions on the protection of country names 
against registration and use as trademarks, taking into account two 
new proposals by Member States.  Lastly, regarding geographical 
indications, the SCT adopted a work plan, which it started 
implementing by the issuance of two questionnaires on the subject. 
 
All the work of the Committees was inclusive, member-driven and 
based upon open and balanced consultations involving civil society 
at large. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2. 
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In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to these 
recommendations please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7), the Reports on the Standing 
Committee on the Law of Patents presented to the General 
Assembly (documents WO/GA/49/6 and WO/GA/50/4), the Report 
on the Standing Committee on Copyright and Related Rights 
presented to the General Assembly (document WO/GA/50/3), the 
Report on the Intergovernmental Committee on Intellectual 
Property and Genetic Resources, Traditional Knowledge and 
Folklore presented to the General Assembly (document 
WO/GA/50/8 Prov.) and the Report on the Standing Committee on 
the Law of Trademarks, Industrial Designs and Geographical 
Indications presented to the General Assembly (document 
WO/GA/50/5).   
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Recommendation(s)  Recommendation 16  
 
Consider the preservation of the public domain within WIPO’s 
normative processes and deepen the analysis of the implications 
and benefits of a rich and accessible public domain. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 9, 10, 11, 14, 16 and 30 

Implementation  This recommendation has been discussed and it has been under 
implementation since the adoption of the WIPO DA in 2007.  It has 
been addressed following an agreed implementation strategy 
based on the discussions during the CDIP/4 (document CDIP/4/3 
Rev.1).  The implementation strategy is as follows: 
 
This recommendation was a part of a Thematic Project on IP and 
the Public Domain (CDIP/4/3) and of a project on Patents and 
Public Domain (CDIP/7/5/Rev).   
 
In addition, the Recommendation has also been implemented in 
the field of Traditional Knowledge where practical and legal 
measures were combined to ensure that traditional knowledge, 
which is clearly in the public domain, is not the subject of 
incorrectly granted patents.   
 

Related DA Projects This recommendation has been implemented through the following 
completed DA projects: 
 
-IP and the Public Domain (CDIP/6/REF/CDIP/4/3 Rev. 2) 
 
-Patents and Public Domain (CDIP/7/5 Rev.) 
 
In addition, this recommendation is being addressed by the 
following on-going DA project: 
 
- The Use of Information in the Public Domain for Economic 
Development (CDIP/16/4 Rev.) 
 

Activities/achievements  Under the project on the Use of Information in the Public Domain 
for Economic Development (CDIP/16/4 REV.), two practical guides 
have been developed to help identify and use subject matter that 
has fallen into the public domain.  To ensure that the guides are 
adapted to the needs of Technology and Innovation Support 
Centers (TISCs), innovators and entrepreneurs in developing, 
least-developed countries and countries in transition, the guides 
were piloted across nine national TISC networks.  A meeting of 
experts was organized in Geneva on July 25 and 26, 2017, to 
launch that process.   
 
The guides have been finalized and are in the process of being 
published and translated into the 6 official languages.  Training 
workshops are now being organized with the support of the experts 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=150598
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=192829
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
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involved in the project for TISC staff to be able to promote and use 
the guides within their portfolio of services.   
  
To facilitate access to patent registers and gazettes and to legal 
status related information available online to help determine if an 
invention is in the public domain, the WIPO Patent Register Portal 
was revised in the framework of the same project with a new and 
improved user interface and updated and expanded content for 
over 200 jurisdictions and patent information collections.   
 
For more detailed information on the activities undertaken under 
this project, please refer to Annex II of this document. 
 
In addition, a series of studies and guidelines were developed 
under the project on IP and the Public Domain and the project on 
Patents and the Public Domain.  In particular, a Survey on 
Voluntary Registration and Deposit Systems and a Survey of 
Private Copyright Documentation Systems and Practices were 
undertaken under the project IP and the Public Domain.  They 
constitute the baseline for further studies to be considered in this 
context and they continue to be used by Member States.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/2; CDIP/6/3; 
CDIP/8/2; CDIP/9/7; CDIP/10/2; CDIP/12/2; CDIP/13/7; CDIP/16/4 
Rev.; CDIP/18/2; CDIP/20/2.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 18 
 
To urge the IGC to accelerate the process on the protection of 
genetic resources, traditional knowledge and folklore, 
without prejudice to any outcome, including the possible 
development of an international instrument or instruments. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

4 

Implementation  This recommendation has been discussed and it has been under 
implementation since the adoption of the WIPO DA in 2007.  It has 
been addressed following an agreed implementation strategy 
based on the discussions in the context of different progress 
reports (documents CDIP/3/5, CDIP/6/3 and CDIP/8/2).  The 
implementation strategy is as follows: 
 
The IGC is driven by discussions of Member States, within the 
mandate and work program established by the General Assembly.  
Significant Secretariat resources and expertise are made available, 
at the request of Member States, to facilitate and create a 
conductive environment for the IGC’s negotiations.   
 

Related DA Projects N/A 
 

Activities/achievements  The WIPO General Assembly in October 2017 agreed to renew the 
mandate of the IGC for the 2018/2019 biennium.  An agreement 
was also reached on a work program for the IGC in 2018 and 
2019.   
 
Pursuant to its new mandate and work program, the IGC met twice 
between January 2018 and June 2018, negotiating an international 
legal instrument on genetic resources.   
 
The (document WO/GA/50/8) “Report on the Intergovernmental 
Committee on Intellectual Property and Genetic Resources, 
Traditional Knowledge and Folklore (IGC)” was presented to the 
WIPO General Assembly in September 2018.  
 
Pursuant to the new mandate, an Ad Hoc Expert Group on Genetic 
Resources was organized on June 24, 2018, prior to IGC 36, to 
address specific legal, policy or technical issues. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s)  Recommendation 19 
 
To initiate discussions on how, within WIPO’s mandate, to further 
facilitate access to knowledge and technology for developing 
countries and LDCs to foster creativity and innovation and to 
strengthen such existing activities within WIPO. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 5, 14, 15 and 30 

Implementation  This recommendation has been discussed and it has been under 
implementation since the adoption of the WIPO DA in 2007.  It has 
been addressed following an agreed implementation strategy 
based on the discussions during the CDIP/4 (CDIP/4/5 Rev. and 
CDIP/4/6) and CDIP/6 (CDIP/6/4).   
 

Related DA Projects This recommendation has been implemented through the following 
completed DA projects: 
 
- IP, Information and Communication Technologies (ICTs), the 
Digital Divide and Access to Knowledge (CDIP/5/REF_CDIP/4/5 
Rev.) 
 
- Developing Tools for Access to Patent information – Phase I and 
II (CDIP/5/REF_CDIP/4/6 and CDIP/10/13) 
 
- Capacity Building in the Use of Appropriate Technology-Specific 
Technical and Scientific Information as a Solution for Identified 
Development Challenges – Phase I and II (CDIP/5/6 Rev. and 
CDIP/13/9) 
 
-  Intellectual Property and Technology Transfer: Common 
Challenges – Building  Solutions (CDIP/6/4 Rev.) 
 
- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 
In addition, this recommendation is being addressed by: 
 
- Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition (CDIP/19/11 Rev.) 
 
- Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.).  Its 
implementation will start on January 2019 
 

Activities/achievements  For information about the achievements related to this 
recommendation please refer to the evaluation reports on the 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131425
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=164186
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projects on: 
 

(i) IP, Information and Communication Technologies 
(ICTs), the Digital Divide and Access to Knowledge 
(CDIP/10/5); 
 
(ii) Developing Tools for Access to Patent Information 
Phases I and II (CDIP/10/6 and CDIP/14/6);  
 
(iii) Capacity Building in the Use of Appropriate 
Technology-Specific Technical and Scientific Information as 
a Solution for Identified Development Challenges– Phase I 
and II (CDIP/12/3 and CDIP/12/12);  
 
(iv) Enhancing South-South Cooperation on IP and 
Development among Developing Countries and LDCs 
(CDIP/13/4);  and 
 
(i) Intellectual Property and Technology 
Transfer:  Common Challenges – Building Solutions 
(CDIP/16/3) 
 

In addition, in the context of the project Intellectual Property and 
Technology Transfer:  Common Challenges – Building Solutions, 
the eighteenth session of the CDIP agreed to undertake a number 
of actions that had been proposed by Member States (CDIP/18/6 
Rev.).  Following that agreement, during the reporting period, the 
Secretariat presented the following documents to the twentieth and 
twenty-first sessions of the CDIP (27 November to 1 December 
2017 and 14 to 18 May 2018): 
 
 - Promotion of WIPO activities and resources related to 
Technology Transfer (CDIP/20/11).  The Committee took note of 
the information contained in the document and encouraged the 
Secretariat to continue the promotion of WIPO Activities and 
Resources Related to Technology Transfer.   
 
- Mapping of International Fora and Conferences with Initiatives 
and activities on Technology Transfer (CDIP/20/12). 
 
- Roadmap on promoting the usage of the web forum established 
under the project on Intellectual Property and Technology 
Transfer:  Common Challenges-Building Solutions (CDIP/20/7).  
Further, the Secretariat prepared an estimate of the 
implementation costs, which was presented during CDIP/21 
(CDIP/21/6).  It was agreed that the Secretariat will consider the 
proposals made by delegations on the use of existing platforms, 
particularly e-TISC, and develop a revised roadmap and costing for 
the next session of the Committee.   
 
- Gap Analysis of WIPO’s Existing Technology Transfer Services 
and Activities in Respect of the WIPO Development Agenda 
“Cluster C” Recommendations (CDIP/21/5).  The Committee 
decided that interested delegations should submit to the 
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Secretariat a list of indicators to assess the activities contained in 
the document for consolidation and presentation at the twenty-
second session of the Committee.   
 
The project on Intellectual Property Management and Transfer of 
Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition as described in CDIP/19/11 Rev. 
included the recruitment of a Training Needs Assessment Expert 
and four Country Experts in each of the designated pilot countries: 
Chile, Indonesia, Rwanda and South Africa.  For more information 
about the activities undertaken under this project, please refer to 
Annex I of this document.   
 
The project on Capacity Building in the Use of Appropriate 
Technology-Specific Technical and Scientific Information as a 
Solution for Identified Development Challenges– Phase II was 
completed and evaluated.  The evaluation was considered by the 
CDIP at its twenty-first session (document CDIP/21/13). 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/2; CDIP/6/3; 
CDIP/8/2; CDIP/10/2; CDIP/10/5; CDIP/10/6; CDIP/12/2; 
CDIP/12/3; CDIP/13/4; CDIP/14/2; CDIP/14/6; CDIP/16/2; 
CDIP/16/3; CDIP/17/4; CDIP/18/2; CDIP/19/5; CDIP/20/2; 
CDIP/21/13. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 20 
 
To promote norm-setting activities related to IP that support a 
robust public domain in WIPO’s Member States, including the 
possibility of preparing guidelines which could assist interested 
Member States in identifying subject matters that have fallen into 
the public domain within their respective jurisdictions. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

2, 4, 9, 14 and 32 

Implementation  This recommendation has been under implementation since 2010. 
It was discussed at the second session of the CDIP (CDIP/2/4) and 
it has been addressed through the activities agreed upon during 
the third session of the CDIP and as reflected in document 
CDIP/4/3 Rev. 
 

Related DA Projects The recommendation was mainly addressed by the following 
projects: 
 
- IP and the Public Domain (CDIP/6/REF/CDIP/4/3 Rev. 2) 
 
- Patents and Public Domain (CDIP/7/5 Rev.) 
 
In addition, this recommendation is being addressed by the on-
going DA project on the Use of Information in the Public Domain 
for Economic Development (CDIP/16/4 Rev.) 
 

Activities/achievements  Under the project on the Use of Information in the Public Domain 
for Economic Development (CDIP/16/4 REV.), two practical guides 
have been developed to help identify and use subject matter that 
has fallen into the public domain.  To ensure that the guides are 
adapted to the needs of Technology and Innovation Support 
Centers (TISCs), innovators and entrepreneurs in developing, 
least-developed countries and countries in transition, the guides 
were piloted across nine national TISC networks.  A meeting of 
experts was organized in Geneva on July 25 and 26, 2017, to 
launch that process.   
 
The guides have been finalized and are in the process of being 
published and translated into the 6 official languages.  Training 
workshops are now being organized with the support of the experts 
involved in the project for TISC staff to be able to promote and use 
the guides within their portfolio of services.   
 
For more detailed information on the activities undertaken under 
this project, see Annex II of this document.   
 
In addition, the studies and guidelines developed under the project 
on IP and the Public Domain and the project on Patents and the 
Public Domain (Scoping Study on Copyright and Related Rights 
and the Public Domain; Patents and the Public Domain (I and II); 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=150598
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=192829
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=329197
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Misappropriation of Signs; Feasibility Study on the Establishment 
of National Patent Register Databases and Linkage to 
PATENSCOPE; and Comparative Analysis of National Approaches 
on Voluntary Copyright Relinquishment) continued to be used by 
Member States as well as by WIPO in its technical assistance 
activities.   
 

Other related 
reports/documents 

Reports and documents considered by the CDIP:  CDIP/1/3; 
CDIP/3/3; CDIP/3/4; CDIP/6/2; CDIP/8/2; CDIP/9/7; CDIP/10/2; 
CDIP/12/2; CDIP/13/7; CDIP/16/4 Rev.; CDIP/20/2, CDIP/21/2.  
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 22 
 
WIPO’s norm-setting activities should be supportive of the 
development goals agreed within the UN system, including those 
contained in the Millennium Declaration. 
 
The WIPO Secretariat, without prejudice to the outcome of 
Member States considerations, should address in its working 
documents for norm-setting activities, as appropriate and as 
directed by Member States, issues such as: (a) safeguarding 
national implementation of intellectual property rules; (b) links 
between IP and competition; (c) IP-related transfer of technology; 
(d) potential flexibilities, exceptions and limitations for Member 
States; and (e) the possibility of additional special provisions for 
developing countries and LDCs. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 9, 20 and 21 

Implementation  This recommendation was discussed at the second session of the 
CDIP (CDIP/2/4) and it has been addressed through the activities 
agreed upon during the third session of the CDIP and as reflected 
in document CDIP/3/3.   
 
Further discussions were held by the CDIP in the context of the 
following documents:  CDIP/5/3, CDIP/6/10, CDIP/8/4 CDIP10/9, 
CDIP/11/3, CDIP/12/8 and CDIP/14/12 Rev. 
 
A “Report on the Contribution of WIPO to the Millennium 
Development Goals (MDGs)” (document CDIP/5/3) was discussed 
in the fifth session of the CDIP.  A webpage on MDGs and WIPO 
was created, 
http://www.wipo.int/ipdevelopment/en/agenda/millennium_goals/. 
 
A revised document on Assessing WIPO’s Contribution to the 
Achievement of the Millennium Development Goals (MDGs) 
(CDIP/8/4) was discussed during the eighth session of the 
Committee.  This document was revised to take into consideration 
comments made by Member States (document CDIP/10/9) and 
discussed during the tenth session of the Committee.   
 
In addition, a study on the feasibility of integrating MDGs-related 
needs / outcomes into the WIPO biennial results framework 
(document CDIP/11/3) was discussed during the eleventh session 
of the Committee.  A document on the MDGs in other United 
Nations Agencies and the contribution of WIPO to the MDGs 
(document CDIP/12/8) was discussed by the Committee at its 
twelfth session, and a revised document on this matter, covering 
additional UN organizations and Programs and expanding the 
survey undertaken in document CDIP/12/8, was discussed by the 
Committee at its fourteenth session (document CDIP/14/12 Rev.).   
 
Discussions on the MDGs concluded once the 2030 Agenda for 

http://www.wipo.int/ipdevelopment/en/agenda/millennium_goals/
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Sustainable Development and the Sustainable Development Goals 
(SDGs) was adopted in 2015.  In this regard, at its sixteenth 
session, the Secretariat presented a document on WIPO and the 
Post-2015 Development Agenda (CDIP/16/8), which provided a 
short summary on WIPO’s engagement in the Post-2015 
Development Agenda process and the ongoing work on the SDG 
Indicator Framework.  As a follow-up, at the seventeenth session, 
the Secretariat presented a Mapping of WIPO Activities Related to 
the Sustainable Development Goals (SDGs) Implementation 
(CDIP/17/8), identifying the activities undertaken by WIPO which 
were related to the SDGs.   
 
The discussion on the two documents lead to a decision, 
requesting Member States to provide inputs as regards the SDGs 
they deem relevant to WIPO’s work, together with an explanation / 
justification of their views and, at its eighteenth session, the 
Committee considered the “Compilation of Member States Inputs 
on SDGs relevant to WIPO’s work” (CDIP/18/4).  This document 
inter alia included the inputs received from the Delegation of Brazil, 
requesting for establishing a permanent agenda item on SDGs.  
This issue was discussed for five consecutive sessions.   
 
In addition, the eighteenth session decided that an annual report 
should be presented to the Committee, at its first session of the 
year, containing information on WIPO’s contribution to the 
implementation of the SDGs and its associated targets on:  (a) the 
activities and initiatives undertaken individually by the 
Organization;  (b) the activities undertaken by the Organization as 
part of the UN System;  and (c) the assistance provided by WIPO 
to Member States upon their request.  The first report on this 
subject was presented to the nineteenth session of the CDIP by 
the Special Representative of the Director General on the UN 
Sustainable Development Goals (SDGs) (CDIP/19/6).   
 

Related DA Projects N/A 
 

Activities/achievements  At the twenty-first session of the CDIP, the discussion on 
establishing a permanent agenda item on SDGs on the CDIP 
agenda was concluded.  It was decided that any discussion on 
SDGs in CDIP sessions shall be undertaken under Agenda Item 
on “Intellectual Property and Development”.   
 
The second annual report on WIPO’s contribution to the SDGs and 
its associated targets was also presented during the twenty-first 
session of the CDIP (CDIP/21/10).     
 

Other related 
reports/documents 

Documents considered by the CDIP: CDIP/16/8, CDIP/17/8; 
CDIP/18/4; CDIP/19/6; CDIP/21/10.  
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 23 
 
To consider how to better promote pro-competitive IP licensing 
practices, particularly with a view to fostering creativity, innovation 
and the transfer and dissemination of technology to interested 
countries, in particular developing countries and LDCs. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 9 and 30 

Implementation  This recommendation has been under implementation since 
January 2010.  It was discussed at the second session of the CDIP 
(CDIP/2/4) and it has been addressed through the activities agreed 
upon during the third session of the CDIP, as reflected in 
document CDIP/4/4 Rev.   
 

Related DA Projects The recommendation was mainly addressed by the project on IP 
and Competition Policy (CDIP/4/4 Rev.).   
 
In addition, this recommendation is also being addressed by the 
project on Intellectual Property Management and Transfer of 
Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition (CDIP/19/11/Rev.).   
 

Activities/achievements  The project on Intellectual Property Management and Transfer of 
Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition was approved at the nineteenth 
session of the CDIP and started its implementation in 2018 
(document CDIP/19/11/Rev.).  It included the recruitment of a 
Training Needs Assessment Expert and four Country Experts in 
each of the designated pilot countries: Chile, Indonesia, Rwanda 
and South Africa.   
 
A first draft of a manual comprising a methodology and a toolkit for 
assessing training needs in areas related to technology transfer 
and commercialization/utilization to enable a better targeting of 
training activities in terms of audience, subject matter and delivery 
has been completed by the Training Needs Assessment Expert.  In 
parallel, the Country Experts have prepared a detailed mapping of 
the innovation value chains in their respective country, including 
their elements (funders, developers, managers, and users of IP 
and associated support institutions such as TISCs) and the 
relationships between them.  For more information about the 
activities undertaken under this project, please refer to Annex I of 
this document.   
 
In addition, several Workshops were undertaken under IP Policies 
for Research Institutions and IP commercialization in the 
Philippines, Indonesia, Malaysia, Uzbekistan, Islamic Republic of 
Iran, Colombia and Morocco.   

http://www.wipo.int/ip-competition/en/
http://www.wipo.int/ip-competition/en/
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Under the WIPO FIT Australia Program on Technology Transfer 
two licensing capacity building programs were organized in Asia in 
order to promote pro-competitive IP licensing practices in the 
academic environment. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/4/2; CDIP/6/2; CDIP/8/2; 
CDIP/9/8.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 24 
 
To request WIPO, within its mandate, to expand the scope of its 
activities aimed at bridging the digital divide, in accordance with 
the outcomes of the World Summit on the Information Society 
(WSIS) also taking into account the significance of the Digital 
Solidarity Fund (DSF).   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

9, 13, 14, 15, 18 and 20 

Implementation  This recommendation has been under implementation since 2010.  
It has been discussed and it has been addressed through the 
activities agreed upon during the third session of the CDIP and as 
reflected in document CDIP/4/5 Rev.   
 

Related DA Projects The recommendation was mainly addressed by the project on IP, 
Information and Communication Technologies (ICTs), the Digital 
Divide and Access to Knowledge (CDIP/5/REF_CDIP/4/5 Rev.).   
 

Activities/achievements  The WIPO Secretariat engaged actively in the 2017 WSIS Forum.  
The WIPO DG provided a video message to the Forum.  In 
addition, the Secretariat organized a session on “International 
Organizations and Open Access” and took part in a session 
organized by UNESCO on the “Context of Big Data and Analytics 
for Knowledge Societies”.   
 
An International Conference for Least-Developed Countries 
(LDCs) on Copyright and the Management of Public Sector 
Information, aimed at raising awareness to selected LDCs and 
developing countries on topics related to public sector information 
and copyright, is currently under preparation and will be held in 
2019.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/5. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
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Recommendation(s) Recommendation 25 
 
To explore IP-related policies and initiatives necessary to promote 
the transfer and dissemination of technology, to the benefit of 
developing countries and to take appropriate measures to enable 
developing countries to fully understand and benefit from different 
provisions, pertaining to flexibilities provided for in international 
agreements, as appropriate.   
  

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 5, 9, 18 and 30 

Implementation  This recommendation is under implementation since 2010.  It has 
been discussed and it has been addressed through the activities 
agreed upon during the fifth session of the CDIP and as reflected 
in document CDIP/6/4.   
 
Further discussions were held by the CDIP in the context of the 
following documents:  CDIP/6/10, CDIP/7/3, CDIP/8/5, CDIP/9/11, 
CDIP/10/10 and CDIP/10/11.   
 

Related DA Projects The recommendation was mainly addressed by the following 
projects: 
 
- Intellectual Property and Technology Transfer: Common 
Challenges – Building  Solutions (CDIP/6/4 Rev.) 
 
- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 
In the context of the discussion on the project on Intellectual 
Property and Technology Transfer:  Common Challenges – 
Building Solutions, the Committee considered at its fifteenth, 
sixteenth and seventeenth sessions, the following documents:  (i) 
Report on the WIPO Expert Forum on International Technology 
Transfer (CDIP/15/5);  (ii) Evaluation Report of the project 
(CDIP/16/3), and (iii) Mapping of Activities Related to Technology ; 
Transfer (CDIP/17/9). 
 
While discussing the document CDIP/17/9, the Committee decided 
that interested Member States should submit proposals for 
discussion and that the proposals should separate general policy 
issues and specific proposals for possible action.  Document 
CDIP/18/6 Rev. contains the submissions made by the Delegation 
of South Africa and a Joint Proposal by the Delegations of 
Australia, Canada and the United States of America.   
 
In response to the Joint Proposal, the Committee has considered 
the following documents: 
 
- Promotion of WIPO activities and resources related to 
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Technology Transfer (CDIP/20/11) 
 
- Mapping of International Fora and Conferences with Initiatives 
and activities on Technology Transfer (CDIP/20/12) 
 
- Roadmap on Promoting the Usage of the Web Forum 
Established under the “Project on Intellectual Property and 
Technology Transfer: Common Challenges-Building Solutions” 
(CDIP/20/7) 
 
- Compilation of technology exchange and licensing platforms 
(CDIP/20/10 Rev.) 
 
The project on Intellectual Property Management and Transfer of 
Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition proposed by the Delegation of South 
Africa was approved at the twentieth session of the CDIP 
(CDIP/19/11 Rev.).   
 
As a follow-up of the project on Enhancing South-South 
Cooperation on IP and Development Among Developing Countries 
and Least Developed Countries, a Mapping of South-South 
Cooperation Activities within the World Intellectual Property 
Organization (document CDIP/17/4) was first presented during the 
seventeenth session of the CDIP.  A second document of this 
nature was presented to the CDIP at its nineteenth session 
(document CDIP/19/5), taking into account comments made by 
Member States and covering South-South cooperation activities 
undertaken during the period from 2014 to 2016.   
 

Activities/achievements  The subject of technology transfer has been discussed in the CDIP 
since its inception.  During the reporting period, discussions on this 
matter have taken place on the basis of the Joint Proposal by the 
Delegations of Australia, Canada and the United States of America 
and, thus, the Committee considered the following documents: 
 
- Gap Analysis of WIPO’s Existing Technology Transfer Services 
and Activities in Respect of the WIPO Development Agenda 
“Cluster C” Recommendations (CDIP/21/5);  and 
 
- Costing of Roadmap on Promoting the Usage of the Web Forum 
Established under the “Project on Intellectual Property and 
Technology Transfer: Common Challenges – Building Solutions” 
(CDIP/21/6). 
 
The current session of the Committee will continue discussing this 
issue. 
 
For more information on the activities undertaken under the project 
on Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition, please refer to Annex I of this document. 
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Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/8/2; CDIP/10/2; 
CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/15/5; CDIP/16/2; 
CDIP/16/3; CDIP/17/4; CDIP/17/9; CDIP/19/5, CDIP/20/7; 
CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12; CDIP/21/5; CDIP/21/6.  
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 26 
 
To encourage Member States, especially developed countries, to 
urge their research and scientific institutions to enhance 
cooperation and exchange with research and development 
institutions in developing countries, especially LDCs.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

9, 11, 14 and 30 

Implementation  This recommendation has been under implementation since 2010.  
It has been discussed and it has been addressed through the 
activities agreed upon during the fifth session of the CDIP and as 
reflected in document CDIP/6/4. 
  

Related DA Projects The recommendation was mainly addressed by the project on  
Intellectual Property and Technology Transfer:  Common 
Challenges – Building Solutions (CDIP/6/4 Rev.). 
 

Activities/achievements  Creation of the WIPO IP Policy Template for Academic and 
Research Institutions and the Guidelines for Customization, with 
(i)  references to social responsible commercialization of academic 
research outputs, such as non-profit use or donation, or royalty 
free access on humanitarian or other grounds; and (ii) sharing of 
good practices and policy experiences on matters relating to 
knowledge transfer. 
 
Creation of a database with links to existing IP policies of academic 
and research institutions worldwide, some of which contain 
guidelines or reference to north-south cooperation and/or 
responsible commercialization and knowledge transfer.  
 
Recommendations made for consideration by policymakers for 
enhancing cooperation and exchange with research and 
development institutions in developing countries, notably during 
capacity building workshops and seminars.   
 
Discussions initiated during the Expert Meeting on IP Policies for 
Universities (May 30, 2017, Geneva), amongst other, on how to 
leverage the WIPO IP Policy Template to enhance cooperation and 
exchange with research and development institutions in developing 
countries. 
 
Publication, on the WIPO website on Intellectual Property Policies 
for Universities, of a case study on IP Management and the 
Commercialization of Publicly Funded Research Outcomes in 
South Africa, which provides insights as to how to design policy 
frameworks to support the commercialization of publicly funded 
R&D outcomes. 
 
WIPO presented in the WTO Committee on Trade and Technology 
Transfer what is the role of IP in Harnessing Public Research for 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/about-ip/en/universities_research/ip_policies/
http://www.wipo.int/edocs/pubdocs/en/wipo_casestudy_ip_comm_za.pdf
http://www.wipo.int/edocs/pubdocs/en/wipo_casestudy_ip_comm_za.pdf
http://www.wipo.int/edocs/pubdocs/en/wipo_casestudy_ip_comm_za.pdf
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Innovation and Knowledge / Technology Transfer encouraging 
collaboration and knowledge transfer among research institutions 
as major IP generators in developing countries.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/8/2; CDIP/10/2; 
CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/16/3. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 27 
 
Facilitating intellectual property-related aspects of ICT for growth 
and development: Provide for, in an appropriate WIPO body, 
discussions focused on the importance of intellectual property-
related aspects of ICT, and its role in economic and cultural 
development, with specific attention focused on assisting Member 
States to identify practical intellectual property-related strategies to 
use ICT for economic, social and cultural development. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

N/A 

Implementation  This recommendation has been under implementation since 
January 2010.  The activities agreed for its implementation were 
based on the Project Document CDIP/4/5 Rev.  Furthermore, 
during the nineteenth session of the CDIP, the Committee 
approved the way forward proposed in the Progress Report on 
“New WIPO Activities Related to Using Copyright to Promote 
Access to Information and Creative Content” (document 
CDIP/19/8).   
 

Related DA Projects The recommendation has mainly been addressed by the project on 
“IP, Information and Communication Technologies (ICTs), the 
Digital Divide and Access to Knowledge” (CDIP/5/REF_CDIP/4/5 
Rev.).   
 

Activities/achievements  WIPO provides systems for the administration of IP rights, the 
digitization of IP data and documents, electronic document 
management, exchange of IP information at the regional and 
international levels, and related business systems.  Details on the 
services are available at 
http://www.wipo.int/global_ip/en/activities/ip_office_business_soluti
ons/.   
 
More than 83 IP Offices across all regions are using one or more of 
WIPO’s IP Office systems (namely IPAS, EDMS, WIPO Publish, 
the Madrid Module, WIPOScan) and requests for assistance in this 
area continue to grow.   
 
During the period from July 2017 to June 2018, remote and on-site 
assistance and deployments continued to take place as part of 
WIPO’s core activities.   
 
The upgrade of the capacity of the offices utilizing WIPO’s IP office 
solutions was addressed by the convening of several workshops in 
the regions focusing on increasing the autonomy of IP Office staff.  
These training workshops are part of WIPO’s strategy for building 
local capactiy and transfering knowledge.   
 
Practical initiatives are needed to realize the objectives set forth in 
the Marrakesh VIP Treaty and the Accessible Books Consortium 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131424
http://www.wipo.int/global_ip/en/activities/ip_office_business_solutions/
http://www.wipo.int/global_ip/en/activities/ip_office_business_solutions/
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(ABC) is one global initiative to implement the Treaty at an 
operational level.   
 
ABC is a public – private partnership that was launched on June 
30, 2014 before the Member States of WIPO’s Standing 
Committee on Copyright and Related Rights.  Led by WIPO, it 
includes the following umbrella organizations: 
 

 The DAISY Consortium; 

 The International Authors Forum;  

 The International Council for Education of People with 
Visual Impairment; 

 The International Federation of Library Associations and 
Institutions; 

 The International Federation of Reproduction Rights 
Organizations;  

 The International Publishers Association; 

 Sightsavers; and  

 The World Blind Union. 

In 2017/2018, ABC partnered with organizations serving people 
who are print disabled in the following 12 countries to provide 
training and technical assistance in the latest accessible book 
production techniques:  Argentina, Bangladesh, Botswana, Burkina 
Faso, India, Indonesia, Mexico, Mongolia, Nepal, Sri Lanka, 
Uruguay and Viet Nam.  Through these projects, ABC will have 
funded the production of around 2000 accessible titles, all 
educational materials in national languages, from May 2017 to May 
2018.   

In addition, the International Conference for Least-Developed 
Countries (LDCs) on Copyright and the Management of Public 
Sector Information, aimed at raising awareness to selected LDCs 
and developing countries on topics related to public sector 
information and copyright, is currently under preparation and will be 
held in 2019. 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/5; 
CDIP/16/2; CDIP/19/8.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 28 
 
To explore supportive IP-related policies and measures Member 
States, especially developed countries, could adopt for promoting 
transfer and dissemination of technology to developing countries.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 5, 9, 11, 13, 14, 15 and 30 
 

Implementation  This recommendation is under implementation since 2010.  It has 
been discussed and it has been addressed through the activities 
agreed upon during the fifth session of the CDIP and as reflected 
in document CDIP/6/4.   
 
Further discussions were held by the CDIP in the context of the 
following documents:  CDIP/17/9, CDIP/18/6 Rev, CDIP/20/7, 
CDIP/20/10, CDIP/20/11 and CDIP/20/12.   
 

Related DA Projects The recommendation was mainly addressed by the project on  
Intellectual Property and Technology Transfer:  Common 
Challenges – Building Solutions (CDIP/6/4 Rev.).   
 
In the context of the discussion on the project on Intellectual 
Property and Technology Transfer:  Common Challenges – 
Building Solutions, the Committee considered at its fifteenth, 
sixteenth and seventeenth sessions, the following documents:  
(i) Report on the WIPO Expert Forum on International Technology 
Transfer (CDIP/15/5), (ii) Evaluation Report of the project 
(CDIP/16/3), and (iii) Mapping of Activities Related to Technology 
Transfer (CDIP/17/9). 
 
While discussing document CDIP/17/9, the Committee decided 
that interested Member States should submit proposals for 
discussion and that the proposals should separate general policy 
issues and specific proposals for possible action.  Document 
CDIP/18/6 Rev. contains the submissions made by the Delegation 
of South Africa and a Joint Proposal by the Delegations of 
Australia, Canada and the United States of America.    
 
In response to the Joint Proposal, the Committee has considered 
the following documents: 
 
- Promotion of WIPO activities and resources related to 
Technology Transfer (CDIP/20/11) 
 
- Mapping of International Fora and Conferences with Initiatives 
and activities on Technology Transfer (CDIP/20/12) 
 
- Roadmap on Promoting the Usage of the Web Forum Established 
under the “Project on Intellectual Property and Technology 
Transfer: Common Challenges-Building Solutions” (CDIP/20/7) 
 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=156582
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- Compilation of technology exchange and licensing platforms 
(CDIP/20/10 Rev.) 
 
The project on Intellectual Property Management and Transfer of 
Technology:  Promoting the Effective Use of Intellectual Property in 
Developing Countries, Least Developed Countries and Countries 
with Economies in Transition proposed by the Delegation of South 
Africa was approved at the twentieth session of the CDIP 
(CDIP/19/11 Rev.).  
 
As a follow-up on the project on Enhancing South-South 
Cooperation on IP and Development Among Developing Countries 
and Least Developed Countries, a Mapping of South-South 
Cooperation Activities within the World Intellectual Property 
Organization (document CDIP/17/4) was first presented during the 
seventeenth session of the CDIP.  A second document of this sort 
was presented to the CDIP at its nineteenth session (document 
CDIP/19/5), taking into account comments made by Member 
States and covering South-South cooperation activities undertaken 
during the period from 2014 to 2016.   
 

Activities/achievements  The subject of technology transfer has been discussed in the CDIP 
since its inception.  During the reporting period, discussions on this 
matter have taken place on the basis of the Joint Proposal by the 
Delegations of Australia, Canada and the United States of America  
and thus, the Committee considered the following documents: 
 
- Gap Analysis of WIPO’s Existing Technology Transfer Services 
and Activities in Respect of the WIPO Development Agenda 
“Cluster C” Recommendations (CDIP/21/5); and  
 
- Costing of Roadmap on Promoting the Usage of the Web Forum 
Established under the “Project on Intellectual Property and 
Technology Transfer:  Common Challenges – Building Solutions” 
(CDIP/21/6). 
 
The current session of the CDIP will continue discussing this issue.  
 
For more information on the activities undertaken under the project 
on Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition, please refer to Annex I of this document. 
 

Other related 
reports/documents 

Reports considered by the CDIP: CDIP/8/2; CDIP/10/2; CDIP/12/2; 
CDIP/14/2; CDIP/16/3; CDIP/17/9; CDIP/18/6 Rev.; CDIP/19/5; 
CDIP/20/7; CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12; CDIP/21/5; 
CDIP/21/6. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 29 
 
To include discussions on IP-related technology transfer issues 
within the mandate of an appropriate WIPO body.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1 and 8 

Implementation  This recommendation has been discussed in the context of the 
following documents:  CDIP/17/9, CDIP/18/6 Rev, CDIP/20/7, 
CDIP/20/10, CDIP/20/11 and CDIP/20/12.   
 
Further, discussions on Technology Transfer are taking place in 
appropriate WIPO bodies.   
 

Related DA Projects N/A 
 
 

Activities/achievements  The subject of technology transfer has been discussed in the CDIP 
since its inception.  During the reporting period, discussions on this 
matter have taken place on the basis of the Joint Proposal by the 
Delegations of Australia, Canada and the United States of 
America.  For more information on documents discussed based on 
the Joint Proposal, please refer to recommendations 25 and 28.   
 
In addition, in the context of the SCP, Member States have 
continued sharing information on patent law provisions that 
contributed to the effective transfer of technology.  In the twenty-
eighth session of the SCP, held from July 9 to 12, 2018, some 
delegations suggested activities to be carried out by the SCP, 
while others suggested that discussions on that topic should take 
place in the CDIP.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/8/2; CDIP/10/2; 
CDIP/12/2; CDIP/14/2; CDIP/16/3; CDIP/17/9; CDIP/18/6 Rev.; 
CDIP/19/5; CDIP/20/7; CDIP/20/10 Rev.; CDIP/20/11; CDIP/20/12; 
CDIP/21/5; CDIP/21/6. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 30 
 
WIPO should cooperate with other intergovernmental 
organizations to provide to developing countries, including LDCs, 
upon request, advice on how to gain access to and make use of 
IP-related information on technology, particularly in areas of 
special interest to the requesting parties. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

5, 9, 12, 13, 14, 15, 18 and 30 

Implementation  This recommendation has been under implementation since 
January 2010.  It has been discussed and it has been addressed 
through the activities agreed upon during the fourth session of the 
CDIP and as reflected in documents CDIP/4/6 and CDIP/5/6 Rev. 
 

Related DA Projects The recommendation was mainly addressed by the following 
projects: 
 
- Developing Tools for Access to Patent information – Phase I and 
II  (CDIP/5/REF_CDIP/4/6 and CDIP/10/13) 
 
- Capacity Building in the Use of Appropriate Technology-Specific 
Technical and Scientific Information as a Solution for Identified 
Development Challenges – Phase I and II (CDIP/5/6 Rev. and 
CDIP/13/9) 
 

Activities/achievements  A) The project on Developing Tools for Access to Patent 
Information, dealing with Recommendations 19, 30 and 31 and 
including the preparation of Patent Landscape Reports (PLRs) and 
the preparation of Guidelines for preparing Patent Landscape 
Reports, was launched in 2009 and mainstreamed in 2014.  
 
In the period from July 2017 to June 2018, WIPO continued 
supporting developing countries in making use of patent 
information through patent analytics and TISC staff in providing 
patent analytical services.  WIPO activities included: 
 
- training on patent analytics, conducted in 6 developing countries; 
 
- preparation of a patent landscape report on marine genetic 
resources in the ASEAN region (funded by the Japan Patent 
Office); 
 
- preparation of a Handbook of Patent Analytics (funded by the 
Japan Patent Office);  and 
 
- launch of a searchable database of patent landscape reports 
including over 210 patent landscape reports in different fields. 
 
During the same period the interest in patent analytics and the 
information provided by WIPO remained high, with 42,474 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131425
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
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downloads of WIPO PLR PDFs, 45,460 unique hits of the online 
version of the Manual on Free and Open Source Tools for Patent 
Analytics and 15,700 unique hits on WIPO PLR websites.   
 
B) The project Capacity-Building in the Use of Appropriate 
Technology Specific Technical and Scientific Information as a 
Solution for Identified Development Challenges – Phase II was 
successfully completed in three beneficiary countries namely 
Ethiopia, Rwanda and Tanzania.  This project also implemented 
DA Recommendations 19 and 31.   
 
The key objective of the project was to facilitate the use of 
appropriate technical and scientific information in addressing 
nationally identified development needs. 
 
In particular, during the period the following project outputs were 
completed: 
 

(i) Preparation of six Technology Landscape Reports which 
focused on the identification of the most relevant and 
suitable appropriate technology for each of the six identified 
needs (two for each country). 
 

(ii) Six Business Plans were prepared which described in detail 
the step by step implementation of the selected 
technologies for the processing of coffee, sea weed 
harvesting and in area of aquaculture for food security and 
national diet diversification. 
 

(iii) Six National Expert Group (NEG) meetings were held in the 
participating countries.  The meetings focused on the 
selection of the most appropriate and suitable technologies 
for national implementation.  In addition, the National 
Expert Group meetings discussed the application of the 
technologies at the national level including how to ensure 
the generation of concrete and positive developmental 
impact from the utilization of the technologies in the short, 
medium and long term.   

 
The project was also independently evaluated and discussed in 
detail during the twenty-first session of the CDIP.  The Evaluation 
Report determined that the project was successfully implemented 
in all three beneficiary countries and all the project’s objectives and 
deliverables had been accomplished.   
 
In order to implement the recommendations of the Evaluation 
Report, bilateral projects on the transfer of appropriate technology 
for development on the basis of need analysis have been initiated 
in Mozambique and Uganda.  
 
In addition, the Division for Least Developed Countries is currently 
in the process of undertaking a number of initiatives to create a 
center of excellence on the use of Appropriate Technology 
including the documentation of success stories, and the 
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preparation of a manual on the use of appropriate technology. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/2; 
CDIP/10/6; CDIP/12/2; CDIP/12/3; CDIP/14/2; CDIP/14/6; 
CDIP/16/2; CDIP/18/2; CDIP/20/2; CDIP/21/13.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 31 
 
To undertake initiatives agreed by Member States, which 
contribute to transfer of technology to developing countries, such 
as requesting WIPO to facilitate better access to publicly available 
patent information.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

5, 9, 12, 13, 14, 15, 20 and 30 
  

Implementation  This recommendation is under implementation since 2010.  It has 
been discussed and it has been addressed through the activities 
agreed upon during the fourth session of the CDIP and as reflected 
in documents CDIP/4/6 and CDIP/5/6 Rev.   
 

Related DA Projects The recommendation was mainly addressed by the following 
projects: 
 
- Developing Tools for Access to Patent information – Phase I and 
II  (CDIP/5/REF_CDIP/4/6 and CDIP/10/13)  
 
- Capacity Building in the Use of Appropriate Technology-Specific 
Technical and Scientific Information as a Solution for Identified 
Development Challenges – Phase I and II (CDIP/5/6 Rev. and 
CDIP/13/9) 
 
In addition, this recommendation is being addressed by the 
following on-going DA projects: 
 
-  Intellectual Property Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition (CDIP/19/11 Rev.) 
 
- Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.) 
 

Activities/achievements  As part of the project on Capacity Building in the Use of 
Appropriate Technology-Specific Technical and Scientific 
Information as a Solution for Identified Development Challenges – 
Phase II, the Technology Landscape Reports were finalized based 
on the Patent Search Reports for each of the two identified 
development needs areas in all three countries (Ethiopia, Rwanda 
and Tanzania).  They were focused on the identification of the 
most relevant and suitable appropriate technology for each of the 
identified needs.  The project was finalized and an Evaluation 
Report was considered by the Committee at its twenty-first session 
(document CDIP/21/13). 
 
Under the project on the Use of Information in the Public Domain 
for Economic Development (CDIP/16/4 REV.), two practical guides 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131425
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139538
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=406377
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have been developed to help identify and use subject matter that 
has fallen into the public domain.  To ensure that the guides are 
adapted to the needs of Technology and Innovation Support 
Centers (TISCs), innovators and entrepreneurs in developing, 
least-developed countries and countries in transition, the guides 
were piloted across nine national TISC networks.  A meeting of 
experts was organized in Geneva on July 25 and 26, 2017, to 
launch that process.  The guides have been finalized and are in 
the process of being published and translated into the 6 official 
languages.  Training workshops are now being organized with the 
support of the experts involved in the project for TISC staff to be 
able to promote and use the guides within their portfolio of 
services.  To facilitate access to patent registers and gazettes and 
to legal status related information available online to help 
determine if an invention is in the public domain, the WIPO Patent 
Register Portal was revised in the framework of the same project 
with a new and improved user interface and updated and 
expanded content for over 200 jurisdictions and patent information 
collections.  For more detailed information on the activities 
undertaken under this project, see Annex II of this document. 
 
A new project addressing this recommendation was approved in 
2018, on Increasing the Role of Women in Innovation and 
Entrepreneurship, Encouraging Women in Developing Countries to 
Use the Intellectual Property System (CDIP/21/12 Rev.).  The 
project will start its implementation in 2019. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/2; 
CDIP/10/6; CDIP/12/2; CDIP/12/3; CDIP/14/2; CDIP/14/6; 
CDIP/16/2; CDIP/18/2; CDIP/19/11/ Rev.; CDIP/20/2; CDIP/21/13. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
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Recommendation(s) Recommendation 32 
 
To have within WIPO opportunity for exchange of national and 
regional experiences and information on the links between IP 
rights and competition policies.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

4, 9, 11 and 30 

Implementation  This recommendation has been under implementation since 
January 2010.  It has been discussed and it has been addressed 
through the activities agreed upon during the third session of the 
CDIP and as reflected in document CDIP/4/4 Rev. 
 

Related DA Projects The recommendation was mainly addressed by the following 
projects:   
 
- IP and Competition Policy (CDIP/4/4 Rev.) 
 
- Enhancing South-South Cooperation on IP and Development 
Among Developing Countries and Least Developed Countries 
(CDIP/7/6) 
 

Activities/achievements  WIPO continued its work on IP and Competition Policy and 
strengthened its position as a multilateral forum in this area.   
The Secretariat continued to actively participate in the IP and 
Competition Interest Group, discussing possible collaboration and 
exchanging views and experiences with UNCTAD, WTO and the 
OECD.  As mentioned above in relation to Recommendation 7, a 
new WIPO-WTO publication (“Competition Policy and Intellectual 
Property in Today's Global Economy”) will be released by the end 
of 2018 as part of this collaboration.   
 
WIPO also strengthened its participation in the International 
Competition Network, in particular the Unilateral Conduct Working 
Group, by contributing to the discussions on IP-related competition 
issues and bringing the pro-competitive perspective on IP to the 
competition agencies community. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/9/8; 
CDIP/10/2; CDIP/12/2; CDIP/13/4; CDIP/14/2; CDIP/16/2; 
CDIP/17/4; CDIP/19/5. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/ip-competition/en/
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Recommendation(s) Recommendation 33 
 
To request WIPO to develop an effective yearly review and 
evaluation mechanism for the assessment of all its development-
oriented activities, including those related to technical assistance, 
establishing for that purpose specific indicators and benchmarks, 
where appropriate. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 22 
 

Implementation  This recommendation has been under implementation since 
January 2010.  It has been discussed and it has been addressed 
through the activities agreed upon during the fourth session of the 
CDIP and as reflected in document CDIP/4/8 Rev.   
 
In the context of the follow-up discussions on the project 
“Enhancement of WIPO’s Results-Based Management (RBM) 
Framework to Support the Monitoring and Evaluation of 
Development Activities”, a six-point proposal, contained in 
Appendix I of the Summary by the Chair of the seventeenth 
session, was adopted by the Committee at its eighteenth session. 
In this regard, a new sub agenda item on “WIPO Technical 
Assistance in the Area of Cooperation for Development” was 
added to the CDIP Agenda.   
 
The following were the documents discussed under this sub 
agenda item:   
 
1. Possible Improvements of WIPO Technical Assistance 
Webpage (CDIP/19/10) 
 
2. Report on the Roundtable on Technical Assistance and 
Capacity Building: Sharing Experiences, Tools and Methodologies 
(CDIP/20/3) 
 
3. Report on the WIPO Roster of Consultants Database 
(CDIP/20/6) 
 
In addition, a presentation on WIPO Policy for External Peer 
Reviews was made by the Chief Economist at the nineteenth 
session of the CDIP.  Discussions under this sub-agenda item will 
continue for other three consecutive CDIP sessions.   
 

Related DA Projects The recommendation was mainly addressed by the following 
project: 
 
- Enhancement of WIPO’s Results-Based Management (RBM) 
Framework to Support the Monitoring and Evaluation of 
Development Activities (CDIP/5/REF_CDIP/4/8 Rev.) 
 
 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
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Activities/achievements  The WIPO RBM framework is defined and approved by Member 
States in the Program and Budget and sets the criteria, i.e. the 
Performance Indicators, baselines and targets, against which 
performance in a biennium will be assessed, including for WIPO’s 
development-oriented activities.  Reporting to Member States is 
done on an annual basis in the WIPO Performance Reports 
(WPRs).  It should be noted that WIPO’s framework has 
undergone continuous improvement since the biennium 2012/13, 
as evidenced by the Internal Oversight Division (IOD) Validation 
Report of the WIPO Performance Report PR 2016/17 (document 
WO/PBC/28/8).   
 
The results framework for the biennium 2016/17 defined 287 
Performance Indicators under 39 Expected Results.  The WPR 
2016/17 (document WO/PBC/28/7) assessed 506 Performance 
Indicator Evaluations (PIEs) under the Performance Indicators.   
The framework for 2018/19 defined 272 Performance Indicators 
under 39 Expected Results.  The mid-biennium WPR, which tracks 
progress made towards achieving the targets set for the biennium, 
will be presented at the twenty-ninth session of the PBC in July 
2019. 
 
In addition, for more detailed information on the activities 
undertaken as part of the six-point proposal on technical 
assistance please refer to Recommendation 41.  
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/2; 
CDIP/12/4; CDIP/20/3; CDIP/20/6; CDIP/21/4; CDIP/21/9.    
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=410994
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=410994
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=411030
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=411030
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Recommendation(s) Recommendation 34 
 
With a view to assisting Member States in creating substantial 
national programs, to request WIPO to conduct a study on 
constraints to intellectual property protection in the informal 
economy, including the tangible costs and benefits of IP protection 
in particular in relation to generation of employment.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 16 
 

Implementation  This recommendation is under implementation since 2011.  It has 
been discussed in the context of the following documents: 
CDIP/6/9 and CDIP/8/3.   
 

Related DA Projects The recommendation was mainly addressed by the projects on IP 
and the Informal Economy (CDIP/8/3 Rev.).   
 

Activities/achievements  The study outputs from the CDIP project on IP and the Informal 
Economy (CDIP/8/3 Rev.) and the subsequent edited book volume 
“The Informal Economy in Developing Nations - Hidden Engine of 
Innovation?”, co-published by WIPO and Cambridge University 
Press, continue to be cited in academic journals and policy 
studies.   
 
The CDIP study output was also the focus of an official event in 
October 2017 at the United Nations Africa Week with the 
involvement of the New Partnership for Africa’s Development 
(NEPAD).  In collaboration with the African Observatory for STI 
within the African Union and UNU-MERIT, the work featured in 
innovation measurement workshops and related capacity-building 
events.  Finally, the work informed the Study on “Innovation in the 
Agri-Based Industries in Uganda” (CDIP/21/INF/3), implemented 
as part of the Phase II CDIP project on IP and Socio-Economic 
Development (CDIP/14/7).   
 

Other related 
reports/documents 

Reports considered by the CDIP: CDIP/10/2; CDIP/12/2; 
CDIP/13/5.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=190547
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=190547
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Recommendation(s)  Recommendation 35 
 
To request WIPO to undertake, upon request of Member States, 
new studies to assess the economic, social and cultural impact of 
the use of intellectual property systems in these States. 
 
Recommendation 37 
 
Upon request and as directed by Member States, WIPO may 
conduct studies on the protection of intellectual property, to identify 
the possible links and impacts between IP and development. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8 and 16 

Implementation  These recommendations have been addressed following an 
agreed implementation strategy based on the discussions in the 
context of different progress reports (documents CDIP/3/5, 
CDIP/6/3, CDIP/8/2 and CDIP/5/7 Rev).  They have been under 
implementation since the adoption of the WIPO DA in 2007.  The 
implementation strategy focused on enhancing the capacity of 
economists, primarily in developing countries and countries with 
economies in transition, to undertake empirical economic research 
on IP and on the development of reference papers that provide an 
overview of the existing empirical economic research on IP rights, 
identify research gaps and suggest possible avenues for future 
research.   
 
These recommendations were also directly addressed by the 
project on Intellectual Property and Socio-Economic Development 
(project DA_35_37_01 contained in CDIP/5/7 Rev.) and the project 
on Intellectual Property and Socio-Economic Development – 
Phase II (project DA_35_37_02).   
 

Related DA Projects These recommendations have been implemented through the 
following completed DA project: 
 
- IP and Socio-Economic Development (CDIP/5/7 Rev.) 
 
In addition, this recommendation is being addressed by the 
following on-going DA project: 
 
- Intellectual Property (IP) and Socio-Economic Development - 
Phase II (CDIP/14/7) 
 

Activities/achievements  The project on IP and Socio-Economic Development - Phase II 
(CDIP/18/2) was brought to a successful conclusion, as further 
detailed in Annex VI of this document.  Most studies under this 
project were implemented in collaboration with economists from 
developing countries and countries in transition and entailed the 
creation of empirical databases that durably strengthen research 
capacity.   

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=139640
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=286771
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=286771
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WIPO published a new World IP Report in November 2017 on the 
role of intangible capital in global value chains.  In addition to 
providing original estimates on the contribution of intangible capital 
to global production, the Report also offers an overview of the 
economic literature on the topic and case studies with important 
development dimensions.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/14/3; CDIP/16/2; 
CDIP/18/2; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to these 
recommendations please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 36 
 
To exchange experiences on open collaborative projects such as 
the Human Genome Project as well as on IP models.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 30 

Implementation  This recommendation is under implementation since 2010.  It has 
been discussed and it has been addressed through the activities 
agreed upon in the sixth CDIP and as reflected in CDIP/6/6.   
 

Related DA Projects The recommendation was mainly addressed by the project on 
Open Collaborative Projects and IP-Based Models (CDIP/6/6 
Rev.).   
 

Activities/achievements  The Technology Transfer and Open Collaboration portal presents 
information on meetings held, as well as documents, studies and 
other material prepared in the context of Development Agenda 
projects on technology transfer and open collaboration, such as 
“Open Collaborative Projects and IP-Based Models”.  A forum was 
created for Member States and Observers, as well as all relevant 
stakeholders, to share feedback, comments, and suggestions from 
the direct users on the posted studies, IP tools, guides and training 
kits, events’ documentations, the design or content of the portal.  
Member States continue to use the portal and benefit from the 
forum.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/8/2; CDIP/10/2; 
CDIP/12/2; CDIP/14/2; CDIP/15/3; CDIP/16/2.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=149209
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=149209
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Recommendation(s) Recommendation 38 
 
To strengthen WIPO’s capacity to perform objective assessments 
of the impact of the organization’s activities on development.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 22 

Implementation  This recommendation is under implementation since 2010.  It has 
been discussed and it has been addressed through the activities 
agreed upon at the fourth session of the CDIP and as reflected in 
document CDIP/4/8 Rev.   
 

Related DA Projects The recommendation was mainly addressed by the project on  
Enhancement of WIPO’s Results-Based Management (RBM) 
Framework to Support the Monitoring and Evaluation of 
Development Activities (CDIP/5/REF_CDIP/4/8 Rev.).   
 

Activities/achievements  For the achievements of this recommendation, please refer to 
document “Assessment of the existing tools and methodologies for 
measuring the impact, effectiveness and efficiency of Technical 
Assistance activities at various levels, identifying areas for possible 
improvement”, presented at the current session of the CDIP. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/2; 
CDIP/12/4.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=131428
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Recommendation(s) Recommendation 39 
 
To request WIPO, within its core competence and mission, to 
assist developing countries, especially African countries, in 
cooperation with relevant international organizations, by 
conducting studies on brain drain and make recommendations 
accordingly.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 16 

Implementation  This recommendation is under implementation since 2014.  It has 
been discussed in the context of the following documents:  
CDIP/6/8 and CDIP/7/4.   
 

Related DA Projects The recommendation was mainly addressed by the project on IP 
and Brain Drain (CDIP/8/REF/CDIP/7/4 Rev.).   
 

Activities/achievements  In 2017, WIPO and Cambridge University Press published the 
edited book volume “The International Mobility of Talent and 
Innovation: New Evidence and Policy Implications”, which is largely 
based on the outputs of the CDIP project on IP and Brain Drain 
(CDIP/7/4).  The book is targeted at both policymakers and 
academics.  It has already been referred to in academic studies 
and policy debates.   
 
In addition, WIPO continued to provide its inventor migration 
database to researchers, with four requests from academic 
scholars received between July 2017 and June 2018.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/10/2; CDIP/12/2; 
CDIP/13/6.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=184781
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=184781
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Recommendation(s) Recommendation 40 
 
To request WIPO to intensify its cooperation on IP related issues 
with UN agencies, according to Member States’ orientation, in 
particular UNCTAD, UNEP, WHO, UNIDO, UNESCO and other 
relevant international organizations, especially WTO in order to 
strengthen the coordination for maximum efficiency in undertaking 
development programs.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 3, 4, 8, 9, 17, 18 and 20 

Implementation  This recommendation has been partially discussed by the CDIP.   
 

Related DA Projects The recommendation was mainly addressed by the project on IP 
and Brain Drain (CDIP/8/REF/CDIP/7/4 Rev.).   
 
In addition, this recommendation is being addressed by the 
following on-going DA projects: 
 
- Intellectual Property, Tourism and Culture: Supporting 
Development Objectives and Promoting Cultural Heritage in Egypt 
and Other Developing Countries (CDIP/15/7 Rev.) 
 
-  Intellectual Property, Management and Transfer of Technology: 
Promoting the Effective Use of Intellectual Property in Developing 
Countries, Least Developed Countries and Countries with 
Economies in Transition (CDIP/19/11 Rev.) 
 

Activities/achievements  WIPO continuously works to deepen its cooperation with UN and 
intergovernmental organization (IGO) partners and has remained 
actively engaged in developing partnerships and activities in a 
number of critical areas.  These include on public health, climate 
change, trade, the digital economy and entrepreneurship, 
innovation, creativity and technology.  Gender has also been a 
cross-cutting issue that WIPO has addressed in several activities, 
especially in those relating to innovation.   
 
Cooperation with the WTO and WHO remains a high priority.  
During this period, WIPO has participated in the WTO TRIPS 
Council sessions and coordinated with the WTO its contribution to 
national, regional and international workshops on various topics.  
WIPO closely cooperated with the WTO for the Annual Workshop 
on Trade and Public Health (November 6 to 10, 2017).  In addition 
to the work undertaken in the context of the WIPO-WHO-WTO 
Trilateral Cooperation, WIPO participated in relevant WHO 
Meetings and processes including the Executive Board (EB), the 
World Health Assembly (WHA) and the UN Inter-Agency Task 
Force on the prevention and control of non-communicable 
Diseases (NCDs).   
 
In the framework of the Global Entrepreneurship Week (GEW) 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=184781
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=184781
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=301656
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372830
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2017 in Geneva (November 13 to 17, 2017), UNCTAD and WIPO 
together with other partners organized a joint event on Start-ups 
for SDGs: Youth Entrepreneurship for Sustainable Development.  
Following an international competition, ten young start-upers were 
selected and invited to come to Geneva as finalists to pitch 
business ideas contributing to sustainable development 
challenges.  At the event, impact investors and experts provided 
feedback to the ten finalists.  The event was closed by an Award 
Ceremony for the two winners from Tanzania and Mozambique.  
Ten finalists benefited from a capacity-building session on IP 
offered by WIPO.   
 
During this period WIPO has concluded formal agreements to 
undertake joint activities with intergovernmental organizations such 
as the International Renewable Energy Agency (IRENA) and 
UNCTAD on “eTrade for All”.  WIPO organized an event during the 
eCommerce Week 2018 (April 16 to 20, 2018) that informed about 
WIPO’s programs and activities in support of e-commerce.   
 
In the context of liaison with the UN Headquarters in New York, the 
WIPO New York Coordination Office has continued to deepen its 
cooperation on IP related issues in the framework of the 2030 
Agenda and SDGs.  WIPO has contributed IP-related expertise in 
the context of the Technology Facilitation Mechanism (TFM) as an 
active member of the Inter-Agency Task Team on Science, 
Technology and Innovation for the SDGs (IATT) currently co-
chaired by UNCTAD and the UN Department of Economic and 
Social Affairs (DESA).  WIPO has cooperated in particular with 
UNCTAD, UNEP and UNESCO in the IATT Sub-Group on 
Capacity Building for STI.  In this context, WIPO was an organizing 
member of a pilot training workshop on STI for SDGs held in 
coordination with UN ESCWA and the IATT in Amman, Jordan 
(April 2018).  In the context of the IATT Sub-Group on STI 
Roadmaps, WIPO contributed to and participated in a working 
group meeting held in Tokyo, Japan (May 2018).  WIPO 
contributed closely to the development of the Online Platform on 
STI, which is designed to facilitate access to technology as part of 
the Technology Facilitation Agreement.  WIPO Match and WIPO 
GREEN are examples of WIPO matchmaking platforms profiled in 
the beta stages of development of the Online Platform.  Together 
with UNESCO and UN Women, WIPO founded the IATT Sub-
Group on Gender and STI, and together these agencies initiated a 
project on Gender and STI for SDGs involving a series of expert 
workshops, an online forum and public meetings on the subject at 
the UN in New York over this period.  WIPO also partnered with 
UNESCO and UN Women and the Permanent Missions of Austria 
and Saint Vincent and Grenadines to the UN in New York to 
organize a panel event and film screening at the UN New York on 
women as creators and innovators to mark World IP Day 2018.   
 
All these cooperation and partnership activities, undertaken 
synergistically with UN agencies and IGOs, contribute to the 
achievement of the sustainable development goals (SDGs).   
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For more information on the ongoing DA projects, please see 
Annexes I and IV of this document.    
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/10/2; CDIP/12/2; 
CDIP/13/4; CDIP/13/6; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 41 
 
To conduct a review of current WIPO technical assistance 
activities in the area of cooperation and development.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

1, 2, 3, 4, 5, 8, 9, 10, 11, 17 and 30 

Implementation  This recommendation has been under implementation since 
January 2010.  The activities agreed for its implementation were 
initially based on the Project Document CDIP/4/8 Rev.  It was 
further discussed in the context of the External Review of WIPO 
Technical Assistance in the Area of Cooperation for Development, 
contained in document CDIP/8/INF/1.  At a later stage, the 
discussion was complemented by a Joint Proposal by the 
Development Agenda Group and the Africa Group on WIPO’s 
Technical Assistance in the Area of Cooperation for Development 
(document CDIP/9/16) and two Management Responses prepared 
by the Secretariat – documents CDIP/9/14 and CDIP/16/6.   
 
Following the discussion on the said documents, a proposal 
foreseeing possible ways to enhance the work of the Organization 
in providing technical assistance in the area of cooperation for 
development, was made by the Delegation of Spain.  The proposal 
was revised and agreed by the CDIP at its seventeenth session.  
The revised proposal is contained in Appendix I of the Summary by 
the Chair of the CDIP/17.  At the eighteenth session, the 
Committee decided to close the discussion on the External Review 
of WIPO’s Technical Assistance; to open a sub-agenda item 
entitled “WIPO Technical Assistance in the Area of Cooperation for 
Development” focused on the Appendix I for six consecutive 
sessions and, at the end of that period, to discuss the final 
implementation of the Appendix I.   
 
Under the sub-agenda item on “WIPO’s Technical Assistance in 
the Area of Cooperation for Development “, the CDIP considered 
document CDIP/19/10 on the Possible Improvements of WIPO 
Technical Assistance Webpage and, a presentation on WIPO 
Policy for External Peer Reviews was made by the Chief 
Economist at the nineteenth session of the CDIP (May 2017).   
 
Discussions under this sub-agenda item will continue at the current 
session as well as, for other two CDIP sessions (CDIP/23 and 
CDIP/24).  At the end of this period a final Report will be 
considered by the CDIP.   
  

Related DA Projects The recommendation was mainly addressed by the project on 
“Enhancement of WIPO’s Results-Based Management (RBM) 
Framework to Support the Monitoring and Evaluation of 
Development Activities” (document CDIP/4/8 Rev.).  This project 
constituted the starting point for further work, as highlighted in the 
implementation history.   
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Activities/achievements  In the period from July 2017 to June 2018 the CDIP has 
considered the following documents: 
 
(a) Report on the Roundtable on Technical Assistance and 
Capacity Building: Sharing Experiences, Tools and Methodologies 
(CDIP/20/3);  
 
(b) Report on the WIPO Roster of Consultants Database 
(CDIP/20/6); 
 
(c) Compilation of WIPO’s Existing Practices, Methodologies and 
Tools for Providing Technical Assistance (CDIP/21/4);  and 
 
(d) WIPO’S Practices for the Selection of Consultants for Technical 
Assistance (CDIP/21/9). 
 
In addition, WIPO has launched a new webpage on Technical 
Assistance based on the discussions on the document CDIP/19/10 
which is available at:  
http://www.wipo.int/cooperation/en/technical_assistance/, and is in 
the process of revamping its RoC based on the discussions on 
document CDIP/20/6. 
 
The Committee has also discussed the possibility of establishing a 
permanent forum on Technical Assistance.  The current session 
will consider a document on the feasibility of establishing the web-
forum on technical assistance.  One session will be dedicated to 
an interactive dialogue on technical assistance for Member States 
to share experiences and practices in this regard.   
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/6/2; CDIP/8/2; CDIP/10/2; 
CDIP/12/4; CDIP/20/3; CDIP/20/6; CDIP/21/4; CDIP/21/9. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
 

  

http://www.wipo.int/cooperation/en/technical_assistance/
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Recommendation(s)  Recommendation 42 
 
To enhance measures that ensure wide participation of civil society 
at large in WIPO activities in accordance with its criteria regarding 
NGO acceptance and accreditation, keeping the issue under 
review.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

4, 8, 18 and 20 

Implementation  This recommendation has been discussed in the context of 
different progress reports (CDIP/3/5, CDIP/6/3 and CDIP/8/2).  
While activities for implementation are yet to be discussed by the 
Committee, in practice the recommendation is already under 
implementation.  The implementation strategy is as follows: 
 
“The current procedures and requirements concerning the granting 
of observer status to WIPO for interested non-governmental and 
intergovernmental stakeholders continue to be consistent with this 
recommendation.  The review process concerning the granting of 
observer status to an organization guarantees the seriousness and 
credibility of the applicant, as well as the relevance of its activities 
in the IP field, and this needs to be continued.  In addition, in the 
case of applications by national NGOs, the practice of having 
consultations with the State concerned has also proven useful and 
important to ensure the participation of organizations that are 
relevant to WIPO activities as well as the Development Agenda 
recommendations.  Beyond these accreditation procedures, WIPO 
continues to identify and pursue initiatives that facilitate the active 
participation of observers, and civil society at large, in its activities.”   
 

Related DA Projects N/A 
 

Activities/achievements  Numerous consultations with Non-Governmental Organizations 
(NGOs) / civil society observers were held, both in Geneva and in 
the field, to keep relevant stakeholders are up-to-date with WIPO’s 
work, and to allow them to inform the Organization of topical IP 
policy priorities. 
 
Groups with which consultations occurred in the 2016/2017 
timeframe include: 
 

 AIPPI (International Association for the Protection of IP) 

 BIO (Biotechnology Industry Organization) 

 EuropaBIO 

 FICPI (International Federation of IP Attorneys) 

 AIPLA (American IP law Association) 

 IPO (intellectual Property Owners) 

 I3PM 

 Global IP Center/Chamber of Commerce 

 Copyright Industry (AEPO, ARTIS, ARIPO, CISAC, EBU, 
EPC, EVA, FIM, ICMP, IPA, IFPI, IFRRO Latin Artis, 
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NORCODE, SAA, STM) 

 International Federation of Pharmaceutical Manufacturers 
and Associations (IFPMA) 

 University of Milan Bocconi School of Management 

 German Association of Patent attorneys (GRUR) 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/3/5; CDIP/6/3; CDIP/8/2; 
CDIP/10/2; CDIP/12/2; CDIP/14/2; CDIP/16/2; CDIP/18/2; 
CDIP/20/2.   
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7).   
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Recommendation(s) Recommendation 43 
 
To consider how to improve WIPO’s role in finding partners to fund 
and execute projects for IP-related assistance in a transparent and 
member-driven process and without prejudice to ongoing WIPO 
activities. 
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

8, 9 and 22 
 

Implementation  This recommendation has not yet been discussed by the CDIP.  
Implementation will begin once the activities have been agreed by 
Member States.   
 

Related DA Projects N/A 
 

Activities/achievements  Although this recommendation has not yet been discussed by the 
CDIP, WIPO manages several successful public-private 
partnerships, which allow the enterprise sector and civil society to 
share their expertise and provide funding for a number of important 
public policies that underlie WIPO’s mission.  The following 
partnerships should be highlighted:  
 

 Accessible Books Consortium (ABC) 

 WIPO Re:Search 

 Access to Research for Development and Innovation 
(ARDI) 

 Access to Specialized Patent Information (ASPI) 

 WIPO GREEN 
 

Other related 
reports/documents 

N/A 
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Recommendation(s) Recommendation 45 
 
To approach intellectual property enforcement in the context of 
broader societal interests and especially development-oriented 
concerns, with a view that “the protection and enforcement of 
intellectual property rights should contribute to the promotion of 
technological innovation and to the transfer and dissemination of 
technology, to the mutual advantage of producers and users of 
technological knowledge and in a manner conducive to social and 
economic welfare, and to a balance of rights and obligations”, in 
accordance with Article 7 of the TRIPS Agreement.   
 

Related Programs in 
the Program and 
Budget 2018/2019 
 

9, 11 and 17 

Implementation  This recommendation has been partially discussed by the CDIP.   
 
In the context of the Advisory Committee on Enforcement (ACE), 
the recommendation is already under implementation.  Discussions 
at the ACE are conducted within the framework of 
Recommendation 45, and WIPO’s work in the field of building 
respect for IP, under Program 17, is guided by this 
Recommendation.  In addition, a project on “Cooperation on 
Intellectual Property Rights Education and Professional Training 
with Judicial Training Institutes in Developing and Least Developed 
Countries” is also addressing this recommendation (document 
CDIP/16/7 Rev.).  This project was approved at the seventeenth 
session of the CDIP and is under implementation since July 2016. 
 

Related DA Projects The recommendation is being addressed by the on-going DA 
project on Cooperation on Development and Intellectual Property 
Rights Education and Professional Training with Judicial Training 
Institutions in Developing and Least Developed Countries 
(CDIP/16/7 Rev.2).   
 

Activities/achievements  Throughout the period under review (July 2017-June 2018), the 
Building Respect for IP Division (BRIP) continued its activities 
related to international cooperation and policy, technical 
assistance, capacity building and awareness-raising in the field of 
building respect for IP with a view of broader societal interests and 
development-oriented concerns in accordance with DA 
Recommendation 45 and WIPO Strategic Goal VI “International 
Cooperation on Building Respect for IP”.   
 

A) International Policy and Cooperation 
 

The Advisory Committee on Enforcement (ACE) continued to be 
the global forum of Member States for exchanging national 
practices and experiences and facilitating international policy 
dialogue on IP enforcement and building respect for IP.  At its 
twelfth session held on September 4 to 6, 2017, Member States 
exchanged information on (i) awareness-building activities and 

http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=339288
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strategic campaigns as a mean for building respect for IP among 
general public and especially the youth;  (ii) institutional 
arrangements concerning IP enforcement policies and regimes, 
including a mechanism to resolve IP disputes in a balanced, 
holistic and effective manner;  (iii) legislative assistance, taking into 
account the flexibilities, the level of development, the difference in 
legal tradition and the possible abuse of enforcement procedures; 
and (iv) success stories of activities at national and regional levels 
for agencies and national officials in line with relevant Development 
Agenda recommendations and the ACE mandate.   
Member States agreed to continue working on these four items 
during the thirteenth ACE session. (See 
http://www.wipo.int/meetings/en/details.jsp?meeting_id=42290).   
 

B) Legislative Assistance 
 

Tailored and balanced legislative assistance was provided on a 
strictly bilateral, neutral and confidential basis, in accordance with 
DA Recommendations 13, 14 and 45, to 11 requesting Member 
States. 
(See 
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372936). 
 

C) Technical Assistance and Capacity Building 
 

At the request of Member States or regional intergovernmental 
organizations, 34 capacity-building and training activities (21 
national or 13 sub-regional) in the field of building respect for IP for 
law enforcement officials and/or members of the judiciary were 
organized. 
(See http://www.wipo.int/enforcement/en/activities/current.html).  
These training activities were guided by Recommendation 45 of 
WIPO’s DA.  (On the implementation of Recommendation 45 in 
capacity building activities, see 
http://www.wipo.int/edocs/mdocs/enforcement/en/wipo_ace_11/wip
o_ace_11_10.pdf). 
 
Customized editions of the WIPO training materials for law 
enforcement officials and prosecutors were created for Egypt, 
Jordan, Morocco and Namibia to meet local requirements and for 
use as a resource tool in specific capacity building events for 
national law enforcement authorities.  
 

D) Awareness-raising Activities 
 

The Consumer Survey Toolkit on Respect for IP was developed 
with the support of the Ministry of Culture, Sport and Tourism 
(MCST) of the Republic of Korea as a template fit for customization 
by the member States to evaluate consumer attitudes towards 
pirated and counterfeit goods and to assess the effectiveness of 
awareness-raising activities.  
(See 
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=373336). 
 

http://www.wipo.int/meetings/en/details.jsp?meeting_id=42290
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=372936
http://www.wipo.int/enforcement/en/activities/current.html
http://www.wipo.int/edocs/mdocs/enforcement/en/wipo_ace_11/wipo_ace_11_10.pdf
http://www.wipo.int/edocs/mdocs/enforcement/en/wipo_ace_11/wipo_ace_11_10.pdf
http://www.wipo.int/meetings/en/doc_details.jsp?doc_id=373336
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The existing Teaching Materials on Respect for Copyright, also 
developed with the support of the MCST of the Republic of Korea, 
were translated in Arabic, French and Spanish language versions 
and are accessible on the English-language educational website 
www.respectforcopyright.org, as well as on the Spanish language 
online version at www.respectoporelderechodeautor.org.   
 
Another website www.respectfortrademarks.org was developed, 
with the support of the Japan Patent Office, to raise awareness, 
particularly of young people, on respect for trademarks. 
 

Other related 
reports/documents 

Reports considered by the CDIP:  CDIP/18/2; CDIP/20/2. 
 
In addition to the activities contained in the IP-TAD, for more 
information about the achievements related to this 
recommendation please refer to the WIPO Performance Report 
2016/17 (document WO/PBC/28/7). 
 

 
 
 

[End of Annex VII and of document] 
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