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1. The Annex to the present document contains the completion report of the Development 
Agenda (DA) project on Intellectual Property, Tourism and Culture: Supporting Development 
Objectives and Promoting Cultural Heritage in Egypt and other Developing Countries.  The 
report covers the entire period of the project implementation, i.e from January 2016 to April 
2019. 
 

2. The CDIP is invited to take note 
of the information contained in the 
Annex to the present document. 
 
 
 
[Annex follows] 
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PROJECT SUMMARY 

Project Code DA_1_10_12_40_01 

Title 

 

 
Intellectual Property, Tourism and Culture:  Supporting Development 
Objectives and Promoting Cultural Heritage in Egypt and other 
Developing Countries 
 

Development Agenda 
Recommendations 

 

 
Recommendation 1:  WIPO technical assistance shall be, inter alia, 
development-oriented, demand-driven and transparent, taking into 
account the priorities and the special needs of developing countries, 
especially LDCs, as well as the different levels of development of 
Member States and activities should include time frames for 
completion. In this regard, design, delivery mechanisms and 
evaluation processes of technical assistance programs should be 
country specific. 
 
Recommendation 10:  To assist Member States to develop and 
improve national intellectual property institutional capacity through 
further development of infrastructure and other facilities with a view 
to making national intellectual property institutions more efficient and 
promote fair balance between intellectual property protection and 
the public interest. This technical assistance should also be 
extended to sub-regional and regional organizations dealing with 
intellectual property. 
 
Recommendation 12:  To further mainstream development 
considerations into WIPO’s substantive and technical assistance 
activities and debates, in accordance with its mandate. 
 
Recommendation 40: To request WIPO to intensify its cooperation 
on IP related issues with United Nations agencies, according to 
Member States’ orientation, in particular UNCTAD, UNEP, WHO, 
UNIDO, UNESCO and other relevant international organizations, 
especially the WTO in order to strengthen the coordination for 
maximum efficiency in undertaking development programs 
 

Project Budget 

 

 
Total non-personnel costs:  320,000 Swiss francs 
 

Project Duration 

 

 
40 months, from January 1, 2016 to April 30, 2019 
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Key WIPO Sectors 
Involved and Links to 
WIPO Programs 

 
Implemented by the Development Sector (Program 9) under 
Strategic Goal III, i.e. Facilitating the Use of IP for Development, the 
project is also linked to Program 30 (SMEs and Entrepreneurship 
Support) for the impact of its findings and recommendations 
regarding the tourism industry, including SMEs operating in the 
tourism sector; Program 3 and Program 4 (respectively Copyright 
and Related Rights, and Traditional Knowledge, Traditional Cultural 
Expressions and Genetic Resources) for its findings and 
recommendations regarding national/local knowledge, tradition and 
culture; and Program 18 (IP and Global Challenges), on IP aspects 
regarding innovation and the connection between sustainable 
tourism and sustainable development. 
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Brief Description of 
Project 

 
Implemented in four pilot countries, i.e. Ecuador, Egypt, Namibia 
and Sri Lanka, the project aimed at building capacities of key 
stakeholders and raising awareness of the intersection between IP 
tourism and development, in the framework of growth and 
development policies.   
 
Why focus on IP and Tourism?  
 
The project stemmed from a proposal of the Arab Republic of Egypt, 
approved by CDIP/15, to consider the role of the IP system in 
promoting tourism-related economic activity, including activity 
related to the promotion of national and/or local knowledge, 
traditions, and culture. 
 
The project was developed on the fundamental premise that 
tourism, one of the major players in international commerce, 
represents one of the main sources of income for many developing 
countries.  Tourism demand is increasingly differentiated by a 
market that proposes value-added products and services.  In this 
context, tourism stakeholders can play a key role in providing high-
quality products and services to tourists by responding to their most 
specific interests and needs.  In so doing, both consumers and 
providers of tourism products and services can benefit from the 
strategic use of the IP system. 
 
Based on research conducted in the four pilot countries, the project 
took a close look at practical experiences and made a series of 
recommendations to assist tourism stakeholders adopt appropriate 
strategies and tourism-related policies to support business 
competitiveness and local development. 
 
The project also addressed the needs of raising awareness at the 
academic level of the intersection between IP, tourism and 
development, and was instrumental in stimulating academic debate 
on a new research topic.  This resulted in the development of new 
curricula and teaching materials to be integrated in the academic 
programs of selected universities in pilot countries.  
 
Finally, the experiences and best practices documented throughout 
the project were consolidated in a series of national studies and in a 
practical guide, which highlight several options to use the IP system 
to promote tourism and cultural heritage, while supporting 
development objectives at local and national levels. 
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Project Manager 
 
Ms. Francesca Toso, Senior Advisor, Development Sector 
 

Links to Expected 
Results in the 
Program and Budget  

 

 
Expected Result III.1:  National innovation and IP strategies and 
plans consistent with national Development objectives. 
 
Expected Result III.2:  Enhanced human resource capacities able to 
deal with the broad range of requirements for the effective use of IP 
for development in developing countries, LDCs and countries with 
economies in transition. 
 

 
Summary overview of 
Project 
implementation  

 
A brief extension of the project up to April 30, 2019, for a total 
project duration of 40 months, allowed to finalize a number of 
outstanding activities since the last progress report (November 
2018), and attain project outputs and objectives according to the 
original project document. 
 
In the project implementation, the four pilot countries benefitted from 
the same methodological approach, which included: a) the creation 
of Steering Committees to oversee the country-level 
implementation; b) the elaboration of country plans; c) participation 
in sector-specific capacity-building activities; and d) the 
development and adoption of teaching materials on IP and tourism. 
 
The project was implemented mostly at country level, in 
collaboration with the appointed national lead agencies and national 
stakeholders.  In addition, a number of activities were undertaken at 
the Secretariat level, with the purpose of creating wider awareness 
on new areas of research and development cooperation, i.e. the use 
of the IP system in connection with tourism and cultural heritage 
promotion. 
 

I. Country-level project implementation 
 
Ecuador 
 
Ecuador made impressive strides toward the full achievement of the 
project objectives, relying on the support of several stakeholders 
and implementation partners.  This was undoubtedly due to the 
institutional commitment of the lead agency, the National Intellectual 
Property Office (SENADI), which since 2017 had assigned a set of 
dedicated resources (human and financial) to country-level project 
implementation.  
 
1. One of the first instruments of cooperation between WIPO and 
the government of Ecuador for project implementation was a 
Cooperation Agreement signed with the national IP Office in 
October 2016.  In the first semester 2017, a general study was 
conducted on the possible use of the IP system to boost local 
economic growth and development in selected tourism destinations, 
including traditional festivals and natural areas.  A more in-depth 
study was further conducted in the Province of Imbabura, focusing 
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on the use of IP to promote tourism in a geographical area known as 
the Imbabura Geopark Project.  
 
In this territory, one of Ecuador’s most attractive provinces, SENADI 
organized a series of training programs for the local communities, 
highlighting the links between the use of IP, local economic activity 
(mainly handicrafts) and local development, also emphasizing 
respect for cultural identity and traditions. 
 
The intensive capacity-building activity carried out in the province 
and its Geo-Park over the last 24 months led to the drafting of a 
further agreement between SENADI and the provincial government 
of Imbabura, aimed at using appropriate IP and branding strategies 
for the promotion of the province’s economic activity based on the 
uniqueness of its eco-tourism.  
 
2. Impressive results were reached in the implementation of one of 
the project’s main objectives. i.e. “raising the awareness of the 
academic community on the use of IP systems and tools for tourism 
promotion”.  This was the result of a collaboration between the 
National IP Office of Ecuador (SENADI) and a well-known public 
university (the Polytechnic School of the Armed Forces, ESPE).  For 
this purpose, a specialized academic course was developed, with 
guidance and feedback provided by WIPO, on the links between 
tourism and IP and on the importance of using IP in this specific  
sector of the national economy.  Elements of the SENADI-ESPE 
cooperation include: 

 the signing of an Inter-institutional Cooperation Agreement 
(November 2017), through which the University undertakes to 
incorporate the subject of IP in the curriculum of its School of 
Tourism; 

 the creation of a syllabus and teaching materials for a new 
Masters-level academic course on IP and Tourism, which will be 
taught in the fifth semester of the Masters of Tourism (2021); 

 the organization of a "Training of Trainers" program on IP, for 
ESPE professors (July 2019); 

 the extension of the Masters-level academic course to other 
national and regional universities, following the July 2019 
Training of Trainers course.  

 
3. The third pillar of country-level project implementation in Ecuador 
consists of the cooperation between SENADI and the Ministry of 
Tourism, intended to encourage the main stakeholders in this sector 
to use IP as a strategic management tool.  In this respect, the 
Ministry of Tourism: 

 incorporated IP training, with the participation of SENADI 
officials, in the regular training courses destined to tourism 
officials;  

 included IP notions as part of its virtual training platform on 
tourism management; 

 animated a series of debates on the use of IP in the 
development and support of local and national tourism. 
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Egypt 
 
Thanks to the sustained interest of the Steering Committee and the 
lead agency (Ministry of Foreign Affairs) in pursuing the project, 
several stakeholders were sensitized to the strategic role of IP in the 
promotion of tourism and cultural heritage.  A nation-wide study, 
conducted with the support of the national Steering Committee, 
analyzed the potential use of the IP system to boost economic 
activity and promote cultural heritage in four locations, selected on 
the basis of their unique touristic interest.  These included: a) the 
Nubian (Golden Land) route; b) the Holy Family Journey route; c) 
the Siwa Oasis route; and d) the National Museum of Egyptian 
Civilization (NMEC) in Cairo.  
 
In this context, the project focused, on the one hand, on the needs 
of the handicraft sector (extremely prominent in the first three 
locations), and on the other hand, on the needs of Museums and 
world heritage collections, with a view to assisting them in the 
effective management of their IP assets and in their strategies to 
attract more visitors. 
 
A fully-fledged presentation of that study and its many findings 
attracted the attention of Member States in a plenary session of 
CDIP/23.  A series of tailor-made capacity-building programs also 
created keen interest and expectation of follow up among 
stakeholders, both within the nationwide Museum community, and 
within the rich and varied handicraft sector.  Concrete 
recommendations from the study and the workshops are made 
available, to now bring the project closer within the reach of its end 
beneficiaries. 
 
Namibia 
 
In Namibia, the project was launched with the objective of 
conducting comprehensive research on some of the country’s main 
touristic attractions where the use of the IP system could boost 
tourism-related economic activity.  A team composed of an IP expert 
and a Tourism expert carried out this research and produced a first 
report which met with the consensus of the national Steering 
Committee.  The fact that some members of the Steering Committee 
were closely involved with some aspects of the field research 
contributed to a discrete level of project buy-in by some national 
stakeholders. 
 
As a complement to this broader study, and in an effort to delve 
more in depth on two case-studies of particular interest for the 
connection between the use of IP and sustainable tourism, the 
project commissioned a second study.  This additional research 
brought significant insights, analyzing two examples of how rural 
people in Namibia had been able to benefit from tourism by using 
aspects of their cultural identity and traditional knowledge to create 
desirable products for the tourism market.  Both examples also 
documented the relationship between traditional knowledge and 
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protecting intellectual property and how rural people in Namibia had, 
or had not, achieved such protection.  A series of practical 
recommendations emerged from both studies, and were shared with 
the Steering Committee and selected policy makers, in particular 
within the Ministry of Environment and Tourism, Ministry of 
Industrialization, Trade and SMEs Development, and Ministry of 
International Relations and Cooperation. 
 
Remarkable progress was also made in Namibia in working with 
selected universities involved in integrating IP in their respective 
curricula.  Within the broader plan aiming at instituting IP teaching 
within Namibian universities, the teaching of specific courses on IP 
and Tourism has considerably advanced, notably at the International 
University of Management (IUM) and the Namibian University of 
Science and Technology (NUST).  In this regard, NUST announced 
that the set of teaching materials on IP and Tourism it had 
developed as a concrete output of the project could be used as a 
basis for the further elaboration of a course outline to be shared by 
other national universities, including the University of Namibia 
(UNAM). 
 
Sri Lanka 
 
Sri Lanka was the first country to have successfully conducted and 
concluded a national study on “Intellectual Property in Tourism and 
Culture”.  The project had obtained high media profile and political 
support when the study was officially launched in November 2017, 
in the presence of experts, policy-makers and the national press. 
 
Three cluster areas were recognized as being of priority interest for 
Sri Lankan tourism - cultural, ecological and wellness tourism.   
Two capacity-building activities were conducted in 2017 for tourism 
stakeholders from those cluster areas in the capital city Colombo, 
and in the southern province of Gaulle.  Such activities highlighted 
some of the current hurdles to tourism development, but also 
allowed to identify the benefits that tourism-related economic activity 
could derive from a better use of the IP system.  With regard to the 
specific areas of cultural tourism and eco-tourism, there was a clear 
emphasis on the need for tourism stakeholders to create the 
conditions for environmental and social sustainability, especially for 
the benefit of local communities. 
 
A policy-makers round table was organized in 2017, gathering 
senior officials from relevant institutions from various policy and 
productive fields, including Ministries and Departments of Science 
and Technology, Innovation, Ayurveda and Traditional Medicine, 
Wildlife, Environment, the Export Development Board, the Ceylon 
Tea Board, in addition to Tourism (SLTDA), the National Intellectual 
Property Office (NIPO), and the University of Colombo.  
 
The important strides made in Sri Lanka in the project 
implementation during 2016 and 2017 were unfortunately stalled in 
2018 by internal political changes affecting the overall government 
structures and in particular the leadership of the Sri Lanka Tourism 
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Development Authority (SLTDA) – until then a major ally in the 
project implementation.  Without a dedicated counterpart, and 
struggling against other priorities, it was hard for the project to 
maintain continued support. 
 
Notwithstanding these hurdles, the project made impressive 
progress toward the achievement of the project outcome indicator of 
“adoption of curricula and educational and training materials”.  In 
this regard, the project continued to dedicate resources and 
attention to the development of teaching materials, which have 
resulted in a full-fledged syllabus consisting of 8 modules for 45 
credit hours. 
  

II. Secretariat-based project implementation 
 
In parallel with the country-based implementation, the Secretariat 
centrally managed a series of broad-based awareness raising 
activities, in line with the project awareness-raising objective.  In this 
regard, it coordinated the production of a practical guide on the use 
of IP systems and tools for tourism promotion, with a view to capture 
essential messages emerging from original research in the four pilot 
countries, as well as from international best practices on sustainable 
tourism promotion.  In addition, it established a cooperation 
agreement with the United Nations World Tourism Organization 
(UNWTO) for the co-production of a Guide on IP and Tourism, to be 
finalized by the end 2019.  This publication is meant to raise 
awareness on the use of IP by tourism stakeholders and will be 
distributed by WIPO and UNWTO among their respective 
constituencies. 
 
Additional activities took place in the pursuit of the project output 
formulated as “Higher awareness among the academic community 
on the intersection between IP and tourism and the promotion of 
national and knowledge, traditions and culture for development”.  In 
this regard, the project established valuable contacts with academic 
networks under the Erasmus Project of the European Union (notably 
with an exchange focus with Latin American countries).  This was 
done with a view to exchange information for the design of 
specialized curricula in the field of Tourism and to introduce IP 
considerations in the context of tourism management education.  
One interesting outcome from this collaboration was the 
organization of a webinar, in August 2018, by the European IPR 
Helpdesk, on “IP, Tourism and Development”, attended by over 70 
participants from 15 European countries. 

Results/impact of 
project and Key 
lessons 

 
In all four countries, the project achieved a good level of visibility 
and buy-in through the creation of Steering Committees, which 
represented a cross-section of government institutions, private 
sector tourism operators and academia.  The establishment of 
Memoranda of Understanding/ Cooperation Agreements between 
WIPO and lead institutions in each pilot country further helped to 
draw political support and stakeholders’ involvement toward the 
achievement of the project results. 
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One of the main results were the findings of original research 
conducted in a thematic area where little literature and no country-
specific data was available, i.e. the analysis of the conceptual links 
and applicable strategies for the use of IP tools in commercial 
activity related to tourism and cultural heritage promotion.  The six 
studies conducted at national level (1 in Egypt; 2 in Ecuador; 2 in 
Namibia; and 1 in Sri Lanka) have opened up a vast range of 
opportunities in each of the four countries to continue to engage 
tourism stakeholders in concrete actions to introduce IP strategies in 
tourism business management and in tourism policy development. 
 
How these possibilities will now be addressed by specific new 
projects on IP for tourism and cultural heritage promotion remains to 
be seen.  The topic deserves sustained attention by IP and tourism 
authorities in the countries concerned, if the recommendations 
emerged through the country-level research are to produce concrete 
results at local level. 
 
The project had the ambition of creating capacities for tourism 
stakeholders on how appropriate IP management tools and 
strategies could enhance competitiveness in local tourism 
businesses.  The initial workshops held in the four countries had the 
advantage of exposing a selected group of stakeholders to the 
fundamental notions of IP in relation to tourism and cultural heritage 
promotion.  Much more needs to be done to broaden the impact of 
such activities.  One of the best practices in this respect is 
represented by the experience of the IP Office in Ecuador, which 
has concluded an Agreement with the Ministry of Tourism to include 
IP notions in the training imparted country-wide to tourism officials in 
each of the provinces. 
 
It is through the development of teaching and training materials, and 
though the adoption of curricula on IP and tourism in Tourism 
schools and Universities that the project will continue to have a long-
lasting impact, beyond its time-bound duration.  In this regard, the 
experience of Ecuador, Namibia and Sri Lanka, where teaching 
materials were developed (with a country focus) and arrangements 
were made for the inclusion of specific courses within approved 
curricula, must be closely observed and supported over the next 
several years.  The possibility to adapt these teaching materials 
beyond the country where they were initially produced (e.g. from 
Ecuador to a broader Spanish-speaking Latin American context) 
must be explored. 
 
Finally, the fact that other academic networks, beyond the four pilot 
countries, continue to express interest in the inclusion of IP in the 
design of tourism courses and curricula, attests to the impact that 
the project has had beyond its immediate focus of implementation.   
  

Risks and Mitigation 
 
At the outset, risks were envisaged both at the Secretariat 
implementation level, and at the country implementation level. 
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The difficulty to identify adequate expert resources, with knowledge 
and experience in substantially different thematic areas, i.e. IP and 
Tourism, as well as with strong research and analysis skills, was 
encountered both at the Secretariat, as well as at the country levels.  
This impacted the research aspect of the project.  At Secretariat 
level, this risk was addressed by collaborating with the United 
Nations World Tourism Organization (UNWTO) in the co-publication 
of a Guide on IP and Tourism, where each organization was 
responsible for the substantive content under their respective 
mandate.  This co-publication, however, extensively used original 
research carried out under the project as a solid background. 
 
At country level, the challenge to find adequate expertise for the 
national studies was even greater.  In two instances, faced with the 
risk of compromising the quality of the national studies due to weak 
research methodologies, the project team decided to commission a 
second study to new consultants identified at a later stage.  This 
solution produced fully satisfactory results in the interest of the 
countries concerned and the project itself. 
 
Other risks were identified by the project inception document with 
regard to the country-level project implementation.  These included:  
difficulties in the identification of relevant tourism stakeholders; 
difficulties in the organization of capacity-building and awareness-
raising activities; lack of agreement among stakeholders on possible 
strategies to be adopted; lack of agreement among the academic 
community on the adoption of proposed curricula and teaching 
materials.   
 
Many of these situations did actually materialize at various stages of 
implementation.  However, the early appointment of lead agencies 
in each country helped address obstacles and streamline adequate 
responses as required by the circumstances.  More complex 
problems were encountered when a change of leadership, followed 
by a vacuum of authority, occurred in the coordinating lead 
agencies.  In these cases, the project responded by focusing on 
those aspects which could be directly coordinated from the 
Secretariat (i.e. development of teaching materials) and by 
intensifying contacts with other influential stakeholders, including 
through the Permanent Missions of the countries concerned.  This 
strategy proved successful in reactivating coordination mechanisms 
at the country level. 
 

Project 
Implementation Rate  

 
The budget utilization rate as per end of July 2019 is: 91% 
 

Previous 
Reports/documents 

 
This is the fourth report to the CDIP. 
 
The first report is contained in document CDIP/18/2, Annex I.  The 
second report is contained in document CDIP/20/2, Annex I.  The 
third report is contained in document CDIP/22/2, Annex IV. 
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PROJECT SELF-EVALUATION 

 
Key to Traffic Light System (TLS) 
 

**** *** ** NP NA 

Fully 
achieved 

Strong 
progress 

Some progress No progress Not yet 
assessed/discontinued 

 

Project Outputs1  
(Expected result) 

Indicators of Successful 
Completion 
(Output Indicators) 
 

Performance Data TLS 

A Practical Guide on IP 
and tourism developed 
and four case studies 
documented  
 

(a) A practical Guide on 
the use of IP systems and 
tools for tourism promotion, 
including through the 
promotion of national 
knowledge, traditions and 
culture;  and 
 

The text of a practical guide 
has been finalized based on 
WIPO research. In addition, 
a co-publication by WIPO 
and the UNWTO is 
underway, using the WIPO 
guide as extensive 
background. 
 

**** 

(b) Four case studies 
conducted and documented 
(one per pilot country). 
 

Six case studies completed 
2 in Ecuador 
1 in Egypt 
2 in Namibia 
1 in Sri Lanka 

**** 

                                                
1  As per the original Project Document, Section 3.2. 

Follow-up 
 
While project outputs were largely achieved, a lasting impact of the 
project will depend on sustained follow up action at several levels. 
 
1. General awareness of effective IP management within the 

tourism sector will be increased by a targeted dissemination of 
the WIPO-UNWTO co-publication on IP and Tourism.  A 
concerted plan and continuing inter-institutional collaboration is 
envisaged in this regard. 
 

2. Pilot countries will disseminate the findings of the national 
studies through national Steering Committees.  Regular 
Technical Assistance activities in those countries must be 
planned to sustain initial project results. 
 

3. Developments at the academic level regarding the integration of 
courses on IP tourism must be monitored in the pilot countries.  
At the same time, the possibility must be explored to extend the 
use of teaching materials developed under the project to other 
interested countries. 
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Three pilot countries 
selected (in addition to 
Egypt)  

(a) Three countries 
selected (based on agreed 
selection criteria);  and 
 
 
(b) Lead 
agencies/institutions 
appointed for country 
project implementation. 
 

(a)   Ecuador, Namibia and 
Sri Lanka selected as pilot 
countries (in addition to 
Egypt) 
 
(b) SENADI (Servicio 
Nacional de Derechos 
Intelectuales, Ecuador); 
BIPA (Business and 
Intellectual Property 
Authority, Namibia); SLTDA 
(Sri Lanka Tourism 
Development Authority, Sri 
Lanka); Ministry of Foreign 
Affairs (Egypt) 
 

**** 
 
 
 
 
**** 

Tourism stakeholders 
and national authorities 
identified 
 
 

In each country, relevant 
tourism stakeholders 
identified in coordination 
with lead institutions. 
 

Key stakeholders identified 
and organized in national 
Steering Committees in 4 
countries, under the 
coordination of the lead 
agencies 
 

**** 

Country-level project 
plans approved 
 

Project implementation 
plans drafted (one per 
country) 

Cooperation 
Agreements/Exchange of 
letters between WIPO and 
Lead agencies signed in 4 
countries. 
Recommendations from 
national studies, although 
endorsed by Steering 
Committees, were not fully 
developed. 
  

*** 

Tourism stakeholders 
and national 
authorities, including IP 
offices, sensitized  
 
 

In each pilot country, two 
capacity building events 
organized to sensitize 
tourism stakeholders and 
strengthen the capacities of 
national authorities to 
provide sector-specific 
support to tourism-related 
economic activity through 
the use of IP.   
 

-Ecuador:  3 stakeholders 
workshops and ongoing 
(20+) awareness- raising 
initiatives by national IP 
authorities; 
- Egypt: 3 awareness-
raising seminars with 
Steering Committee 
members; 2 capacity-
building events; 
- Namibia: 4 national 
workshops for tourism 
stakeholders and policy-
makers; 
- Sri Lanka: 3 national 
workshops for tourism 
stakeholders and policy 
makers.  

**** 

Higher awareness 
among the academic 

(a)   Information/awareness-
raising materials produced 

(a) at least one webinar on 
IP, Tourism and Culture 

**** 
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community on the 
intersection between IP 
and tourism and the 
promotion of national 
and knowledge, 
traditions and culture 
for development 
 

(at least one video 
documentary);  and 
 
(b) Teaching/training 
materials developed (at 
least one set) and 
integrated in curricula. 
 

(replacing video 
documentary); 
 
(b) Three sets of teaching 
materials finalized 
(Ecuador, Namibia, Sri 
Lanka) 

 
 

Project Objectives Indicators of Success in 
Achieving Project Objective 
(Outcome Indicators) 
 

Performance Data TLS 

Create capacities for 
key tourism 
stakeholders, as well 
as for national/local 
authorities, including IP 
offices, of how to use 
IP tools and strategies 
to add value and 
diversify tourism-
related economic 
activity, including 
activity related to the 
promotion of tourism,  
national and/or local 
knowledge, traditions 
and culture. 

National authorities in all 
four pilot countries have 
developed structures to 
provide advisory services 
on IP and tourism for 
growth and national 
development. 
 

Steering Committees on IP 
and Tourism have been 
created in all four countries. 
With the exception of 1 
country, and despite WIPO’s 
recommendations in this 
regard, national authorities 
have not been able to 
develop more permanent 
structures to provide 
advisory services on IP and 
tourism promotion. 
However, the national 
studies have provided 
sufficient evidence of the 
benefits of targeted actions 
with well-identified 
stakeholders and 
beneficiaries. 
 

*** 

Tourism stakeholders in at 
least two countries have 
started/developed plans to 
use IP tools and strategies 
to strengthen their 
competitiveness and 
promote tourism, national 
and/or local knowledge, 
traditions and culture. 
 

1. Ecuador: plans developed 
by SENADI together with 
Ministry of Tourism, and 
Geo-Park project, to use IP 
tools for tourism business 
competitiveness; 
2. Namibia: practical IP 
management support to 
two-case studies fully 
identified; roadmap for 
further actions on IP in 
tourism endorsed by 
stakeholders; 
3. Sri Lanka: request of 
wellness tourism 
stakeholders to develop a 
plan to use IP as a strategic 
tool for the sector. 
 

**** 
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Raise awareness of the 
academic community 
of the intersection 
between IP and 
tourism in the 
framework of growth 
and development 
policies with a view to 
developing teaching 
materials and 
promoting the inclusion 
of specialized curricula 
in tourism management 
schools and in national 
IP academies. 

Up to two schools of 
Tourism Management and 
at least one national IP 
Academy have adopted 
curricula and educational 
and training materials 
developed by the project. 

-Ecuador: full-fledged 
syllabus and teaching 
materials for academic 
course on IP, Tourism and 
Local Development 
finalized; Training of trainers 
course (40 hours) launched 
in July 2019;  
- Namibia: NUST School of 
Hotel Management agreed 
to integrate a course on IP 
and tourism Management; 
- Sri Lanka: ongoing 
negotiations for introduction 
of course on IP and Tourism 
in Colombo University (45 
credit hours).  

**** 
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IMPLEMENTATION TIMETABLE 
 

Activity Quarters 
 

 
 

1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 

Drafting a practical 
guide and case 
studies on IP and 
Tourism  
 
- Setting up of study 
group (including 
WIPO and external 
experts) 
- Selection of 
experts 
- Selection of case 
studies 
- Drafting of a guide 
and case studies 

 
 
 
x 

 
 
 
 
x 
x 

 
 
 
 
x 
x 

 
 
 
 
 
 
x 

 
 
 
 
 
 
x 

 
 
 
 
 
 
x 

   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
x 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
x 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
x 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

Pilot country 
selection 
 

x              

 
Lead agencies 
appointment 

x x             

 
In-country 
stakeholders  
identification 

 x x            

 
Elaboration and 
approval of country 
plans 
(to ensure 
sustainability of 
project results at 
institutional level) 

  x x x        x x 

 
1st series of 
Capacity-building 
events for 
stakeholders 

    x x x x     x  

 
Development of 
awareness-raising 
materials (video and 
print) and teaching 
materials  

      x x x x x x x  
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2nd series of 
capacity-building / 
awareness raising 
events for 
stakeholders  

        
 

 
x 

 
x 

 
x 

  
x 

 

 
Adoption of teaching 
materials/curricula 

           x x x 

Final Evaluation 
Report 

             x 

 
 
 
 

[End of Annex and of document] 


