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1.  The Annex to the present document contains the completion report of the Development
Agenda (DA) project on Intellectual Property, Tourism and Culture: Supporting Development
Objectives and Promoting Cultural Heritage in Egypt and other Developing Countries. The
report covers the entire period of the project implementation, i.e from January 2016 to April
2019.

2. The CDIP is invited to take note

of the information contained in the
Annex to the present document.

[Annex follows]
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ANNEX
PROJECT SUMMARY
Project Code DA_1 10 12 40_01
Title Intellectual Property, Tourism and Culture: Supporting Development

Objectives and Promoting Cultural Heritage in Egypt and other
Developing Countries

Development Agenda | Recommendation 1: WIPO technical assistance shall be, inter alia,
Recommendations development-oriented, demand-driven and transparent, taking into
account the priorities and the special needs of developing countries,
especially LDCs, as well as the different levels of development of
Member States and activities should include time frames for
completion. In this regard, design, delivery mechanisms and
evaluation processes of technical assistance programs should be
country specific.

Recommendation 10: To assist Member States to develop and
improve national intellectual property institutional capacity through
further development of infrastructure and other facilities with a view
to making national intellectual property institutions more efficient and
promote fair balance between intellectual property protection and
the public interest. This technical assistance should also be
extended to sub-regional and regional organizations dealing with
intellectual property.

Recommendation 12: To further mainstream development
considerations into WIPQO'’s substantive and technical assistance
activities and debates, in accordance with its mandate.

Recommendation 40: To request WIPO to intensify its cooperation
on IP related issues with United Nations agencies, according to
Member States’ orientation, in particular UNCTAD, UNEP, WHO,
UNIDO, UNESCO and other relevant international organizations,
especially the WTO in order to strengthen the coordination for
maximum efficiency in undertaking development programs

Project Budget Total non-personnel costs: 320,000 Swiss francs

Project Duration 40 months, from January 1, 2016 to April 30, 2019
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Key WIPO Sectors
Involved and Links to
WIPO Programs

Implemented by the Development Sector (Program 9) under
Strategic Goal Ill, i.e. Facilitating the Use of IP for Development, the
project is also linked to Program 30 (SMEs and Entrepreneurship
Support) for the impact of its findings and recommendations
regarding the tourism industry, including SMEs operating in the
tourism sector; Program 3 and Program 4 (respectively Copyright
and Related Rights, and Traditional Knowledge, Traditional Cultural
Expressions and Genetic Resources) for its findings and
recommendations regarding national/local knowledge, tradition and
culture; and Program 18 (IP and Global Challenges), on IP aspects
regarding innovation and the connection between sustainable
tourism and sustainable development.
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Brief Description of
Project

Implemented in four pilot countries, i.e. Ecuador, Egypt, Namibia
and Sri Lanka, the project aimed at building capacities of key
stakeholders and raising awareness of the intersection between IP
tourism and development, in the framework of growth and
development policies.

Why focus on IP and Tourism?

The project stemmed from a proposal of the Arab Republic of Egypt,
approved by CDIP/15, to consider the role of the IP system in
promoting tourism-related economic activity, including activity
related to the promotion of national and/or local knowledge,
traditions, and culture.

The project was developed on the fundamental premise that
tourism, one of the major players in international commerce,
represents one of the main sources of income for many developing
countries. Tourism demand is increasingly differentiated by a
market that proposes value-added products and services. In this
context, tourism stakeholders can play a key role in providing high-
quality products and services to tourists by responding to their most
specific interests and needs. In so doing, both consumers and
providers of tourism products and services can benefit from the
strategic use of the IP system.

Based on research conducted in the four pilot countries, the project
took a close look at practical experiences and made a series of
recommendations to assist tourism stakeholders adopt appropriate
strategies and tourism-related policies to support business
competitiveness and local development.

The project also addressed the needs of raising awareness at the
academic level of the intersection between IP, tourism and
development, and was instrumental in stimulating academic debate
on a new research topic. This resulted in the development of new
curricula and teaching materials to be integrated in the academic
programs of selected universities in pilot countries.

Finally, the experiences and best practices documented throughout
the project were consolidated in a series of national studies and in a
practical guide, which highlight several options to use the IP system
to promote tourism and cultural heritage, while supporting
development objectives at local and national levels.
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Project Manager Ms. Francesca Toso, Senior Advisor, Development Sector
Links to Expected Expected Result Ill.1: National innovation and IP strategies and
Results in the plans consistent with national Development objectives.

Program and Budget

Expected Result lll.2: Enhanced human resource capacities able to
deal with the broad range of requirements for the effective use of IP
for development in developing countries, LDCs and countries with
economies in transition.

Summary overview of | A brief extension of the project up to April 30, 2019, for a total

Project project duration of 40 months, allowed to finalize a number of
implementation outstanding activities since the last progress report (November

2018), and attain project outputs and objectives according to the
original project document.

In the project implementation, the four pilot countries benefitted from
the same methodological approach, which included: a) the creation
of Steering Committees to oversee the country-level
implementation; b) the elaboration of country plans; c) participation
in sector-specific capacity-building activities; and d) the
development and adoption of teaching materials on IP and tourism.

The project was implemented mostly at country level, in
collaboration with the appointed national lead agencies and national
stakeholders. In addition, a number of activities were undertaken at
the Secretariat level, with the purpose of creating wider awareness
on new areas of research and development cooperation, i.e. the use
of the IP system in connection with tourism and cultural heritage
promation.

l. Country-level project implementation

Ecuador

Ecuador made impressive strides toward the full achievement of the
project objectives, relying on the support of several stakeholders
and implementation partners. This was undoubtedly due to the
institutional commitment of the lead agency, the National Intellectual
Property Office (SENADI), which since 2017 had assigned a set of
dedicated resources (human and financial) to country-level project
implementation.

1. One of the first instruments of cooperation between WIPO and
the government of Ecuador for project implementation was a
Cooperation Agreement signed with the national IP Office in
October 2016. In the first semester 2017, a general study was
conducted on the possible use of the IP system to boost local
economic growth and development in selected tourism destinations,
including traditional festivals and natural areas. A more in-depth
study was further conducted in the Province of Imbabura, focusing
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on the use of IP to promote tourism in a geographical area known as
the Imbabura Geopark Project.

In this territory, one of Ecuador’s most attractive provinces, SENADI
organized a series of training programs for the local communities,
highlighting the links between the use of IP, local economic activity
(mainly handicrafts) and local development, also emphasizing
respect for cultural identity and traditions.

The intensive capacity-building activity carried out in the province
and its Geo-Park over the last 24 months led to the drafting of a
further agreement between SENADI and the provincial government
of Imbabura, aimed at using appropriate IP and branding strategies
for the promotion of the province’s economic activity based on the
unigueness of its eco-tourism.

2. Impressive results were reached in the implementation of one of

the project’s main objectives. i.e. “raising the awareness of the

academic community on the use of IP systems and tools for tourism

promotion”. This was the result of a collaboration between the

National IP Office of Ecuador (SENADI) and a well-known public

university (the Polytechnic School of the Armed Forces, ESPE). For

this purpose, a specialized academic course was developed, with

guidance and feedback provided by WIPO, on the links between

tourism and IP and on the importance of using IP in this specific

sector of the national economy. Elements of the SENADI-ESPE

cooperation include:

¢ the signing of an Inter-institutional Cooperation Agreement
(November 2017), through which the University undertakes to
incorporate the subject of IP in the curriculum of its School of
Tourism;

¢ the creation of a syllabus and teaching materials for a new
Masters-level academic course on IP and Tourism, which will be
taught in the fifth semester of the Masters of Tourism (2021);

e the organization of a "Training of Trainers" program on IP, for
ESPE professors (July 2019);

o the extension of the Masters-level academic course to other
national and regional universities, following the July 2019
Training of Trainers course.

3. The third pillar of country-level project implementation in Ecuador
consists of the cooperation between SENADI and the Ministry of
Tourism, intended to encourage the main stakeholders in this sector
to use IP as a strategic management tool. In this respect, the
Ministry of Tourism:

e incorporated IP training, with the participation of SENADI
officials, in the regular training courses destined to tourism
officials;

¢ included IP notions as part of its virtual training platform on
tourism management;

e animated a series of debates on the use of IP in the
development and support of local and national tourism.
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Eqypt

Thanks to the sustained interest of the Steering Committee and the
lead agency (Ministry of Foreign Affairs) in pursuing the project,
several stakeholders were sensitized to the strategic role of IP in the
promotion of tourism and cultural heritage. A nation-wide study,
conducted with the support of the national Steering Committee,
analyzed the potential use of the IP system to boost economic
activity and promote cultural heritage in four locations, selected on
the basis of their unique touristic interest. These included: a) the
Nubian (Golden Land) route; b) the Holy Family Journey route; c)
the Siwa Oasis route; and d) the National Museum of Egyptian
Civilization (NMEC) in Cairo.

In this context, the project focused, on the one hand, on the needs
of the handicraft sector (extremely prominent in the first three
locations), and on the other hand, on the needs of Museums and
world heritage collections, with a view to assisting them in the
effective management of their IP assets and in their strategies to
attract more visitors.

A fully-fledged presentation of that study and its many findings
attracted the attention of Member States in a plenary session of
CDIP/23. A series of tailor-made capacity-building programs also
created keen interest and expectation of follow up among
stakeholders, both within the nationwide Museum community, and
within the rich and varied handicraft sector. Concrete
recommendations from the study and the workshops are made
available, to now bring the project closer within the reach of its end
beneficiaries.

Namibia

In Namibia, the project was launched with the objective of
conducting comprehensive research on some of the country’s main
touristic attractions where the use of the IP system could boost
tourism-related economic activity. A team composed of an IP expert
and a Tourism expert carried out this research and produced a first
report which met with the consensus of the national Steering
Committee. The fact that some members of the Steering Committee
were closely involved with some aspects of the field research
contributed to a discrete level of project buy-in by some national
stakeholders.

As a complement to this broader study, and in an effort to delve
more in depth on two case-studies of particular interest for the
connection between the use of IP and sustainable tourism, the
project commissioned a second study. This additional research
brought significant insights, analyzing two examples of how rural
people in Namibia had been able to benefit from tourism by using
aspects of their cultural identity and traditional knowledge to create
desirable products for the tourism market. Both examples also
documented the relationship between traditional knowledge and
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protecting intellectual property and how rural people in Namibia had,
or had not, achieved such protection. A series of practical
recommendations emerged from both studies, and were shared with
the Steering Committee and selected policy makers, in particular
within the Ministry of Environment and Tourism, Ministry of
Industrialization, Trade and SMEs Development, and Ministry of
International Relations and Cooperation.

Remarkable progress was also made in Namibia in working with
selected universities involved in integrating IP in their respective
curricula. Within the broader plan aiming at instituting IP teaching
within Namibian universities, the teaching of specific courses on IP
and Tourism has considerably advanced, notably at the International
University of Management (IUM) and the Namibian University of
Science and Technology (NUST). In this regard, NUST announced
that the set of teaching materials on IP and Tourism it had
developed as a concrete output of the project could be used as a
basis for the further elaboration of a course outline to be shared by
other national universities, including the University of Namibia
(UNAM).

Sri Lanka

Sri Lanka was the first country to have successfully conducted and
concluded a national study on “Intellectual Property in Tourism and
Culture”. The project had obtained high media profile and political

support when the study was officially launched in November 2017,

in the presence of experts, policy-makers and the national press.

Three cluster areas were recognized as being of priority interest for
Sri Lankan tourism - cultural, ecological and wellness tourism.

Two capacity-building activities were conducted in 2017 for tourism
stakeholders from those cluster areas in the capital city Colombo,
and in the southern province of Gaulle. Such activities highlighted
some of the current hurdles to tourism development, but also
allowed to identify the benefits that tourism-related economic activity
could derive from a better use of the IP system. With regard to the
specific areas of cultural tourism and eco-tourism, there was a clear
emphasis on the need for tourism stakeholders to create the
conditions for environmental and social sustainability, especially for
the benefit of local communities.

A policy-makers round table was organized in 2017, gathering
senior officials from relevant institutions from various policy and
productive fields, including Ministries and Departments of Science
and Technology, Innovation, Ayurveda and Traditional Medicine,
Wildlife, Environment, the Export Development Board, the Ceylon
Tea Board, in addition to Tourism (SLTDA), the National Intellectual
Property Office (NIPO), and the University of Colombo.

The important strides made in Sri Lanka in the project

implementation during 2016 and 2017 were unfortunately stalled in
2018 by internal political changes affecting the overall government
structures and in particular the leadership of the Sri Lanka Tourism




CDIP/24/4
Annex, page 8

Development Authority (SLTDA) — until then a major ally in the
project implementation. Without a dedicated counterpart, and
struggling against other priorities, it was hard for the project to
maintain continued support.

Notwithstanding these hurdles, the project made impressive
progress toward the achievement of the project outcome indicator of
“adoption of curricula and educational and training materials”. In
this regard, the project continued to dedicate resources and
attention to the development of teaching materials, which have
resulted in a full-fledged syllabus consisting of 8 modules for 45
credit hours.

Il Secretariat-based project implementation

In parallel with the country-based implementation, the Secretariat
centrally managed a series of broad-based awareness raising
activities, in line with the project awareness-raising objective. In this
regard, it coordinated the production of a practical guide on the use
of IP systems and tools for tourism promotion, with a view to capture
essential messages emerging from original research in the four pilot
countries, as well as from international best practices on sustainable
tourism promotion. In addition, it established a cooperation
agreement with the United Nations World Tourism Organization
(UNWTO) for the co-production of a Guide on IP and Tourism, to be
finalized by the end 2019. This publication is meant to raise
awareness on the use of IP by tourism stakeholders and will be
distributed by WIPO and UNWTO among their respective
constituencies.

Additional activities took place in the pursuit of the project output
formulated as “Higher awareness among the academic community
on the intersection between IP and tourism and the promotion of
national and knowledge, traditions and culture for development”. In
this regard, the project established valuable contacts with academic
networks under the Erasmus Project of the European Union (notably
with an exchange focus with Latin American countries). This was
done with a view to exchange information for the design of
specialized curricula in the field of Tourism and to introduce IP
considerations in the context of tourism management education.
One interesting outcome from this collaboration was the
organization of a webinar, in August 2018, by the European IPR
Helpdesk, on “IP, Tourism and Development”, attended by over 70
participants from 15 European countries.

Results/impact of In all four countries, the project achieved a good level of visibility
project and Key and buy-in through the creation of Steering Committees, which
lessons represented a cross-section of government institutions, private

sector tourism operators and academia. The establishment of
Memoranda of Understanding/ Cooperation Agreements between
WIPO and lead institutions in each pilot country further helped to
draw political support and stakeholders’ involvement toward the
achievement of the project results.
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One of the main results were the findings of original research
conducted in a thematic area where little literature and no country-
specific data was available, i.e. the analysis of the conceptual links
and applicable strategies for the use of IP tools in commercial
activity related to tourism and cultural heritage promotion. The six
studies conducted at national level (1 in Egypt; 2 in Ecuador; 2 in
Namibia; and 1 in Sri Lanka) have opened up a vast range of
opportunities in each of the four countries to continue to engage
tourism stakeholders in concrete actions to introduce IP strategies in
tourism business management and in tourism policy development.

How these possibilities will now be addressed by specific new
projects on IP for tourism and cultural heritage promotion remains to
be seen. The topic deserves sustained attention by IP and tourism
authorities in the countries concerned, if the recommendations
emerged through the country-level research are to produce concrete
results at local level.

The project had the ambition of creating capacities for tourism
stakeholders on how appropriate IP management tools and
strategies could enhance competitiveness in local tourism
businesses. The initial workshops held in the four countries had the
advantage of exposing a selected group of stakeholders to the
fundamental notions of IP in relation to tourism and cultural heritage
promotion. Much more needs to be done to broaden the impact of
such activities. One of the best practices in this respect is
represented by the experience of the IP Office in Ecuador, which
has concluded an Agreement with the Ministry of Tourism to include
IP notions in the training imparted country-wide to tourism officials in
each of the provinces.

It is through the development of teaching and training materials, and
though the adoption of curricula on IP and tourism in Tourism
schools and Universities that the project will continue to have a long-
lasting impact, beyond its time-bound duration. In this regard, the
experience of Ecuador, Namibia and Sri Lanka, where teaching
materials were developed (with a country focus) and arrangements
were made for the inclusion of specific courses within approved
curricula, must be closely observed and supported over the next
several years. The possibility to adapt these teaching materials
beyond the country where they were initially produced (e.g. from
Ecuador to a broader Spanish-speaking Latin American context)
must be explored.

Finally, the fact that other academic networks, beyond the four pilot
countries, continue to express interest in the inclusion of IP in the
design of tourism courses and curricula, attests to the impact that
the project has had beyond its immediate focus of implementation.

Risks and Mitigation | At the outset, risks were envisaged both at the Secretariat
implementation level, and at the country implementation level.




CDIP/24/4
Annex, page 10

The difficulty to identify adequate expert resources, with knowledge
and experience in substantially different thematic areas, i.e. IP and
Tourism, as well as with strong research and analysis skills, was
encountered both at the Secretariat, as well as at the country levels.
This impacted the research aspect of the project. At Secretariat
level, this risk was addressed by collaborating with the United
Nations World Tourism Organization (UNWTQ) in the co-publication
of a Guide on IP and Tourism, where each organization was
responsible for the substantive content under their respective
mandate. This co-publication, however, extensively used original
research carried out under the project as a solid background.

At country level, the challenge to find adequate expertise for the
national studies was even greater. In two instances, faced with the
risk of compromising the quality of the national studies due to weak
research methodologies, the project team decided to commission a
second study to new consultants identified at a later stage. This
solution produced fully satisfactory results in the interest of the
countries concerned and the project itself.

Other risks were identified by the project inception document with
regard to the country-level project implementation. These included:
difficulties in the identification of relevant tourism stakeholders;
difficulties in the organization of capacity-building and awareness-
raising activities; lack of agreement among stakeholders on possible
strategies to be adopted; lack of agreement among the academic
community on the adoption of proposed curricula and teaching
materials.

Many of these situations did actually materialize at various stages of
implementation. However, the early appointment of lead agencies
in each country helped address obstacles and streamline adequate
responses as required by the circumstances. More complex
problems were encountered when a change of leadership, followed
by a vacuum of authority, occurred in the coordinating lead
agencies. In these cases, the project responded by focusing on
those aspects which could be directly coordinated from the
Secretariat (i.e. development of teaching materials) and by
intensifying contacts with other influential stakeholders, including
through the Permanent Missions of the countries concerned. This
strategy proved successful in reactivating coordination mechanisms
at the country level.

Project The budget utilization rate as per end of July 2019 is: 91%
Implementation Rate

Previous This is the fourth report to the CDIP.
Reports/documents

The first report is contained in document CDIP/18/2, Annex |. The
second report is contained in document CDIP/20/2, Annex I. The
third report is contained in document CDIP/22/2, Annex V.
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Follow-up

While project outputs were largely achieved, a lasting impact of the
project will depend on sustained follow up action at several levels.

1.

General awareness of effective IP management within the
tourism sector will be increased by a targeted dissemination of
the WIPO-UNWTO co-publication on IP and Tourism. A
concerted plan and continuing inter-institutional collaboration is
envisaged in this regard.

Pilot countries will disseminate the findings of the national
studies through national Steering Committees. Regular
Technical Assistance activities in those countries must be
planned to sustain initial project results.

Developments at the academic level regarding the integration of
courses on IP tourism must be monitored in the pilot countries.
At the same time, the possibility must be explored to extend the

use of teaching materials developed under the project to other

interested countries.

PROJECT SELF-EVALUATION

Key to Traffic Light System (TLS)

*kk*k *k%k ** NP NA
Fully Strong Some progress | No progress Not yet
achieved progress assessed/discontinued

Project Outputs?
(Expected result)

Indicators of Successful

Completion
(Output Indicators)

Performance Data

TLS

A Practical Guide on IP
and tourism developed
and four case studies
documented

(&) A practical Guide on
the use of IP systems and
tools for tourism promotion,
including through the
promotion of national
knowledge, traditions and
culture; and

The text of a practical guide
has been finalized based on
WIPO research. In addition,
a co-publication by WIPO
and the UNWTO is
underway, using the WIPO
guide as extensive
background.

*kkk

(b)  Four case studies
conducted and documented
(one per pilot country).

Six case studies completed
2 in Ecuador

1in Egypt

2 in Namibia

1in Sri Lanka

*kkk

As per the original Project Document, Section 3.2.
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Three pilot countries
selected (in addition to

Egypt)

(@) Three countries
selected (based on agreed
selection criteria); and

(b) Lead
agencies/institutions
appointed for country
project implementation.

(&) Ecuador, Namibia and
Sri Lanka selected as pilot
countries (in addition to

Egypt)

(b) SENADI (Servicio
Nacional de Derechos
Intelectuales, Ecuador);
BIPA (Business and
Intellectual Property
Authority, Namibia); SLTDA
(Sri Lanka Tourism
Development Authority, Sri
Lanka); Ministry of Foreign
Affairs (Egypt)

*kkk

*kkk

Tourism stakeholders
and national authorities
identified

In each country, relevant
tourism stakeholders
identified in coordination
with lead institutions.

Key stakeholders identified
and organized in national
Steering Committees in 4
countries, under the
coordination of the lead
agencies

*kkk

Country-level project
plans approved

Project implementation
plans drafted (one per
country)

Cooperation
Agreements/Exchange of
letters between WIPO and
Lead agencies signed in 4
countries.
Recommendations from
national studies, although
endorsed by Steering
Committees, were not fully
developed.

*kk

Tourism stakeholders
and national
authorities, including IP
offices, sensitized

In each pilot country, two
capacity building events
organized to sensitize
tourism stakeholders and
strengthen the capacities of
national authorities to
provide sector-specific
support to tourism-related
economic activity through
the use of IP.

-Ecuador: 3 stakeholders
workshops and ongoing
(20+) awareness- raising
initiatives by national IP
authorities;

- Egypt: 3 awareness-
raising seminars with
Steering Committee
members; 2 capacity-
building events;

- Namibia: 4 national
workshops for tourism
stakeholders and policy-
makers;

- Sri Lanka: 3 national
workshops for tourism
stakeholders and policy
makers.

*kkk

Higher awareness
among the academic

(&) Information/awareness-
raising materials produced

(a) at least one webinar on
IP, Tourism and Culture

*kkk
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community on the
intersection between IP
and tourism and the
promotion of national
and knowledge,
traditions and culture
for development

(at least one video
documentary); and

(b)  Teaching/training
materials developed (at
least one set) and
integrated in curricula.

(replacing video
documentary);

(b) Three sets of teaching
materials finalized
(Ecuador, Namibia, Sri
Lanka)

Project Objectives

Indicators of Success in
Achieving Project Objective

(Outcome Indicators)

Performance Data

Create capacities for
key tourism
stakeholders, as well
as for national/local
authorities, including IP
offices, of how to use
IP tools and strategies
to add value and
diversify tourism-
related economic
activity, including
activity related to the
promotion of tourism,
national and/or local
knowledge, traditions
and culture.

National authorities in all
four pilot countries have
developed structures to
provide advisory services
on IP and tourism for
growth and national
development.

Steering Committees on IP
and Tourism have been
created in all four countries.
With the exception of 1
country, and despite WIPO'’s
recommendations in this
regard, national authorities
have not been able to
develop more permanent
structures to provide
advisory services on IP and
tourism promotion.
However, the national
studies have provided
sufficient evidence of the
benefits of targeted actions
with well-identified
stakeholders and
beneficiaries.

*k%

Tourism stakeholders in at
least two countries have
started/developed plans to
use IP tools and strategies
to strengthen their
competitiveness and
promote tourism, national
and/or local knowledge,
traditions and culture.

1. Ecuador: plans developed
by SENADI together with
Ministry of Tourism, and
Geo-Park project, to use IP
tools for tourism business
competitiveness;

2. Namibia: practical IP
management support to
two-case studies fully
identified; roadmap for
further actions on IP in
tourism endorsed by
stakeholders;

3. Sri Lanka: request of
wellness tourism
stakeholders to develop a
plan to use IP as a strategic
tool for the sector.

*kkk




CDIP/24/4
Annex, page 14

Raise awareness of the
academic community
of the intersection
between IP and
tourism in the
framework of growth
and development
policies with a view to
developing teaching
materials and
promoting the inclusion
of specialized curricula
in tourism management
schools and in national
IP academies.

Up to two schools of
Tourism Management and
at least one national IP
Academy have adopted
curricula and educational
and training materials
developed by the project.

-Ecuador: full-fledged
syllabus and teaching
materials for academic
course on IP, Tourism and
Local Development
finalized; Training of trainers
course (40 hours) launched
in July 2019;

- Namibia: NUST School of
Hotel Management agreed
to integrate a course on IP
and tourism Management;

- Sri Lanka: ongoing
negotiations for introduction
of course on IP and Tourism
in Colombo University (45
credit hours).

*kkk
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IMPLEMENTATION TIMETABLE

Activity Quarters

1st | 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th | 1st | 2nd | 3rd | 4th | 1st | 2nd

Drafting a practical
guide and case
studies on IP and
Tourism X

- Setting up of study X X
group (including X | X [X
WIPO and external
experts)

- Selection of
experts

- Selection of case
studies

- Drafting of a guide
and case studies

Pilot country X
selection

Lead agencies
appointment

In-country
stakeholders
identification

Elaboration and
approval of country
plans

(to ensure
sustainability of
project results at
institutional level)

1%t series of
Capacity-building
events for
stakeholders

Development of
awareness-raising
materials (video and
print) and teaching
materials
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2" series of
capacity-building / X | X X X
awareness raising
events for
stakeholders

Adoption of teaching
materials/curricula

Final Evaluation X
Report

[End of Annex and of document]



